

**2021 January Storm "Atmospheric River Event"
Project Status as of July 2022**

Attachment D

NO.	NAME/LOCATION	PROJECT STATUS	LATEST FHWA / STATE FUNDING STATUS	CURRENT PROJECT ESTIMATE	PROJECT AMOUNT		ACTUAL COST TO June 2022	REIMBURSEMENT RECEIVED TO June 2022	Funding Source
					QUALIFIED FOR ASSISTANCE				
1	River Road Emergency Opening (Chualar south)	Completed	Approved	2,350,000	2,350,000		1,543,197	1,938,750	FHWA/SB1
2	Bitterwater Road Emergency Opening	Completed	Approved	21,900	21,900		18,994	18,068	FHWA/SB1
3	River Road Emergency Opening (Chualar north)	Completed	Approved	342,000	342,000		5,851	256,500	FHWA/SB1
4	Metz Road Emergency Opening (MP 8.4)	Completed	Approved	92,500	92,500		26,517		FHWA/SB1
5	River Road at Fairview Road Repair	Under construction	Approved	2,044,000	2,044,000		414,909	-	FHWA/SB1
6	Metz Road Emergency Opening (MP 9 to 10)	Completed	Approved	24,500	24,500		(a)	-	FHWA/SB1
7	Cachagua Road	Completed	Obligated	25,000				-	SB1
8	Pine Canyon @ Live Oak Debris Removal (initial)	Completed	Obligated	50,000		348,585	254,291	-	SB1
9	Old Stage Road Emergency Opening	Completed	Obligated	50,000				-	SB1
10	County Wide Debris Removal	Completed	Obligated	223,584				-	SB1
11	Chualar Road	Completed	Obligated	20,900		186,690	48,769	-	SB1
12	Storm Patrols & Emergency Protective Measures	Completed	Obligated	165,790				-	SB1
13	Pine Canyon @ Live Oak Way	Completed	Obligated	224,331		224,331	167,530	-	SB1
14	Fairview Rd. Emergency Roadway Shoulder Repair	Completed	Obligated	420,000		420,000	41,928	-	SB1
14	Total 2021 January Storm Projects			6,054,505	6,054,506		2,521,987	2,213,318	

*Projects No. 7-14 updated to reflect CDAA2021-5 eligible costs

(a) Combine with Bitterwater Road Project