

Timeline For Concession Agreement

DATE	EVENT
November 10, 2015	Authorization from the BOS to prepare an RFP for MRLS
December 3, 2015-Jan. 7, 2016	Public meeting(s) to receive input on what items might be included in the proposed RFP
December 15, 2015	Update by staff to the BOS on RFP progress
January 26, 2016	Approval by the BOS of the draft RFEI being released
February 23-25, 2016 and maybe February 29, 2016	First meeting with interested parties to visit and discuss RFEI. Other meetings may take place
March 29, 2016	Release of the Request For Proposal
June, 2016	Written Proposals are due to the County
July 2016	Review and Evaluation of Proposals
August 2016	Recommendation to the BOS for tentative award and authorization to negotiate
September 2016	Final Draft Proposed Concession Agreement presented to the BOS for action
October 2016	Selected Operator assumes the operations of the facilities