



Contract Change Order No. 1 Suppl. No. 0

PROJECT DESCRIPTION: Castroville Boulevard Delineation Project SHEET 1 OF 1

TO: Central Striping Service, Inc. CONTRACTOR

You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.

NOTE: This change order is not effective until approved by the Director of Public Works.

Change requested by: Owner Prior Approval: N/A  
Description of the work to be done, estimates of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original in the Engineer's Estimate.

**EXTRA WORK AT FORCE ACCOUNT:**

In accordance with Section 4-1.05, "Changes and Extra Work", of the Standard Specification, and as directed by the Engineer provide all labor, equipment and materials to install one (1) Speed Feedback, five (5) Flashing Beacons. Installation shall include posts, R2 Sign for speed sign, W-Signs for each flashing beacon, mounting brackets, solar panels and battery pack for each sign (Flashing Beacon & Speed Feedback).

Five (5) New flashing beacons and One (1) feedback at the following locations:

**Location 1:** (1) Flashing Beacon -- (Cielo Azul Road) Sta. 121+00.

**Location 2:** (1) Flashing Beacon -- (Dolan Road) Sta. 5+00 (on Dolan Rd).

**Location 3:** (1) Flashing Beacon -- (Elkhorn Road) Sta. 236+00 and Sta. 241+00 for (1) Speed feedback.

**Location 4:** (2) Flashing Beacon -- (Paradise Road) Sta. 295+00 and Sta. 306+00.

The Attached Exhibit 1 Depicts the approximate sign location.

ALL LABOR, EQUIPMENT AND MATERIALS, AS APPROVED BY THE ENGINEER AS NECESSARY, WILL BE PAID FOR IN ACCORDANCE WITH THE REQUIREMENTS OF SECTIONS 4-1.05A AND 9-1.04. OF THE STATE STANDARD SPECIFICATIONS DATED 2010.

Estimated Cost      Decrease \$ \_\_\_\_\_ Or Increase \$53,021.25

By reason of this order, the time of completion will be adjusted as follows: Two (10) Working Day

Submitted by: \_\_\_\_\_ Date: Sept 3, 2014  
Resident Engineer

Approval Recommended: \_\_\_\_\_ Date: 9/3/14  
Project Manager

Approved by: \_\_\_\_\_ Date: 9/3/14  
Director of Public Works

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will therefore accept as full payment the prices shown above.

Accepted Date: 8/26/14 Contractor: Central Striping Service, Inc.

By: \_\_\_\_\_ Title: President

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.