



# Monterey County

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

## Board Order

### Agreement No.: A-12701; Construction No.: 2014-007

Upon motion of Supervisor Parker, seconded by Supervisor Armenta and carried by those members present, the Board of Supervisors hereby:

- a. Authorized an increase to the contract contingencies in the amount of \$71,380 corresponding to an additional 10% of the original contract value plus \$126,640 for Change Order No. 5, for a total contingency amount of \$269,400 to provide funding for enhanced bicycle lane marking and striping for the Davis Road Class II Bikeway Project, Project No. 14-869465, State Project No. EA 05-4A2784L, Federal Aid Project No. HRRRL-5944(104) (4/5th vote required); and
- b. Ratified the Director of Public Works approval of Change Order No. 5 in the amount not to exceed of \$126,640 to Contract No. A-12701 with Monterey Peninsula Engineering A Partnership, for the Davis Road Class II Bikeway Project, Project No. 14-869465, State Project No. EA 05-4A2784L, Federal Aid Project No. HRRRL-5944(104).

PASSED AND ADOPTED on this 10th day of February 2015, by the following vote, to wit:

AYES: Supervisors Armenta, Phillips, Salinas, Parker and Potter

NOES: None

ABSENT: None

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 77 for the meeting on February 10, 2015.

Dated: February 10, 2015  
File ID: 15-0088

Gail T. Borkowski, Clerk of the Board of Supervisors  
County of Monterey, State of California

By Denise Hancock  
Deputy