

Attachment A

This page intentionally left blank.

**Listing of Additional Hard Costs
New Juvenile Hall - Project 8811**

Hard Costs				FY 2019-20	
ZOVICH & SONS INC.	Change Order	#134	Phase 1 Scope-Detention Window System - Glazing at Bldgs 4&6	\$	149,863
ZOVICH & SONS INC.	Change Order	#135	Phase 1 Scope-Detention Window System - Provide and install retrofit glazing stops at the commercial frames on	\$	149,861
ZOVICH & SONS INC.	Change Order	#143	Plumbing issue with Fixtures L3 & L4 anti-ligature issue with installed faucets	\$	4,434
ZOVICH & SONS INC.	Change Order	TBD	Bldgs 1A, 1B & 2 potential slab mitigation scope	\$	172,984
ZOVICH & SONS INC.	Change Order	#146	Bldg 4 Wall revisions at Rooms 140 & 163	\$	4,500
ZOVICH & SONS INC.	Change Order	#147	Angle head support at Bldg #7	\$	2,358
ZOVICH & SONS INC.	Change Order	#148	Credit for head attachment detail of all frames	\$	(321)
ZOVICH & SONS INC.	Change Order	#149	Added razor wire to two housing unit, recreation yards per BSCC	\$	38,349
ZOVICH & SONS INC.	Change Order	#150	Site work furnish and install fire alarm tamper switches and monitoring modules	\$	27,305
ZOVICH & SONS INC.	Change Order	#151	ASI 070 County of Ed issue with data termination at Bldg 6	\$	8,120
ZOVICH & SONS INC.	Change Order	#152	Site Issue - Revision to interior security fence associated with razor wire	\$	7,745
ZOVICH & SONS INC.	Change Order	#153	Floor coating remobilization costs	\$	4,094
ZOVICH & SONS INC.	Change Order	#154	Bldgs 4, 5 & 6 furnish and install concrete bases to mount lockers	\$	9,211
ZOVICH & SONS INC.	Change Order	#156	Youth toilet rooms in Bldg 1A, 1B, 2-surface light fixture and lack of security grilles at diffusers	\$	7,900
ZOVICH & SONS INC.	Change Order	#158	Added SS corner guards at Officer Watch Station Bldgs 1A, 1B, 2 & 7	\$	4,561
Subtotal - Hard Costs				\$	590,963
Total Additional Hard Costs for FY 2019-20				\$	590,963

This page intentionally left blank