



Monterey County

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Agreement No.: A-12308; Construction No. 2012-014

Upon motion of Supervisor Salinas seconded by Supervisor Parker and carried by those members present, the Board of Supervisors hereby:

- a. Approved Supplement 1 to Change Order No. 8 and Change Order No. 10 and authorize an additional contingency of 10% to the contract with Granite Construction Company, for the Blackie Road Safety Improvements, Project No. 13-140665 & 13-142265, State Project No. EA 05-930075L & EA 05-930155L, Federal Aid Project No. HRRRL-5944(086) & HRRRL-5944(091) (2/3 vote); and
- b. Authorized the Director of Public Works to execute contract change orders where the overall total value of change orders does not exceed 20% of the original contract amount, and do not significantly change the scope of work.

PASSED AND ADOPTED on this 27th day of August 2013, by the following vote, to wit:

AYES: Supervisors Armenta, Calcagno, Salinas and Parker
NOES: None
ABSENT: Supervisor Potter

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 76 for the meeting on August 27, 2013.

Dated: September 3, 2013
File Number: 13-0861

Gail T. Borkowski, Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hancock
Deputy