



## Monterey County Board of Supervisors

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

### Board Order

**Amendment No.: A-12658, Amendment No. 3**

Upon motion of Supervisor Adams, seconded by Supervisor Alejo and carried by those members present, the Board of Supervisors hereby:

- a. Approved Amendment No. 3 to Professional Services Agreement No. A-12658 with TRC Engineers, Inc. to: include additional services associated with bridge design services for the Robinson Road Bridge Scour Repair, County Bridge No. 503, State Project No. EA 05- 930265, Federal Aid Project No. BHLO-5944 (099) under Request for Qualifications (RFQ) #10490; update the Rate Schedule; increase the not to exceed amount by \$199,712 for a total amount not to exceed \$696,381; and to extend the expiration date for approximately thirty four (34) additional months through December 31, 2021, for a revised term from March 10, 2015 to December 31, 2021, approximately twenty-two (22) months beyond the maximum term allowed per RFQ #10490; and
- b. Authorized the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 3 to Professional Services Agreement (PSA) No. A-12658.

PASSED AND ADOPTED on this 8th day of January 2019, by the following vote, to wit:

AYES: Supervisors Alejo, Phillips, Lopez, Parker and Adams

NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 81 for the meeting January 8, 2019.

Dated: January 9, 2019  
File ID: A 18-490

Valerie Ralph, Clerk of the Board of Supervisors  
County of Monterey, State of California

Joel G. Pablo, Deputy