

Table 1. Key eCare milestones

Project	Accomplished milestones	Outstanding milestones
Meaningful Use(MU)	<ul style="list-style-type: none"> -Led Medicare MU Stage 1 year 2 and Medicaid year 3 Reporting period 7/1/14-9/30/14 -Attested for Medicare Stage 1 Year 2 year November 2014 -Began MU Stage 2 reporting period 10/1/14 	<ul style="list-style-type: none"> -Lead Stage 2 reporting period 10/1/14-9/30/15 -Attestation anticipated 10/15 Stage 2 year 2 will be a 365 day reporting period -MU as mandated by Medicare/Medicaid will be ongoing
Patient Portal	<ul style="list-style-type: none"> -Implemented in multiple phases Phase 1 July 2014 Go Live in the ED -Phase 2 August 2014 Go live Inpatient Units -Phase 3-October 2014 auto-enrollment and Patient engagement 	<ul style="list-style-type: none"> -Phase 3 is ongoing as we attempt to meet MU portal requirements target for completion 9/30/15 -Phase 4 Spring/Summer 2014-evaluate and implement additional functionality.
Health Information Exchange	<ul style="list-style-type: none"> -Portal accomplishments above -established NMC interfaces; CCD-live July 2014, ADT live July 2014/Lab live July 2014/Lab live July 2014/radiology feeds live August 2014 Interfaced Health Dept. CCD and ADT feed established Nov. 2014 	<ul style="list-style-type: none"> -ED notification Feb/March 2015 Health Dept results and notification to OCHIN April 2015 Clinica de Salud ADT and CCD connectivity April 2015 -Shared HIE data across Monterey county hospitals and Health Dept. Go live June 2015 Ongoing development of functionality