



County of Monterey

Item No.

Board Report

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legistar File Number: WRAFIN 24-068

August 02, 2024

Introduced: 7/30/2024

Current Status: Agenda Ready

Version: 1

Matter Type: WRA Finance Item

Water Resources Agency Finance Committee Addenda/Revision to Scheduled Items on August 2, 2024.

Consider recommending that the Monterey County Water Resources Agency Board of Directors approve Amendment No. 1 to the contract with Graniterock Company for Post Winter Storm Cleanup and Repairs at the Salinas River Diversion Facility and to increase the contract amount to \$315,000; and authorizing the General Manager to execute the Amendment.

RECOMMENDATION:

It is recommended that the Monterey County Water Resources Agency Finance Committee:

Consider recommending that the Monterey County Water Resources Agency Board of Directors approve Amendment No. 1 to the contract with Graniterock Company for Post Winter Storm Cleanup and Repairs at the Salinas River Diversion Facility and to increase the contract amount to \$315,000; and authorizing the General Manager to execute the Amendment.

SUMMARY/DISCUSSION:

After the Winter Storms in January and March of 2023, the Salinas River Diversion Facility was heavily impacted by the river levels and flows. After approximately 23,000 cfs flowed through the channel at the facility, damage and debris/silt deposition occurred throughout the site. An initial cleanup of the site occurred in April 2023 to allow access to the facility to operate. This included debris and silt removal deposited on top of the site and in the regulating weir where debris, including trees, wedged into the structure. The site was restored to a minimum level for access and operations for the 2023 CSIP irrigation season. Pre-season inspections occurred and determined operations were safe while the damages could be assessed, and repairs scheduled.

A post storm damage assessment was conducted after inspections from the Division of Safety of Dams determined further cleanup and repairs were necessary. Of the noted damages, there was out of channel and in-channel damages/ disturbances. The out of channel project was put out to bid in March 2024 to expedite the overall repairs by excluding the more difficult to access in-channel repairs. In May 2024, a qualified contractor was chosen, and final contracting was conducted. The scope of work was broken into two phases, cleanup and repairs. The initial contract was conducted on a Time and Material fee schedule to perform the necessary final cleanup and debris removal. This was a contract not to exceed \$100,000. This phase split up was conducted to expedite the project and utilize remaining funds from FY 24. The cleanup was completed and now Amendment No.1 will

conduct the out of channel repairs of concrete spalling repair, displaced rip rap replacement, fish ladder panel damage repair, etc. Amendment No. 1 will add \$215,000 to the contract, bringing the total not to exceed amount to \$315,000 and add the repair items into the scope of work. At the end of phase 2, the out of channel work will bring the facility to pre-storm condition. In-channel repair will occur at a later time due to the extensive nature of the that repair. More project planning is necessary to complete including but not limited to environmental permitting, etc. The repair will also need to occur when the facility isn't in operation.

OTHER AGENCY INVOLVEMENT:

None

FINANCING:

Funds from Agency Fund 134-SRDF, Reimbursement will be sought after through FEMA for Winter Storm damages.

Prepared by: Pete Vannerus, Associate Water Resources Engineer (831) 755-4860

Approved by: Ara Azhderian, General Manager (831) 755-4860

Attachments:

1. Original Contract
2. Amendment No. 1