

ATTACHMENT A – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT

PSA/Amendment	Board of Supervisors / Contracts/Purchasing Officer Approval	PSA/Amendment Amount/Increase and Term/Extension	PSA Total
Original PSA	October 9, 2007 / November 20, 2007	Amount: \$396,850 Term: July 17, 2007 to January 17, 2010 To Provide Structural Engineering Services for the Davis Road Bridge Replacement County Bridge No. 208, including the widening of Davis Road to four lanes between Blanco Road and Reservation Road, Salinas, Ca. Project No. 360065, Federal Aid Project No. BRLS-5944 (086)	\$396,850
Amendment No. 1	N/A / January 15, 2010	Extended Term to February 28, 2011 Revised Federal Provisions To continue to provide tasks associated with structural engineering services based on current field conditions.	\$396,850
Amendment No. 2	N/A / March 1, 2011	Extended Term to June 30, 2013 Revised Indemnification Language To continue providing task associated with structural engineering based on additional field survey data collected by County staff and input from the hydraulic analysis.	\$396,850
Amendment No. 3	January 29, 2013 / February 12, 2013	Increased by \$163,513 Extended Term to December 31, 2014 To provide for the study of additional alternatives and incorporate the results into a mini Project Study Report	\$560,363
Amendment No. 4	N/A / December 17, 2014	Extended Term to June 30, 2015 To allow sufficient time to obtain Caltrans' pre-award audit approval for the Project	\$560,363
Amendment No. 5	Pending Approval	Increase by \$3,899,368 Revise Federal Provisions Extend Term to December 31, 2021 To include Phase II, Final Design Tasks	\$4,459,731