

## ATTACHMENT A – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT

PSA/Amendment	Board of Supervisors / Contracts/Purchasing Officer Approval	PSA/Amendment Amount/Increase and Term/Extension	PSA Total
Original PSA	September 28, 2004/ N/A	Amount: \$102,205 Term: September 1, 2004 to September 1, 2006	\$102,205
Amendment No. 1	May 9, 2006/ May 26, 2006	Increased by \$21,725 Extended Term to December 31, 2006  Include additional services associated with the preparation of the Project Study Report.	\$123,930
Amendment No. 2	October 10, 2006/ November 30, 2006	Increased by \$249,160 Extended Term to December 31, 2007  Provide additional services associated with the development of a Project Report to complete Caltrans requirements for Project Approval and Environmental Determination phase of project development.	\$373,090
Amendment No. 3	N/A/ December 7, 2007	Extended Term to December 31, 2008	\$373,090
Amendment No. 4	N/A/ January 7, 2009	Extended Term to December 31, 2009	\$373,090
Amendment No. 5	March 17, 2009/ April 8, 2009	Increased by \$45,697  Provide additional services associated with Caltrans requirement for Project Approval and Environmental Determination phase.	\$418,787
Amendment No. 6	October 27, 2009/ November 12, 2009	Increased by \$88,685 Extended Term to January 31, 2011  Due to California Tiger Salamander protected status change.	\$507,472
Amendment No. 7	March 16, 2010/ March 18, 2010	Increased by \$160,460 Extended Term to June 30, 2011  Provide services associated with preparation of plans, specifications, and engineer's estimate to obtain Caltrans approval of the project construction documents.	\$667,932
Amendment No. 8	N/A/ May 12, 2011	Extended Term to June 30, 2012  For completion of Project Approval and Environmental Determination phase.	\$667,932
Amendment No. 9	May 22, 2012/ June 13, 2012	Increased by \$73,330 Extended Term to December 31, 2014  Provide additional services associated with Caltrans requirement for Project Approval and Environmental Determination phase.	\$741,262
Amendment No. 10	N/A/ December 10, 2014	Extended Term to December 31, 2015  For completion of Project Approval and Environmental Determination phase.	\$741,262
Amendment No. 11	Pending Approval	Increase by \$260,385 Extend term to December 31, 2016  Provide services to complete the environmental document, design, right-of-way acquisition and construction of the Project.	\$1,001,647