



Monterey County Board of Supervisors

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Agreement No.: A-10741

Upon motion of Supervisor Salinas, seconded by Supervisor Armenta and carried by those members present, the Board of Supervisors hereby:

- a. Approved Amendment No. 7 to Professional Services Agreement No. A-10741 with LSA Associates, Inc. to include support on regulatory permit acquisitions for the Davis Road Bridge Replacement and Road Widening Project at Salinas River, County Bridge No. 208, County Project No. 360065, Federal Aid Project No. BRLS-5944 (068) to increase the not to exceed amount of \$830,795 by \$40,700 for a total amount not to exceed \$871,495 and extend the expiration date from June 30, 2016 for an additional year through June 30, 2017, for a revised term from September 1, 2006 to June 30, 2017; and
- b. Authorized the Contracts/Purchasing Officer or Contracts/Purchasing Supervisor to execute Amendment No. 7 to Professional Services Agreement No. A-10741 and future amendments to the Agreement where the amendments do not significantly alter the scope of work or change the approved amount of the Agreement.

PASSED AND ADOPTED on this 28th day of June 2016, by the following vote, to wit:

AYES: Supervisors Armenta, Phillips, Salinas and Parker

NOES: None

ABSENT: Supervisor Potter

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 79 for the meeting on June 28, 2016.

Dated: July 25, 2016
File ID: A 16-205

Gail T. Borkowski, Clerk of the Board of Supervisors
County of Monterey, State of California

By Denise Hancock
Deputy