

# Attachment T

This page intentionally left blank.

## ATTACHMENT T – SUMMARY OF AGREEMENTS

### Belli Architectural Group, Inc. (Multi-Year Agreement #3000\*1219)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / March 6, 2017	No Increase Extended Term to March 7, 2018	\$100,000
Amendment No. 2	Pending / Pending	Increase by \$100,000 Extend Term to March 7, 2019	\$200,000

### RIM Architects (California), Inc. (Multi-Year Agreement #3000\*1224)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / March 6, 2017	No Increase Extended Term to March 7, 2018 Revised Fee Schedule	\$100,000
Amendment No. 2	Pending / Pending	Increase by \$100,000 Extend Term to March 7, 2019	\$200,000

### The Paul Davis Partnership, LLP (Multi-Year Agreement #3000\*1223)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / March 9, 2017	No Increase Extended Term to March 7, 2018	\$100,000
Amendment No. 2	Pending / Pending	Increase by \$100,000 Extend Term to March 7, 2019	\$200,000

### Wald, Ruhnke & Dost Architects, LLP (Multi-Year Agreement #3000\*1226)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / March 6, 2017	No Increase Extended Term to March 7, 2018	\$100,000
Amendment No. 2	Pending / Pending	Increase by \$100,000 Extend Term to March 7, 2019	\$200,000

## ATTACHMENT T – SUMMARY OF AGREEMENTS

### Weston Miles Architects, Inc. (Multi-Year Agreement #3000\*1225)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / March 9, 2017	No Increase Extended Term to March 7, 2018	\$100,000
Amendment No. 2	Pending / Pending	Increase by \$100,000 Extend Term to March 7, 2019	\$200,000

### Kasavan Architects, Inc. (Multi-Year Agreement #3000\*1222)

Agreement/ Amendment	Board of Supervisors / Contracts/Purchasing Approval	Agreement/Amendment Amount/Increase and Term/Extension	Agreement Total
Agreement	N/A / March 7, 2014	Original Amount: \$100,000 Original Term: March 7, 2014 to March 7, 2017	\$100,000
Amendment No. 1	N/A / February 28, 2017	No Increase Extended Term to March 7, 2018	\$100,000
Amendment No. 2	October 24, 2017 / October 30, 2017	Increase by \$100,000 Extend Term to March 7, 2019 Revised Fee Schedule	\$200,000
Amendment No. 3	Pending / Pending	Increase by \$100,000 No Term Extension	\$300,000