

# Attachment A

This page intentionally left blank.

# MONTEREY COUNTY RESOURCE MANAGEMENT AGENCY

Carl P. Holm, AICP, Director

LAND USE & COMMUNITY DEVELOPMENT | PUBLIC WORKS & FACILITIES | PARKS

1441 Schilling Place, South 2<sup>nd</sup> Floor  
Salinas, California 93901-4527

(831)755-4800

www.co.monterey.ca.us/rma



## CHANGE ORDER NO. 018

**PROJECT TITLE:** Monterey County New Juvenile Hall  
**CONTRACTOR:** Zovich Construction, Inc.

**PROJECT NO.:** 8811  
**SHEET 1 OF 2**

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the Contractor, all Subcontractors and all suppliers, for work or change defined in the Change Order, including all impact on any unchanged work. By signing the change Order, the Contractor acknowledges and agrees, on behalf of himself, all Subcontractors and all suppliers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of the schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under this contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor, all Subcontractors, and all suppliers, as a result of the change. The Contractor, on behalf of himself, all Subcontractors, and all suppliers, agrees to waive all rights, without exception or reservation of any kind whatsoever, to file any further claim or request for equitable adjustment of any type, for any foreseeable cause that shall arise out of or as a result of the Change Order or the impact of this Change Order on the remainder of the work under this contract.

Scope Change (SC)      Field Condition (FC)      Error & Omission (E & O)      Other

**DESCRIPTION OF CHANGE IN WORK:** Revise above and below ground plumbing pipe materials

ITEM	DESCRIPTION	QTY	UNIT	UNIT PRICE	EXTENSION
1	Provide cast iron no hub piping in lieu of PVC-DWV for waste/vent/storm and copper piping in lieu of CPVC for domestic water (CR #18A & 18B)	1	LS	\$590,000.00	\$590,000.00

**NET VALUE CHANGE OF WORK      \$590,000.00**

<b>ORIGINAL CONTRACT VALUE</b>	<b>\$ 43,175,000.00</b>
<b>NET VALUE CHANGE ORDER (APPROVED)</b>	<b>\$ 229,265.68</b>
<b>PRESENT CONTRACT VALUE</b>	<b>\$ 43,404,265.68</b>

<b>NET VALUE CHANGE ORDER 018</b>	<b>\$ 590,000.00</b>
<b>NEW CONTRACT VALUE</b>	<b>\$ 43,994,265.68</b>

**TIME EXTENSION:** ZERO (0) ADDITIONAL DAYS

**Completion Date:** July 4, 2019

IMPORTANT: Contractor is required to sign this document and return 4 originals to the Department of Public Works office.

We the undersigned have given careful consideration to all aspects of the change order proposed and hereby agree.

Monterey County New Juvenile Hall Change Order No. 18  
- SHEET 2 OF 2

**Contractor:**


Zovich Construction, Inc.  
Ante Zovich Jr.,  
Project Manager  
2589 W. 10<sup>th</sup> Street, Unit K4-101  
Antioch, CA 94509


**Architect:**


DLR Group  
Patrick Langford,  
Project Manager  
1050 20<sup>th</sup> Street, suite 250  
Sacramento, CA 95811

**Construction Manager:**

APSI-Sixth Dimension.  
Allan France, CM  
Sr. Construction Manager  
717 K Street, suite 534  
Sacramento, CA 95814

  
(Signature)  
(Date) 5-1-18

  
(Signature)  
(Date) 4.27.18

  
(Signature)  
(Date) 4.27.18

**Owner:**

County of Monterey  
Department of Public  
Works & Facilities  
Neville Pereira, PE, CBO ,  
Interim Deputy Director of  
Public Works & Facilities  
1441 Schilling Place  
Salinas, CA 93901

\_\_\_\_\_  
(Signature)  
(Date)