

Attachment B

This page intentionally left blank.

MONTEREY COUNTY RESOURCE MANAGEMENT AGENCY

Carl P. Holm, AICP, Director



LAND USE & COMMUNITY DEVELOPMENT | PUBLIC WORKS & FACILITIES | PARKS

1441 Schilling Place, South 2nd Floor
Salinas, California 93901-4527

(831)755-4800

www.co.monterey.ca.us/rma

CHANGE ORDER NO. 019

PROJECT TITLE: Monterey County New Juvenile Hall
CONTRACTOR: Zovich Construction, Inc.

PROJECT NO.: 8811
SHEET 1 OF 2

The compensation (time and cost) set forth in this Change Order comprises the total compensation due the Contractor, all Subcontractors and all suppliers, for work or change defined in the Change Order, including all impact on any unchanged work. By signing the change Order, the Contractor acknowledges and agrees, on behalf of himself, all Subcontractors and all suppliers, that the stipulated compensation includes payment for all work contained in the Change Order, plus all payment for the interruption of the schedules, extended overhead costs, delay, and all impact, ripple effect or cumulative impact on all other work under this contract. The signing of the Change Order shall indicate that the Change Order constitutes full mutual accord and satisfaction for the change, and the time and/or cost under the Change Order constitutes the total equitable adjustment owed the Contractor, all Subcontractors, and all suppliers, as a result of the change. The Contractor, on behalf of himself, all Subcontractors, and all suppliers, agrees to waive all rights, without exception or reservation of any kind whatsoever, to file any further claim or request for equitable adjustment of any type, for any foreseeable cause that shall arise out of or as a result of the Change Order or the impact of this Change Order on the remainder of the work under this contract.

Scope Change (SC)	Field Condition (FC)	Error & Omission (E & O)	Other
-------------------	----------------------	--------------------------	-------

DESCRIPTION OF CHANGE IN WORK: Drilled Piers RFI #78

ITEM	DESCRIPTION	QTY	UNIT	UNIT PRICE	EXTENSION
1	Full and final settlement of all issues related to drilled piers (CR #22B - RFI #78)	1	LS	\$935,000.00	\$935,000.00

NET VALUE CHANGE OF WORK **\$935,000.00**

ORIGINAL CONTRACT VALUE	\$ 43,175,000.00
<u>NET VALUE CHANGE ORDER (APPROVED)</u>	<u>\$ 819,265.68</u>
PRESENT CONTRACT VALUE	\$ 43,994,265.68

<u>NET VALUE CHANGE ORDER 019</u>	<u>\$ 935,000.00</u>
NEW CONTRACT VALUE	\$ 44,929,265.68

TIME EXTENSION: ZERO (0) ADDITIONAL DAYS

Completion Date: July 4, 2019

IMPORTANT: Contractor is required to sign this document and return 4 originals to the Department of Public Works office.

We the undersigned have given careful consideration to all aspects of the change order proposed and hereby agree.

Monterey County New Juvenile Hall Change Order No. 19
- SHEET 2 OF 2

Contractor:


Zovich Construction, Inc.
Ante Zovich Jr.,
Project Manager
2589 W. 10th Street, Unit K4-101
Antioch, CA 94509

Architect:


DLR Group
Patrick Langford,
Project Manager
1050 20th Street, suite 250
Sacramento, CA 95811

Construction Manager:


APSI-Sixth Dimension.
Allan France, CM
Sr. Construction Manager
717 K Street, suite 534
Sacramento, CA 95814



(Signature)
(Date) 5-1-18



(Signature)
(Date) 4.27.18



(Signature)
(Date) 4.27.18

Owner:

County of Monterey
Department of Public
Works & Facilities
Neville Pereira, PE, CBO ,
Interim Deputy Director of
Public Works & Facilities
1441 Schilling Place
Salinas, CA 93901

(Signature)
(Date)