



Monterey County Board of Supervisors

168 West Alisal Street,
1st Floor
Salinas, CA 93901
831.755.5066

Board Order

Upon motion of Supervisor Parker, seconded by Supervisor Phillips and carried by those members present, the Board of Supervisors hereby:

- a. Approved increase in contingency funds by \$473,121 for a total of \$946,242 or 20% of the original contract amount with A. Teichert & Son, dba Teichert Construction for the State Route 1 Climbing Lane, Project No. 8690, to provide funding for Contract Change Order No. 12 and a schedule change that would accelerate the project;
- b. Approved Contract Change Order No. 12 adding Carmel Valley Road overlay from State Route 1 to approximately 300 feet east of Carmel Rancho Boulevard to the project scope; and
- c. Authorized the Resource Management Agency (RMA) Director or RMA Deputy Director of Public Works & Facilities to execute contract change orders where the overall total value of change orders does not exceed twenty percent (20%), or \$946,242, of the original contract amount and does not significantly change the scope of work.

PASSED AND ADOPTED on this 19th day of June 2018, by the following vote, to wit:

AYES: Supervisors Alejo, Salinas, Phillips, Parker and Adams

NOES: None

ABSENT: None

I, Valerie Ralph, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 81 for the meeting June 19, 2018.

Dated: June 26, 2018
File ID: 18-655

Valerie Ralph, Clerk of the Board of Supervisors
County of Monterey, State of California

By

Joel G. Pablo, Deputy