

approval, providing for NGEN project management services through the end of September 2018. DELTAWRX signed the proposed agreement but delayed in producing documentation of insurance coverage, including endorsements naming the County as an additional insured on its general commercial and automobile policies, as required by the County's Standard Contract. DELTARX eventually met the insurance requirements of the agreement, taking approximately a month to do so.

As the NGEN project comes to a close, the NGEN Project Implementation Team seeks the continued support of DELTAWRX to conclude the project and to hand over all documents in its possession to the County, as it is the NGEN Project administrator. DELTAWRX is also needed to participate in the NGEN project debrief period. The Board's approval of the agreement, retroactive to July 1, 2018 is recommended in order to ensure successful completion of the NGEN project.

The NGEN Project is scheduled to be complete on October 16, 2018.

OTHER AGENCY INVOLVEMENT:

The agreement with DELTAWRX has been reviewed by County Counsel as to form.

FINANCING:

The costs of the proposed Agreement with DELTAWRX represents the amount that was not spent in FY 2017-18 and is delayed into FY 2018-19. The costs are included as part of the FY 2018-2019 NGEN Project Budget (Fund 405). Approval of the proposed agreement will not require funding from the County General Fund.

BOARD OF SUPERVISORS STRATEGIC INITIATIVES:

Create a safe environment by providing a reliable radio communication system allowing first responders to support communities to thrive and grow by reducing violent crimes as well as crime in general.

Mark a check to the related Board of Supervisors Strategic Initiatives

Economic Development

Administration

Health & Human Services

Infrastructure

Public Safety

Prepared by:

Claudia S. Garza, Management Analyst, Ext. 8887

Approved by:

Olivia Madrigal, Acting Emergency Communications Director, Ext. 888

Attachments:

Agreement DELTAWRX LLC