



Legislation Details (With Board Report)

File #: WRAG 16-029 **Name:** Interlake Tunnel/Spillway Modification Projects Update
Type: WR General Agenda **Status:** Approved
File created: 5/2/2016 **In control:** Board of Supervisors of the Monterey County Water Resources Agency
On agenda: 5/17/2016 **Final action:** 5/17/2016

Title: Receive a status report on the Interlake Tunnel and Spillway Modification Projects (“Project”) and request that future Project status reports be provided on a monthly basis, written submittal or presentation, as appropriate; and, eliminate the Board February 9, 2016 direction to report bi-weekly on the status of Project Labor Agreement negotiations, as needed.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Interlake Tunnel Status Report May 2016, 3. February 9, 2016 Executed WRA BOS Board Order, 4. BoS Completed Board Order

Date	Ver.	Action By	Action	Result
5/17/2016	1	Board of Supervisors of the Monterey County Water Resources Agency	approved	Pass

Receive a status report on the Interlake Tunnel and Spillway Modification Projects (“Project”) and request that future Project status reports be provided on a monthly basis, written submittal or presentation, as appropriate; and, eliminate the Board February 9, 2016 direction to report bi-weekly on the status of Project Labor Agreement negotiations, as needed.

RECOMMENDATION:

It is recommended that the Monterey County Water Resources Agency Board of Supervisors:

Receive a status report on the Interlake Tunnel and Spillway Modification Projects (“Project”) and request that future Project status reports be provided on a monthly basis, written submittal or presentation, as appropriate; and, eliminate the Board February 9, 2016 direction to report by-weekly on the status of Project Labor Agreement negotiations, as needed.

SUMMARY/DISCUSSION:

Attached is the current status report for the Interlake Tunnel and Spillway Modification Projects, including costs, schedule and description of current activities. Total Project cost has been revised to include increased engineering and environmental services costs, primarily due to the Spillway Modification addition; white bass mitigation facilities; and, capitalized interest, and is now \$76.7 million. A Proposition 218 vote is scheduled for April 2018 with construction commencement in August 2018. The current Project Completion Date is December 2018.

Upon completion and approval of the Project Labor Agreement on April 12, 2016, bi-weekly reports on it are no longer applicable. However, given the release of the Notice of EIR Preparation on May 27, 2016, monthly updates to the Agency Board of Supervisors are recommended.

OTHER AGENCY INVOLVEMENT:

The County Administrative Office - IGLA and County Counsel have been involved with the continued progress of the Project.

FINANCING:

The Agency and County are following the progress of AB 1585 in hopes that no less than \$25 million will be allocated to the Project. The total cost for the Project is estimated to be \$76.7 million. A Proposition 218 ballot measure will be required to fill the gap between state-received monies and the total cost of the Project.

Prepared &

Approved by:

David E. Chardavoyne, General Manager, (831) 755-4860

Attachments:

1. Interlake Tunnel Status Report
2. February 9, 2016 Executed WRA BOS Order