



County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #: WRAG 18-221 **Name:** Change Order #3, Naci and SA

Type: WR General Agenda **Status:** Agenda Ready

File created: 10/29/2018 **In control:** Water Resources Agency Board of Directors

On agenda: 11/19/2018 **Final action:**

Title: a. Approve Change Order No. 3 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to: (1) increase the contract amount by \$123,000 (\$76,000 to come from original contract amount; \$65,000 from San Antonio spillway repair work and \$11,000 remaining contract balance) to a total of \$412,000, and (2) extend the contract term to September 30, 2019; and
b. Approve Change Order No. 3 to the contract with Graniterock Company for San Antonio Dam spillway repair work to: (1) decrease the contract amount by \$65,000 (moved to the Nacimiento Dam spillway repair work) to a total of \$135,000, and (2) extend the contract term to September 30, 2019; and
c. Authorize the General Manager to execute both Change Orders.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Change Order No. 3 - Nacimiento, 3. Change Order No. 3 -San Antonio, 4. Change Order 1 and 2 -Nacimiento, 5. Contract - Nacimiento, 6. Change Order 1 and 2 - San Antonio, 7. Contract -San Antonio, 8. Board Order

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------