



# County of Monterey

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

## Legislation Details

<b>File #:</b>	WRAG 18-221	<b>Name:</b>	Change Order #3, Naci and SA
<b>Type:</b>	WR General Agenda	<b>Status:</b>	Agenda Ready
<b>File created:</b>	10/29/2018	<b>In control:</b>	Water Resources Agency Board of Directors
<b>On agenda:</b>	11/19/2018	<b>Final action:</b>	
<b>Title:</b>	a. Approve Change Order No. 3 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to: (1) increase the contract amount by \$123,000 (\$76,000 to come from original contract amount; \$65,000 from San Antonio spillway repair work and \$11,000 remaining contract balance) to a total of \$412,000, and (2) extend the contract term to September 30, 2019; and b. Approve Change Order No. 3 to the contract with Graniterock Company for San Antonio Dam spillway repair work to: (1) decrease the contract amount by \$65,000 (moved to the Nacimiento Dam spillway repair work) to a total of \$135,000, and (2) extend the contract term to September 30, 2019; and c. Authorize the General Manager to execute both Change Orders.		
<b>Sponsors:</b>			
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Board Report, 2. Change Order No. 3 - Nacimiento, 3. Change Order No. 3 -San Antonio, 4. Change Order 1 and 2 -Nacimiento, 5. Contract - Nacimiento, 6. Change Order 1 and 2 - San Antonio, 7. Contract -San Antonio, 8. Board Order		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------