



# County of Monterey

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

## Legislation Details

<b>File #:</b>	WRAG 20-136	<b>Name:</b>	GraniteRock Change Order No. 5
<b>Type:</b>	WR General Agenda	<b>Status:</b>	Agenda Ready
<b>File created:</b>	3/6/2020	<b>In control:</b>	Water Resources Agency Board of Directors
<b>On agenda:</b>	3/16/2020	<b>Final action:</b>	
<b>Title:</b>	a. Consider approving Change Order No. 5 to the contract with Graniterock Company for Nacimiento Dam spillway repair work to increase the contract amount by \$260,000 and extend the contract term to December 31, 2021; and b. Consider approving Change Order No. 5 to the contract with Graniterock Company for San Antonio Dam spillway repair work to extend the contract term to December 31, 2021; and c. Authorize the General Manager to execute both Change Orders.		

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Board Report, 2. CO#5 - Nacimiento, 3. Naci CO's 1, 2, 3, 4, 4. Nacimiento Agreement, 5. CO#5 - San Antonio, 6. SA CO's 1, 2, 3, 4, 7. San Antonio Agreement, 8. Board Order

Date	Ver.	Action By	Action	Result
3/16/2020	1	Water Resources Agency Board of Directors		