



# County of Monterey

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

## Board Report

---

**File #:** WRAG 16-043, **Version:** 1

---

Receive a status report on the Interlake Tunnel and Spillway Modification Projects (“Project”).

### RECOMMENDATION:

It is recommended that the Monterey County Water Resources Agency Board of Supervisors:

Receive a status report on the Interlake Tunnel and Spillway Modification Projects (“Project”).

### SUMMARY/DISCUSSION:

Subsequent to the June 21, 2016 written status report to the Monterey County Water Resources Agency Board of Supervisors the following has been completed:

1. AB 1585 passed the Assembly and moved to the Senate. The bill must be passed by the Senate no later than August 31<sup>st</sup>, after which it will move to the Governor’s office for signature.
2. A meeting to discuss the Project with tribal representatives was held on June 14<sup>th</sup>.
3. A Request for Proposal for collecting Light Detection and Ranging (LIDAR). LIDAR was released and proposals received. The LiDAR is topographic data being collected to support the environmental clearance of the Interlake Tunnel Project. The areas to be surveyed for collection of LiDAR data include: the alignment of the tunnel conveyance, the rim of San Antonio Reservoir, and the San Antonio River between the San Antonio Dam and the confluence with the Salinas River.
4. A meeting with owners of properties within the proximity of the conceptual tunnel alignment concerns land owners might have related to the construction of the tunnel.
5. Additional computer modeling to simulate additional reservoir and Interlake tunnel alternatives for the project description has been completed and a meeting was held on July 15<sup>th</sup>.

### OTHER AGENCY INVOLVEMENT:

The County Administrative Office - IGLA and County Counsel have been involved with the continued progress of the Project.

Due to the late submission of this report, the CAO Budget and Analysis division was not provided adequate time to review for potential fiscal, organizational, policy or other implications to the County of Monterey.

### FINANCING:

The Agency and County continue to follow the progress of AB 1585. The total cost for the Project is estimated to be \$76.7 million. A Proposition 218 ballot measure will be required to fill the gap between state-received monies and the total cost of the Project.

Prepared &

Approved by:

David E. Chardavoyne, General Manager, (831) 755-4860

Attachments:

February 9, 2016 Executed WRA BOS Order

May 17, 2016 Executed WRA BOS Order

June 21, 2016 Executed WRA BOS Order