



# County of Monterey

Item No.

## Board Report

Board of Supervisors  
Chambers  
168 W. Alisal St., 1st Floor  
Salinas, CA 93901

Legistar File Number: BC 24-118

October 30, 2024

**Introduced:** 10/16/2024

**Current Status:** Agenda Ready

**Version:** 1

**Matter Type:** Budget Committee

Receive a report on Capital Improvement Projects managed by the Public Works, Facilities and Parks Department (PWFP) for the period of January 1, 2024 through June 30, 2024 (Fiscal Year 2023-24, Quarters Three and Four).

### RECOMMENDATION:

It is recommended the Budget Committee receive a report on Capital Improvement Projects managed by the Public Works, Facilities and Parks Department (PWFP) for the period of January 1, 2024 through June 30, 2024 (Fiscal Year 2023-24, Quarters Three and Four).

### SUMMARY:

This report provides a status update of key capital improvement projects managed by PWFP for the third and fourth quarters of Fiscal Year (FY) 2023-24. During this period, there were 51 active capital projects totaling \$454.1 million: 20 Public Works (Road and Bridge) projects at \$223.6 million and 31 Facilities projects at \$230.5 million. This report provides an update on key Facilities and Public Works projects that were completed and those with significant activity during the second half of FY 2023-24.

### DISCUSSION:

Capital improvement projects are non-reoccurring, exceed \$100,000 and have an estimated useful life of at least five years to provide long-term assets to the County of Monterey. Active capital improvement projects managed by PWFP are summarized in Attachment A. Additional detail is provided in Attachments B & C for selected completed projects and those with significant activity during the third quarter (Q3) and fourth quarter (Q4) of FY 2023-24.

### OTHER KEY PROJECTS

In addition to the key capital projects discussed above, PWFP is implementing many water and sewer infrastructure projects using American Rescue Plan Act (ARPA) funds. Updates on the status of these projects are provided via a separate report. Also, PWFP is managing construction of the first phase of the Carmel River Flood plain Restoration and Environmental Enhancement Project (CRFREE), but the Housing and Community Development Department (HCD) manages the overall project and provides updates via a separate report.

### OTHER AGENCY INVOLVEMENT:

This report was presented to the Capital Improvement Committee on October 14, 2024.

### FINANCING:

The attached FY 2023-24 Capital Improvement Projects Status Report list key capital improvement projects managed by PWFPP and presents summary information, including projects' costs, development phase, and status.

Prepared by: Lindsay Lerable, Assistant Director of Public Works, Facilities and Parks

Reviewed/Approved by: Randell Ishii, MS, PE, TE, PTOE, Director of Public Works, Facilities and Parks

Attachments:

Attachment A - PWFPP CIP Status FY 2023-24 Q3 & Q4

Attachment B - Public Works Projects

Attachment C - Facilities Projects