APPENDIX B

MOCO EAST/WEST WING RENOVATION PROJECT - PRELIMINARY SCHEDULE

ID	Task Name	Duration	Start	Finish
1	100% Design Documents	0 days	Tue 10/18/16	Tue 10/18/16
2	100% Construction Estimate	0 days	Fri 11/25/16	Fri 11/25/16
3	**Board Advertise Bid Process**	**61 days**	**Tue 11/15/16**	**Tue 2/7/17**
4	Prepare Division 00	3 days	Tue 11/15/16	Thu 11/17/16
5	Internal Reviews	10 days	Fri 11/18/16	Thu 12/1/16
6	Final Package Due to Clerk of the Board	0 days	Fri 12/2/16	Fri 12/2/16
7	On Board Agenda to Advertise	0 days	Tue 12/13/16	Tue 12/13/16
8	Bid Advertisement #1	1 day	Fri 12/16/16	Fri 12/16/16
9	Bid Advertisement #2	1 day	Thu 12/22/16	Thu 12/22/16
10	Bid Walk	0 days	Wed 1/4/17	Wed 1/4/17
11	Addendums Completed - No Further Questions	0 days	Wed 1/25/17	Wed 1/25/17
12	Bid Opening	0 days	Thu 2/2/17	Thu 2/2/17
13	Determination of Bid Award	3 days	Fri 2/3/17	Tue 2/7/17
14	**Board Award Process**	**31 days**	**Mon 2/6/17**	**Tue 3/21/17**
15	Send Intent to Award Letter	1 day	Wed 2/8/17	Wed 2/8/17
16	Draft BOS Rpt to Award	3 days	Mon 2/6/17	Wed 2/8/17
17	Secure Signed Agreement/Bonds/Insurances	10 days	Thu 2/9/17	Wed 2/22/17
18	Internal Reviews	11 days	Thu 2/23/17	Thu 3/9/17
19	Final Package Due to Clerk of the Board	0 days	Fri 3/10/17	Fri 3/10/17
20	Board Agenda to Award	0 days	Tue 3/21/17	Tue 3/21/17
21	**Contracts/Purchasing Process**	**13 days**	**Tue 3/21/17**	**Thu 4/6/17**
22	Secure Board Order	3 days	Tue 3/21/17	Thu 3/23/17
23	Set Up & Process P.O.	10 days	Fri 3/24/17	Thu 4/6/17
24	**Construction**	**306 days**	**Fri 4/7/17**	**Fri 6/8/18**
25	Mobilization	16 days	Fri 4/7/17	Fri 4/28/17
26	Construction - Including Commissioning & Punch (Calendar Days Shown) (Actual Working Days = 254)	265 days	Mon 5/1/17	Fri 5/4/18
27	MoCo IT Dept Final Tests	10 days	Mon 5/7/18	Fri 5/18/18
28	Move-Ins & Full Occupancy	15 days	Mon 5/21/18	Fri 6/8/18



Project: MOCO East/West Wing Renovation #8864
Date: Tue 11/15/16

Task		Summary		External Milestone		Inactive Summary		Manual Summary Rollup		Finish-only	
Split		Project Summary		Inactive Task		Manual Task		Manual Summary		Deadline	
Milestone		External Tasks		Inactive Milestone		Duration-only		Start-only		Progress	