County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #:	15-0088	**Name:**	
Type:	General Agenda Item	**Status:**	Passed
File created:	1/27/2015	**In control:**	Board of Supervisors
On agenda:	2/10/2015	**Final action:**	2/10/2015

Title: a. Authorize an increase to the contract contingencies in the amount of $71,380 corresponding to an additional 10% of the original contract value plus $126,640 for Change Order No. 5, for a total contingency amount of $269,400 to provide funding for enhanced bicycle lane marking and striping for the Davis Road Class II Bikeway Project, Project No. 14-869465, State Project No. EA 05-4A2784L, Federal Aid Project No. HRRRL-5944(104) (4/5th vote required); and
b. Ratify the Director of Public Works approval of Change Order No. 5 in the amount not to exceed of $126,640 to Contract No. A-12701with Monterey Peninsula Engineering A Partnership, for the Davis Road Class II Bikeway Project, Project No. 14-869465, State Project No. EA 05-4A2784L, Federal Aid Project No. HRRRL-5944(104).

Sponsors: Public Works / RMA

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Project Budget, 3. 10-14-14 BOS Memo - Davis Road Bike Path, 4. Change Order 5, 5. location map, 6. Completed Board Order, 7. Fully Executed Agreement between the County of Monterey and Granite Rock Company, Inc.

Date	Ver.	Action By	Action	Result
2/10/2015	1	Board of Supervisors	approved	

powered by Legistar™