County of Monterey

Board of Supervisors
Chambers
168 W. Alisal St., 1st Floor
Salinas, CA 93901

Legislation Details

File #:	18-655	**Name:**	SR1 Climbing Lane Incr Contingency & Change Order
Type:	General Agenda Item	**Status:**	Passed
File created:	6/13/2018	**In control:**	Board of Supervisors
On agenda:	6/19/2018	**Final action:**	6/19/2018

Title: a. Approve increase in contingency funds by $473,121 for a total of $946,242 or 20% of the original contract amount with A. Teichert & Son, dba Teichert Construction for the State Route 1 Climbing Lane, Project No. 8690, to provide funding for Contract Change Order No. 12 and a schedule change that would accelerate the project;
b. Approve Contract Change Order No. 12 adding Carmel Valley Road overlay from State Route 1 to approximately 300 feet east of Carmel Rancho Boulevard to the project scope; and
c. Authorize the Resource Management Agency (RMA) Director or RMA Deputy Director of Public Works & Facilities to execute contract change orders where the overall total value of change orders does not exceed twenty percent (20%), or $946,242, of the original contract amount and does not significantly change the scope of work.

Sponsors: Public Works / RMA

Indexes:

Code sections:

Attachments: 1. Board Report, 2. Attach A - Project Budget, 3. Attach B - Location Map, 4. 55. Completed Board Order

Date	Ver.	Action By	Action	Result
6/19/2018	1	Board of Supervisors	approved	

powered by Legistar™