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Quincy Engineering, Inc. (RFP #10771) 

                                                              Monte Road Bridge Preventative Maintenance Painting Project (RFP #10771) 

Department of Public Works, Facilities, & Parks 

To Agreement by and between 

County of Monterey, hereinafter referred to as “County” 

and 

Quincy Engineering, Inc., hereinafter referred to as “CONTRACTOR” 

 

 

A. SCOPE OF SERVICES 

 

A.1 CONTRACTOR shall provide services and staff, and otherwise do all things 

necessary for or incidental to the performance of work, as set forth below: 

 

 This detailed Scope of Services (scope) utilizes Tasks 1-11 as identified in 

Request for Proposals (RFP) #10771 and fully satisfies all scope requirements and 

deliverables for the Monte Road Bridge Preventative Maintenance Painting 

Project located in Monterey County, California (Project).   

 

  CONTRACTOR has generated task hours assuming that the Plans, Specifications 

and Estimate (PS&E) will be developed based on the recommendations within the 

Highway Bridge Program (HBP) Applications, discussions with County staff, and 

discussions with Caltrans District 5 Local Assistance.  It is CONTRACTOR’s 

understanding that Caltrans has requested a field meeting on the Project to verify 

and confirm previous decisions that were made on the Preliminary Environmental 

Study (PES).  Should the results of the field meeting or preliminary engineering 

result in a radically different project, an amendment to this Agreement may be 

required prior to final design.  Per Addendum No. 1 to RFP #10771, construction 

management services are not included within this scope. 

 

  CONTRACTOR understands that County will require additional HBP funding to 

complete the PS&E for the Project.  As such, CONTRACTOR has broken scope 

into three (3) phases that would be authorized separately.  Phase 1 would include 

Task 1 through Task 4 and Phase 2, upon County authorization, would include 

Task 5 through Task 8.  Phase 1 can be funded through current HBP 

programming.  CONTRACTOR recommends that Phase 3, which would include 

Tasks 9 through Task 11, be deferred until County receives authorization to 

proceed with construction and that the fee for these tasks be included in 

construction support and not design to assist with budget constraints. 

  

  CONTRACTOR’s detailed scope for the Project is as follows:  
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Department of Public Works, Facilities, & Parks 

PHASE 1 - PRELIMINARY ENGINEERING  
   

  TASK 1 - PROJECT INITIATION 

  

  Task 1.1 - Kick-off Meeting (Team)  

  CONTRACTOR’s Team (Team) will attend a kick-off meeting to bring all 

stakeholders, including County, the Team, and Caltrans District 5 Local 

Assistance together to form a cooperative effort toward the timely completion of 

this Project.  The kick-off meeting will include a field visit with Caltrans District 

5 to review the Project scope and the PES.  

   

 This meeting will include a discussion of the Project goals, scope, impacts, 

construction methods and schedule and an approximate Area of Potential Impacts 

(API) map limits.  Key action items from a field review with Caltrans, will be the 

identification of issues, scope of technical studies, approaches to the California 

Environmental Quality Act (CEQA)/National Environmental Policy Act (NEPA) 

compliance, and schedule for submittals will be documented in meeting 

summaries.  

 

  It is anticipated that representatives from County will participate in the kick-off 

meeting with CONTRACTOR, in addition to Caltrans representatives, to review 

other specific Project needs.  CONTRACTOR assumes the kick-off meeting will 

be conducted in person and out in the field within one (1) day.  CONTRACTOR’s 

Project Manager (PM) and Project Engineer (PE) will attend the meeting.  

CONTRACTOR’s Team’s environmental task lead and hydraulics task lead will 

also attend the kick-off/field review meeting.  

 

  Task 1.2 - Establish Project Schedule (CONTRACTOR)  

  CONTRACTOR will develop a Microsoft Project schedule showing each task, 

start and end dates, and task duration. This schedule will be updated and 

coordinated with County throughout the Project as appropriate.  County will be 

notified immediately of any problems that may adversely impact the project 

schedule. 
  

 Task 1 Deliverables: 

• Kick-off Meeting 

• Existing Information Review 

• Schedule 

 

TASK 2 - PROJECT MANAGEMENT  

 

Task 2.1 - Project Management (CONTRACTOR)  

CONTRACTOR’s PM will coordinate between Team members to monitor and 

ensure progress, ensure adherence to the project schedule, ensure the proper 

resources are assigned to the Project, and communicate regularly with the 

CONTRACTOR’s team members.  Monthly invoices will be reviewed and sent to 
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Department of Public Works, Facilities, & Parks 

County with a progress report on that month’s work as well as progress towards 

overall schedule.  CONTRACTOR has anticipated a twelve (12)-month schedule 

for this work.  

 

Task 2.2 - Progress Meetings (Team and County)  

CONTRACTOR will work with County to schedule and attend meetings, prepare 

agenda items, and compile Project meeting minutes for distribution.  In addition 

to the kick-off and field review meetings, CONTRACTOR anticipates virtual 

team meetings at the completion of the 35%, 65%, and 95% design completion to 

review and address County comments. These will be supplemented by monthly 

conference calls as necessary to keep the County informed as to the Project status.  

Additional meetings, if necessary, will be added through scope amendments to the 

Agreement.  A one (1)-hour duration per conference call for the PM and PE have 

been assumed each month and a two (2)-hour duration for comment review 

meetings has been assumed for the PM and PE. CONTRACTOR has assumed 

twelve (12) conference calls, and three (3) virtual meetings with County staff.  

 

Task 2.3 - Assist County with State Administration Requirements 

(CONTRACTOR and County)  

CONTRACTOR will prepare funding documents for the Request for 

Authorization (RFA) of upcoming phases of work.  An E-76, formally called an 

"Authorization to Proceed" must be processed for federal authorization of funds 

to establish the reimbursement date for each phase of work.  A separate E-76 RFA 

is required for preliminary engineering (PE), already obtained by County, right-

of-way/utility relocation, and construction phases when federal funds are to be 

used in that phase of work. CONTRACTOR will also assist County with any 

revisions that may be necessary to receive additional approval or allocations for 

each phase of the Project, and keep County informed of upcoming documentation 

requirements.  If needed, this could include revisions to the HBP funding through 

Exhibits 6A, 6B, and 6D. CONTRACTOR can also assist with special requests by 

Caltrans such as annual HBP surveys (typically sent out in August), or other 

program updates. 

 

If the Project remains within County right-of-way, CONTRACTOR will complete 

the Right-of-Way Certification per Chapter 13 of the Caltrans Right-of-Way 

Manual based on no acquisitions or permanent utility relocations required. 

 

Task 2 Deliverables: 

• Project Management 

• Progress Meetings (total of three (3) virtual, twelve (12) conference calls) 

• Caltrans Local Assistance Coordination 

• HBP Funding Authorizations 

• Right-of-Way Certification for No Right-of-Way 
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TASK 3 - PRELIMINARY ENGINEERING  

 

Task 3.1 - Surveys and Mapping (Whitson Engineers (Whitson), 

subcontractor to CONTRACTOR)  

Whitson will perform the following surveying and mapping services: 

• Planning and coordination to execute site survey necessary to design repairs 

for Project. 

• Establish local site control using Global Navigation Satellite Systems (GNSS) 

survey methods.  Project datum will be California State Plane Zone 4, North 

American Datum of 1983 (NAD 83) for horizontal control, and North 

American Vertical Datum of 1988 (NAVD 88) for vertical control.  

Coordinate values will be United States (U.S.) survey foot. 

• Conduct a field survey sufficient to define County right-of-way, Caltrans 

right-of-way, and the railroad right-of-way.  Conduct a limited topographic 

survey of the area indicated in CONTRACTOR’s proposal, including spot 

grades and topo in the possible staging area and work access areas below the 

bridge; shots on bridge to define width, shots under bridge to define vertical 

work area under bridge. 

• Provide CONTRACTOR with Computer-Aided Design (CAD) file in 

AutoCAD and PDF of the survey. 

• Attend up to one (1) additional on-site meeting with client. 

• Perform up to one (1) day of additional field surveying at a later date in 

support of repair efforts, together with associated drafting and preparation of 

an updated CAD base map. 

 

Task 3.2 - Hydrologic/Hydraulic Studies (HDRWRECO, subcontractor to 

CONTRACTOR)  

HDRWRECO will perform the hydrologic/hydraulic studies for the Project.  The 

proposed approach is to only perform a simple and straightforward assessment 

without doing any detailed modeling studies.  

 

HDRWRECO will review available data, including previous studies, provided by 

County and the Project team.  Key information to review will be the available 

hydrologic and hydraulic data for the Salinas River, County and Caltrans Bridge 

Inspection Reports, and maintenance records for the bridge site.  

 

HDRWRECO will conduct a field reconnaissance to assess the existing conditions in 

the vicinity of the Project site.  

 

HDRWRECO staff will spend time monitoring the water levels of the Project site.  

 

HDRWRECO’s analyses will be based on review of historic conditions, operations at 

the  Salinas Reservoir, streamflow, tidal cycle, and closure of the mouth of the 

Salinas River at the Pacific Ocean.  This data review will be supplemented with a site 

visit to verify site assumptions.  HDRWRECO will ensure HDRWRECO’s analyses 
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can produce adequate data for the maintenance program-level repairs.  Key 

recommendations will be made after work sessions with other Project team members.  

 

Based on the nature of the work for this Project, no floodplain encroachments or 

impacts are anticipated.  Even though the Project will not encroach on the floodplain, 

HDRWRECO will still need to prepare the Location Hydraulic Study and Floodplain 

Encroachment Summary forms to document that there are no encroachments for 

NEPA clearance.   

 

Task 3.3 - Advance Planning Studies (CONTRACTOR)  

The scope of the bridge maintenance is painting the steel components of the 

superstructure of the existing bridge.  Advance Planning Studies (APS) will be 

prepared and identify the locations of the painting work and will show concepts for 

the containment system to be supported from the existing bridge.   

• One (1) Bridge Maintenance Plan APS Drawing 

• One (1) Conceptual Detour Plan (maintain during construction activities on 

the bridge) 

 

 The APS will include: 

• Types and limits of repair work including limits of paint replacement 

activities and necessary staging, access, and containment equipment and/or 

temporary structures required for CONTRACTOR to perform the repair work. 

• Conceptual details required to illustrate the Project scope for environmental 

and Project funding documents and approval. 

• Temporary on-site traffic handling considerations to allow concurrent 

repair work on the bridge (reduced traffic widths, temporary signals, or 

flagging, etc.). 

• A description of the assumptions and impacts of the detour plan so that 

County can judge each alternative on its own merit 

• An “Engineer’s Opinion of Probable Construction Cost” for all repair 

work items. 

 

These repair work items and maintenance work plan will be discussed with County as 

concepts.  Draft drawings (Bridge Maintenance Plan APS Drawing and Conceptual 

Detour Plan) will be submitted for comment and approval by County.  

 

 Task 3.4.A - Preliminary Plans (CONTRACTOR)  

 Basis of Design  

Prior to any design, CONTRACTOR will draft CONTRACTOR’s recommended 

design criteria for the Project site.  Recommended design criteria items will include 

bridge design loadings and weights to be used by construction contractors to design a 

containment system and bridge design guidelines.  This ensures that all design criteria 

are established and approved ahead of time so late criteria changes do not result in 

costly design changes or schedule delays. 
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Preliminary Detour Plans  

Preliminary roadway design will focus on detour plan for all modes of transportation, 

including bicyclists. 

  

Preliminary detour plans prepared for the Project will show a preferred detour route.  

 

Preliminary Bridge Plans  

Based on decisions from the field review meeting, preliminary engineering, and 

environmental impact assessments, the team will refine the APS prepared in Task 3.4.  

Different maintenance items previously considered and discussed with County will be 

finalized.  The final preventive maintenance work items will be converted to general 

plans for County review and approval.  

 

Task 3.4.B - Decision Documents (CONTRACTOR)  

Bridge Evaluation/Bridge Preventive Maintenance Program (BPMP) 

Recommendation Memo  

CONTRACTOR will prepare a decision document for the Project similar to a Type 

Selection Report.  The document will provide a brief evaluation of the condition of 

the existing bridge and make recommendations for the BPMP measures that justify 

County’s proposed work items and selected approach.  It is currently anticipated that 

the scope of construction work for this bridge will involve complete removal and 

replacement of the failed bridge paint system.  As part of this task, CONTRACTOR 

will complete a preliminary structural assessment of the existing bridge for its 

capacity to widthstand loading for a containment system.  CONTRACTOR has 

spoken with Caltrans District 5, and Caltrans is in agreement of this approach of a 

memorandum instead of a full Type Selection Report for the Project.  

 

An “Engineer’s Opinion of Probable Construction Cost” will be prepared and will 

include appropriate contingency factors for this level of design. 

 

Task 3 Deliverables: 

• Basis of Design 

• Topographic Surveys & Right-of-Way Mapping 

• Preliminary Detour Route 

• Preliminary Detour Route Cost Estimates 

• Bridge Advance Planning Studies 

• Bridge Preliminary Structure Cost Estimates 

• Draft Water Surface Elevation (WSE) Technical Memorandum (PDF) 

• Final WSE Technical Memorandum (PDF) 

• Draft Floodplain Evaluation Summary Technical Memorandum (PDF) 

• Final Floodplain Evaluation Summary Technical Memorandum (PDF) 

 

TASK 4 – ENVIRONMENTAL STUDIES  

 

SWCA, Inc., subcontractor to CONTRACTOR, and HDRWRECO will provide 

professional environmental services.  
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Task 4.1 - Prepare Project Description and Area of Potential Impacts (API) Map  

Under this task, CONTRACTOR and SWCA, with input from County, will prepare a 

written Project Description that will identify the project purpose and need, project 

objectives major project elements, project location, and timing. This Project 

Description will meet the needs of both County (CEQA Lead Agency) and Caltrans 

(NEPA Lead Agency).  This task will build upon the PES form and draft API map 

developed for the field review meeting.  

 

The descriptions and purpose and need statements and API maps will be submitted to 

County in draft form for review and comment.  After resolution of the comments, 

CONTRACTOR and SWCA will incorporate the final descriptions and purpose and 

need statements into the environmental document. Final drafts of these documents 

will be delivered to County for submittal to Caltrans District 5 for review and 

approval.  

 

Task 4.2 - NEPA/CEQA Technical Studies  

The PES form serves as the basis of determining the final scope of technical studies 

and requires confirmation by Caltrans and County (signature of the PES/API).  The 

Team will revisit the PES during the kick-off meeting.  Based on CONTRACTOR’s 

understanding and experience with similar bridge maintenance projects, the technical 

studies identified below are what CONTRACTOR has assumed will be required.  

 

CONTRACTOR’s team will conduct field work in accordance with current laws and 

applicable regulations and typical professional practice to prepare an administrative 

draft of each technical study/report for County and Caltrans’ review. Technical 

studies will be prepared to ensure consistency with Caltrans’ Standard Environmental 

Reference and Environmental Handbooks. After revising the studies based on County 

and Caltrans comments, the reports will be included as appendices to the 

environmental document. 

 

Task 4.2.1 - Traffic Memo  

CONTRACTOR will address traffic impacts associated with Project constructed 

according to Caltrans requirement identified in the Standard Environmental 

Reference (SER).  Result of the traffic impact analysis will be reported in a brief 

technical memorandum. Traffic operation will be assessed for all modes of 

transportation (including pedestrians, bicycles, and vehicular traffic).  

 

This task does not include traffic counts or a detailed traffic analysis.  A draft 

memorandum will be submitted to County for review and comment.  A revised draft 

memorandum will be prepared following receipt of County comments and provided 

to County for submittal to Caltrans for review and comment.  A final memorandum 

will be prepared upon receipt of Caltrans comments.  

 

Task 4.2.2 - Noise Technical Memorandum  

If it is determined that there are sensitive receptors within range, SWCA will prepare 

a Noise Technical Memorandum focusing on measures to reduce construction noise 
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impacts on noise-sensitive receptors.  The Noise Technical Memorandum will include 

a discussion of sensitive noise receptors near the Project site, estimation of peak noise 

levels at the nearest receptors using the Roadway Construction Noise Model, and 

avoidance and minimization measures to reduce noise levels at these receptors.  

 

Task 4.2.3 - Air Quality Technical Memorandum  

The Project may generate short-term construction emissions resulting from ground 

disturbing activities (i.e., fugitive dust) and the use of diesel-fueled construction 

equipment.  Air quality concerns related to the disturbance of potential hazardous 

substances within the existing structure or surrounding areas, such as asbestos and 

lead-based paint, are also possible.  Long-term air quality would be affected due to 

the nature of the Project; however, if circulation patterns could be significantly 

affected by the additional bridge capacity, overall air quality effects should be 

considered.  

 

SWCA will prepare a memorandum-style air quality/climate change memorandum 

meeting County and Caltrans standards.  The memorandum will include a 

quantification of potential emissions resulting from construction activities through 

use of the most recent version of either the OFFROAD Model, ROADMod Model, or 

California Emissions Estimator Model (CalEEMod) modeling programs.  The Project 

team will consult with the Air Pollution Control District to identify any potential 

exceedance of thresholds or potential inconsistencies with applicable policies or 

standards.  The memorandum will discuss transportation conformity requirements on 

a regional level.  A project- level carbon monoxide or particulate matter hot spot 

analysis is not required, as the Project area is in attainment for these pollutants.  

 

Task 4.2.6 - Natural Environment Study – Minimal Impacts  

A Natural Environment Study Minimal Impacts (NESMI) will be prepared by SWCA 

to describe the existing biological environment and how the Project may affect that 

environment.  The NESMI shall include an assessment of the Biological Study Area 

(BSA).  The NESMI will assess potential impacts to sensitive habitats, state and 

federal special status plant and animal species, and federally designated critical 

habitats.  Comprehensive floristic surveys shall be conducted  for potentially 

occurring special status plant species during the appropriate blooming periods.  

SWCA also  assumes a focused bat survey would be necessary since Caltrans has 

identified roosting bats within joints of  Highway 1 over Salinas River in years past. 

The results of these surveys shall be included in the NESMI, which will follow the 

latest template in the Caltrans SER.   

 

Task 4.2.8 - Land Use and Community Impacts Memo  

SWCA will provide a memorandum style Land Use and Community Impacts 

Assessment following relevant guidance in Volume 4 of the Caltrans SER, including, 

in particular, an evaluation of the social impacts that may occur as a result of changes 

in access, circulation, and parking.  An analysis of temporary and long-term impacts 

on local businesses and residents will be conducted to determine potential effects 

associated with short-term construction activities (i.e., detours and construction noise) 
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and the anticipated permanent loss of parking within the project area as a result of the 

proposed Project.  The memorandum will include an analysis of community cohesion 

and existing parking supplies and demands to evaluate the level of impact.  The 

analysis will also consider the potential for secondary impacts associated with 

reduced parking capacity, including the potential loss of residential parking capacity 

in adjacent areas due to increased spill-over parking on project area side streets and 

the potential for delays or loss of access for emergency vehicles.  The analysis of 

social impacts will include a discussion of any beneficial effects that would result 

from the proposed Project. SWCA will develop appropriate mitigation measures, as 

necessary, to reduce impacts through consultation with County and the Project design 

engineers. 

 

Task 4.3 - Initial Site Assessment  

HDRWRECO will develop the Initial Site Assessment (ISA).  The purpose of an ISA 

is to evaluate the project area for the presence of Recognized Environmental 

Conditions (REC).  The ISA will be prepared in general accordance with the 

American Society for Testing and Materials (ASTM) International Standard E1527-

13 - Standard Practice for Environmental Site Assessments: Phase I Environmental 

Site Assessment Process, the Caltrans SER Environmental Handbook (EH) Volume 

1, Chapter 10, “Guidelines for Hazardous Materials, Hazardous Waste, and 

Contamination,” and U.S. Environmental Protection Agency (EPA) Standards and 

Practices for All Appropriate Inquiries (AAI) (40 CFR Part 312).  Exceptions to the 

ASTM Standard include no title searches, property appraisals, or interviews will be 

performed for the project area.  

 

Database Review  

HDRWRECO will review all pertinent data, including previous studies provided by 

County and the Project team, as well as site investigation reports, groundwater 

monitoring reports, and federal and state records within a one (1)-mile radius of the 

project area.  

 

As part of the study, HDRWRECO will order an Environmental Data Resources 

(EDR) database search for the Project, which is a database search of all regulated 

underground storage tanks; active and closed case files of cleanup operations; 

hazardous materials treatment, storage, and disposal facilities; historical cleaners; 

auto shops; and regulated sites.  

 

The following sources will be reviewed for the purpose of determining the potential 

for RECs within the Project limits that may impact the proposed improvements: 

• EDR Radius Map™ Report with GeoCheck®, EDR Aerial Photo Decade 

Report, EDR Historical Topographical Map Report, EDR Certified Sanborn 

Map Report, and EDR City Directory Image Report 

• Department of Toxic Substances Control’s EnviroStor Database 

• Regional Water Quality Control Board’s GeoTracker Database 

• U. S. Department of Agriculture Natural Resources Conservation Service 

Web Soil Survey 
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• County Land Use and Zoning Maps, Office of the Assessor files, and County 

Building and Planning records 

• County Department of Environmental Health, California Environmental 

Reporting System (CERS), and Certified Unified Program Agency (CUPA) 

records 

 

HDRWRECO will review available records to determine the potential presence of 

RECs based on previous land use and any historical operations at or near the project 

area. This research will also be used to help support the lack of RECs at the project 

area.  

 

Field Reconnaissance  

HDRWRECO will conduct a field reconnaissance to assess the existing conditions at 

and in the vicinity of the project area, and to visually observe any indications of RECs 

within the project limits.  Visual observations will be documented, and photographs 

will be taken of the site conditions.  The data from the field reconnaissance will be 

compared to the historical information and EDR database findings to determine if 

there are existing or potential RECs at the project area.  

 

Structural Elements (Lead-Based Paint and Hexavalent Chromium (Cr (V1)) in 

Paint)  

The scope consists of Bridge Preventive Maintenance Project (BPMP), which 

includes the bridge painting; it is likely that some type of sandblasting or removal of 

existing paint will be performed prior to new paint application.  Since the bridge was 

constructed in 1943, the paint on the Monte Road Bridge (No. 44C- 0093) structure 

may contain lead-based paint (LBP) and is in weathered condition along the railings 

(peeling and chipping).  The steel girders (along the sides and beneath the bridge) 

may contain Cr (Vl) in the painted surfaces.  HDRWRECO will conduct a Structural 

Elements Study for the Project to evaluate the LBP and Cr (Vl) content for waste 

management and worker safety during construction.  

 

Before 1978, lead was a common ingredient in paint because it added strength, shine, 

and extended the life of the paint.  Title 17 of the California Code of Regulations 

(CCR), Division 1, Chapter 8, presumes that paint on structures built before January 

1, 1978 is LBP, and disturbance requires use of lead-safe work practices.  

 

Construction activities, including demolition, that disturb materials or paints 

containing any amount of lead are subject to certain requirements of the Federal 

Division of Occupational Safety and Health (Cal/OSHA) lead standard contained in 8 

CCR 1532.1.  Deteriorated paint is defined by 17 CCR 35022 as a surface coating 

that is crackling, chalking, flaking, chipping, peeling, not intact, failed, or otherwise 

separating from a component.  

 

Most bridge and highway steel structure paint coatings applied before 1980 contained 

toxic metals such as lead, cadmium, and chromium.  These additives were used in 

paints and primers to protect the steel from harsh road conditions and to provide a 
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long-lasting protective coating.  Cr (Vl) is a toxic form of chromium that can cause 

severe health effects to workers.  Bridge painting activities such as abrasive blasting 

can expose workers to hazardous levels of Cr (Vl).  

 

LBP and Cr (Vl) Sampling  

HDRWRECO will conduct a visual inspection for potential LBP and Cr (Vl) within 

the bridge structure to identify sources to be sampled.  Pre-field activities will 

include: 

• Review satellite imagery of the bridge 

• Review bridge construction information 

• Verify required sampling methods 

• Identify any potential hazards 

 

HDRWRECO will use this information to prepare a site-specific Health and Safety 

Plan (HASP) for the Project.  

 

HDRWRECO will then secure rights-of-entry to perform paint chip sampling of the 

bridge structure for LBP and Cr (Vl) and document the sample locations with 

photographs.  Based on the area of the bridge, approximately 25,833 square feet, up 

to twenty-five (25)-thirty (30) representative paint chip samples will be collected 

from the railing areas and approximately fifteen (15) Cr (Vl) paint chip samples will 

be collected from the steel girders and support beams (as accessible) and other 

suspect locations.  

 

The samples will be transported to an accredited laboratory under Chain-of-Custody 

protocols.  The LBP samples will be analyzed using EPA Method 7000/7420 Atomic 

Absorption Spectroscopy for total lead (paint chips).  HDRWRECO will conduct the 

sampling under the direction of a California Certified Asbestos Consultant (CAC) and 

Certified Lead Inspector/Assessor (CLIA).  

 

ISA and Structural Elements Report  

The results of the database search and field reconnaissance will be summarized and 

presented in a report, describing the existing or potential RECs at the project area.  In 

addition, HDRWRECO will include a discussion of sample collection and testing 

methods, certifications of the individuals performing the work, a summary of the 

analytical testing results for LBP and Cr (Vl) samples and provide recommendations 

for handling and disposal of hazardous waste/materials (if encountered).  

HDRWRECO will submit a Draft ISA and Structural Elements Report to County and 

Project team, and then incorporate comments received into the Final ISA and 

Structural Elements Report.  The report will comply with the CEQA/NEPA 

requirements.  

 

For each bridge site, the ISA report submittals will include a “draft” version for 

review, a “revised draft” version incorporating review comments, and a final report 
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incorporating any final comments.  The asbestos evaluation report will be appended 

to the ISA report.  

 

Task 4.4 - CEQA & NEPA  

Based on CONTRACTOR’s team’s knowledge of the proposed Project and limited 

impacts anticipated, a Categorical Exemption (CE) with technical studies would be 

the appropriate CEQA document.  If the Project is found to be CE the findings will be 

prepared and filed by County.  If unanticipated impacts are encountered that warrant 

the preparation of an Initial Study leading to a Mitigated Negative Declaration 

(IS/MND), CONTRACTOR’s team would be prepared to complete this 

documentation under a separate amendment.    

 

For NEPA, CONTRACTOR’s team’s knowledge of the proposed Project would 

qualify for a Categorical Exclusion.  As the federal lead agency, Caltrans would be 

responsible for preparation and submittal of that document and documentation of no 

effect to coastal resources.  CONTRACTOR’s team will provide no support beyond 

the identified studies which would be needed for the preparation of the Categorical 

Exclusion. 

 

Task 4 Deliverables: 

• Project Description 

• Area of Potential Impacts Map 

• Natural Environmental Study Minimal Impacts 

• Initial Site Assessment, Structural Elements Report 

• NEPA/CEQA Approval 

 

PHASE 2 – FINAL DESIGN (UPON AUTHORIZATION FROM 

COUNTY)  
 

TASK 5 - FINAL DESIGN ENGINEERING  

 

Task 5.1 - Design (CONTRACTOR)  

 

Bridge Design  

Bridge preventive maintenance measures will be designed in accordance with 

“AASHTO LRFD Bridge Design Specifications” with the latest Caltrans 

Amendments and other Caltrans design manuals.  CONTRACTOR has assumed the 

repair measures for the Project will be preventive maintenance of existing bridge 

including removal and replacement of the existing bridge paint system.  A full 

loading assessment of the existing bridge will be conducted to determine maximum 

loads and critical connection points for a contractor designed containment system.  

 

Roadway Detour Design  

For the Project, roadway plans will consist of the development of a detour plan to 

allow safe execution of maintenance repair activities on the bridge.  
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All outside environmental mitigation plans, specifications, and estimates will be 

completed by the CONTRACTOR for inclusion with the roadway and bridge PS&E 

package. At this time, CONTRACTOR does not anticipate major mitigation as part of 

this Project.  

 

Task 5.2 - Prepare Design Exception Fact Sheets (CONTRACTOR)  

Design Exception Fact Sheets can be prepared for all required design exceptions 

identified during the project design.  CONTRACTOR has assumed no design 

exceptions will currently be required at the bridge site.  

 

Task 5.3 - Prepare PS&E  

Plan Preparation (CONTRACTOR)  

Based on current County standards, the plan sheets will be prepared in English using 

County’s drafting standards.  All plans will be signed by the Civil Engineer 

(registered in the state of California) in responsible charge of the design, in 

accordance with the Local Programs Manual.  For a maintenance project such as the 

Project, the number of sheets will vary depending on the identified maintenance work 

items and repair strategies, but is expected to include: 

• Title Sheet and Location Map 

• Construction Staging Area and Signage Sheet 

• Detour Plan Sheet(s) 

• Quantities Sheet 

• Bridge General Plan 

• Painting Location and Limits 

• Containment System Loading and Attachment 

 

Submittal of 65% Plans (Unchecked Details)  

CONTRACTOR proposes that a PDT meeting be held upon completion of the 

unchecked bridge details to discuss both the bridge and the roadway plans.  This 

should save considerable time in County’s review of the Draft PS&E because most of 

the major issues will have been previously discussed and addressed.  

 

At this time, preliminary quantities will be prepared along with an estimate of 

probable construction costs.  Quantities will be calculated in accordance with 

Caltrans' practice and segregated into pay items.  The estimate will show quantities 

and costs as well as a project cost summary.  

 

Independent Design Check  

An independent check of the design will be performed.  This involves a completely 

independent analysis of the Project using the unchecked bridge detailed plans and 

65% roadway plans by an engineer that has not been intimately involved in the 

design.  This is a big part of the team’s Quality Assurance/Quality Control (QA/QC) 

Plan and is identical to the Caltrans/Local Agency process.  Based upon the 

independent check and agreement to revisions by the checker and designer, the plans 

will be revised.  Independent check comments are summarized, and resolutions are 

documented.  For the Project, the main focus of the check will be the Detour Plan, 
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clarity of the limits of the painting work, biddability, and constructability aspects of 

the project.  

 

Technical Specifications  

Project specifications will be developed based on Caltrans 2018 Standard 

Specifications and Standard Plans.  CONTRACTOR will produce the technical 

special provisions based on Caltrans “Standard Special Provisions” (SSP) templates.  

County will provide its boilerplate specifications for CONTRACTOR to combine 

with the technical special provisions, becoming the basis for the project 

specifications.  Caltrans most recent standard specifications have been revised to 

provide key components for repainting including: public health and worker safety; 

hazardous material containment, handling, and disposal; surface preparation and 

painting practices; and inspections and acceptance criteria.  Therefore, 

CONTRACTOR does not anticipate a significant number of revisions to the standard 

specifications.  CONTRACTOR’s team will work closely and coordinate with Lisa 

Dobek at Caltrans coatings group to make sure CONTRACTOR has the latest 

specifications for this type of work.  A construction (working days) schedule will also 

be developed to determine the number of working days for the construction contract.  

 

The project specifications will be initially submitted with the 90% draft PS&E for 

County review and comment.  County comments will be summarized by 

CONTRACTOR in a comment resolution table with every comment reviewed and 

addressed with a written response.  Based upon agreement of the responses between 

County and CONTRACTOR, the specifications will be revised.  

 

Final Construction Quantities & Estimate  

The 65% quantities will be updated to final construction quantities, and the 

CONTRACTOR’s team’s estimate of construction costs (Quantities and Estimate) 

will be updated.  

 

Quality Control & Constructability Review  

As an integral part of the CONTRACTOR’s QA/QC Program, a senior level engineer 

will review the entire draft PS&E (90% PS&E) package for uniformity, compatibility, 

and constructability as well as conformance with the federal HBP program 

requirements.  

 

The review will include comparing bridge plans with the roadway plans for conflicts 

or inconsistencies, and to ensure that the final design is in accordance with all 

environmental documents and permit requirements.  The specifications and estimate 

will be reviewed for consistency with the plans, and to ensure that each construction 

item has been covered.  

 

Submittal of 90% PS&E  

The PS&E, along with design, check, and quantity calculations, will be submitted to 

County at the 90% completion stage.  
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Submittal of Final (100%) PS&E  

Upon receiving review comments from County and other agencies, each comment 

will be reviewed, discussed, and addressed in writing.  All apparent conflicts will be 

resolved in person or via telephone as necessary.  Appropriate modifications will be 

made to the PS&E.  

 

CONTRACTOR will furnish the final PS&E package in half-sized plans as well as 

hard copies and computer files (Microsoft Word format) of special provisions for 

bidding purposes. County will compile and duplicate the actual bid documents for 

advertising.  

 

Submittal of Project Records and Resident Engineer (RE) Pending File  

At the completion of the design, CONTRACTOR team will submit the original set of 

records.  The project records shall include correspondence, meeting minutes, 

photographs, agreements, hazardous waste material information and tests, labor 

compliance, contract administration forms, site visit, notes, quantity calculations, 

engineer’s estimate and estimated project schedule, and project completion 

documents.  The RE pending file will include quantities calculations, project cost 

estimates, contract documents, project engineer and designer notes, and permits. 

• Design Fact Sheets 

• 65%, 90%, Final PS&E Packages 

 

Task 5 Deliverables: 

• QC & Constructability Review 

• Submit Project Records 

• Submit RE Pending File Information 

 

TASK 6 – PERMITS AND APPROVALS  

 

Task 6.1 - Environmental Permits and Approvals (CONTRACTOR & SWCA)  

Implementation of this Project with full containment and not equipment within the 

channel will result in limited environmental permitting.  Minimal impacts may occur 

within jurisdiction of the state that could trigger the need for permit applications from 

California Department of Fish and Wildlife (CDFW) and Regional Water Quality 

Control Board (RWQCB).  CONTRACTOR’s team does not anticipate any 

permitting required from U.S. Army Corps of Engineers (USACE) or California 

Coastal Commission (CCC) as the Project would not affect the jurisdiction of the 

USACE and the Project would not trigger the need for Coastal Development Permit 

(CDP) as it is a maintenance project and not a development project. 

 

To facilitate the permitting process with the affected state agencies, SWCA will 

prepare signature-ready application packages following completion of the technical 

studies.  SWCA will also prepare a Habitat Mitigation and Monitoring Plan to 

mitigate for any impacts, if needed.  SWCA will not submit the electronic permit 

packages until completion of environmental review (anticipated to include a CEQA 

CE/NEPA CE).  Once environmental review has been completed, all supporting 
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documents would be electronically transmitted to the agencies to supplement the 

application packages.  SWCA will be available to facilitate the submittal of the 

packages to the agencies and support negotiations with the agency staff.  County will 

provide direct payment to the applicable resource agencies for their associated permit 

fees.  

 

Due to the federal funding associated with the Project, it is important to note that 

Caltrans (federal lead) will need to conduct informal Section 7 Endangered Species 

Act (ESA) consultations with the U.S. Fish and Wildlife Service (USFWS) and 

National Oceanic and Atmospheric Administration (NOAA).   Since it is anticipated 

that there will be no adverse affect on federal species, CONTRACTOR’s team 

anticipates that concurrence from these agencies is all that is needed for compliance 

with Section 7 consultation.    

 

Task 6.2 - Caltrans Encroachment Permit Application  

The Detour Plan is likely to include signage within Caltrans right-of-way.  

CONTRACTOR will prepare an Encroachment Permit Application package that will 

include the application and plans clearly identifying detour signage that will be placed 

in Caltrans right-of-way.  CONTRACTOR recommends that County submit the 

application to Caltrans for approval.  CONTRACTOR anticipates responding to one 

(1) set of comments from Caltrans District 5 as part of this task. 

 

Task 6 Deliverables: 

• One (1) copy of the draft versions for each permit identified 

• One (1) copy of the final versions of each permit identified 

 

TASK 7 - RIGHT-OF-WAY SERVICES  

 

Task 7.1 - Surveying (Whitson)  

It appears that all construction activities will occur within existing County right-of-

way. CONTRACTOR has included a task to research and map the County’s right-of-

way in the project limits.   

 

 Under this task Whitson, will perform the following optional items: 

• Prepare and deliver a right-of-way exhibit map noting current record 

information such as owner name, document number, right-of-way width, etc. 

 

Corresponding Title Reports if necessary will be obtained and paid for by County and 

supplied to the CONTRACTOR’s Team to ascertain if any easements or other 

encumbrances are present.  

 

CONTRACTOR’s scope excludes right-of-way appraisals and acquisition for both 

permanent and temporary use. 

 

Task 7 Deliverables: 

• Right-of-Way Engineering/Surveying 
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 TASK 8 - UTILITY COORDINATION  

 

CONTRACTOR’s team will provide communication and coordination with the utility 

companies during the preliminary and final design process.  CONTRACTOR will 

prepare a plan of existing utilities for the Project based on the information obtained 

from the various affected utilities and determine which are in conflict.  

CONTRACTOR will follow the Caltrans utility relocation process.  CONTRACTOR 

normally develops an “A” letter asking the utility if they have facilities in the area of 

the Project, CONTRACTOR will also prepare a Report of Investigation (ROI), a “B” 

letter Notice to Owner (NTO), and a “C” letter Utility Agreement (UA) for execution 

to be transmitted to the affected utility companies along with a County signed 

relocation notice.  

 

However, it appears that minimal utility coordination will be required as no utilities 

have been observed on-site and any utilities present can be left in place without 

disturbance.  As part of this task, CONTRACTOR will prepare the “A” letters for 

County’s signature.  If utility conflicts and relocation are necessary, CONTRACTOR 

will discuss a scope amendment prior to proceeding with this effort. 

 

Task 8 Deliverables: 

• Utility Coordination 

• Utility Verification through Utility Record Drawings 

• “A” Letter 

 

PHASE 3 CONSTRUCTION SUPPORT (UPON 

AUTHORIZATION FROM COUNTY AND AFTER COUNTY 

RECEIVES E-76 FOR CONSTRUCTION FROM CALTRANS)  
 

TASK 9 - BIDDING ASSISTANCE 

  

The individuals that were directly involved in the design will be available during the 

bid period to interpret the plans and specifications, prepare addenda if needed, and 

provide general consultation to County to obtain bids.  CONTRACTOR’s team will 

be available to answer contractor inquiries during the bidding phase.  When the 

construction bids are opened, CONTRACTOR will be available to provide analysis 

and recommendations concerning award of the contract.  CONTRACTOR will 

provide a sixteen (16)-hour effort for this task. 

 

Task 9 Deliverables: 

• Bidding Assistance 

• Bidding Request for Information (RFI) Responses 

• Award Recommendation 
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TASK 10 – DESIGN SUPPORT DURING CONSTRUCTION  

 

After award of the construction contract, the CONTRACTOR’s team will be 

available to continue providing services such as reviewing containment system shop 

plans, lead handling plan, paint quality plan, and painting plan as supplemental 

review to County’s Construction Management Team.  CONTRACTOR will assist 

with the structural review of the containment system and the imposed on the existing 

structure.  However, County’s Construction Management Team would still maintain 

over review authority.  CONTRACTOR’s scope provides for up to ten (10) RFIs to 

support County’s Construction Management Team and up to two (2) Contract Change 

Orders (CCOs)   

 

CONTRACTOR maintains the same high level of service through the completion of 

construction.  CONTRACTOR will work closely with County’s Construction 

Management Team to provide clarifications as needed to the design to ensure timely 

response to the contractor.  CONTRACTOR places a “number 1” priority on 

contractor submittals or RFIs to ensure the contractor is not held up by the design 

team.  CONTRACTOR has assumed sixty (60) hours for this effort.  

CONTRACTOR’s role in this task is to supplement County’s Construction 

Management Team.   

 

Task 10 Deliverables: 

• Construction Support 

• Answer RFIs (limit of ten (10)) 

 

TASK 11 - AS-BUILT DRAWINGS 

  

CONTRACTOR will prepare as-built drawings for County's files based on redline 

mark-ups received from the County’s Construction Management Team.  

CONTRACTOR will provide sixteen (16) hours for this effort and will not exceed 

sixteen (16) hours without County’s prior written authorization. 

 

Task 11 Deliverables: 

• As-Builts Drawings (PDF or CAD, or both) 
 

A.2  All written reports, supporting documentation, and/or deliverables required under this 

Agreement shall be delivered electronically and as further requested by the County to 

the following individual: 

 

Kyle Oyama, Project Manager II 

County of Monterey, Department of Public Works, Facilities, & Parks 

1441 Schilling Place, South 2nd Floor 

Salinas, California  93901-4527 

Email: oyamak@co.monterey.ca.us 

Phone: (831) 755-5090 
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B. PAYMENT PROVISIONS 

 

B.1 COMPENSATION/PAYMENT 

 

County shall pay an amount not to exceed $290,356.58, for the performance of all things 

necessary for or incidental to the performance of work as set forth in the Scope of 

Services.  CONTRACTOR's compensation for services rendered shall be based according 

to the attached Initial Hourly Rates included in Exhibits 10—H1, Cost Proposal, of the 

Caltrans Local Assistance Procedures Manual (LAPM) within Exhibit B – Federal 

Provisions of this Agreement or in accordance with the following terms: 

 

County and CONTRACTOR agree that CONTRACTOR shall be reimbursed for travel 

expenses during this Agreement. CONTRACTOR shall receive compensation for travel 

expenses as per the “County Travel Policy”.  A copy of the policy is available online at 

https://www.co.monterey.ca.us/home/showdocument?id=69364. To receive 

reimbursement, CONTRACTOR must provide a detailed breakdown of authorized 

expenses, identifying what was expended and when. 

 

CONTRACTOR warrants that the cost charged for services under the terms of this 

Agreement are not in excess of those charged to any other client for the same services 

performed by the same individuals. 

 

B.2 CONTRACTOR’S BILLING PROCEDURES 

 

Invoices under this Agreement shall be submitted monthly and promptly, and in 

accordance with Paragraph 6, “Payment Conditions”, of the Agreement.  All invoices 

shall reference the Multi-Year Agreement (MYA) number, Project name, and associated 

Delivery Order (DO) number, and an original hardcopy shall be sent to the following 

address or via email to PWFP-Finance-AP@co.monterey.ca.us: 

 

County of Monterey 

Department of Public Works, Facilities, & Parks (PWFP) – Finance Division 

1441 Schilling Place, South 2nd Floor 

Salinas, California 93901-4527 

 

Any questions pertaining to invoices under this Agreement shall be directed to the PWFP 

Finance Division at (831) 755-4800 or via email to: PWFP-Finance-

AP@co.monterey.ca.us. 

 

County may, in its sole discretion, terminate the Agreement or withhold payments 

claimed by CONTRACTOR for services rendered if CONTRACTOR fails to 

satisfactorily comply with any term or condition of this Agreement.   

 

No payments in advance or in anticipation of services or supplies to be provided under 

this Agreement shall be made by County. 
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County shall not pay any claims for payment for services submitted more than twelve 

(12) months after the calendar month in which the services were completed. 

 

DISALLOWED COSTS:  CONTRACTOR is responsible for any audit exceptions or 

disallowed costs incurred by its own organization or that of its subcontractors. 
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EXHIBIT B - FEDERAL PROVISIONS 

CAL TRANS LOCAL ASSISTANCE PROCEDURES MANUAL 

In compliance with this RFP #10771, which uses Federal Highway Administration (FHWA) funds, 

the CONTRACTOR will be required to comply with Federal Provisions. Federal Provisions, Exhibit 

B, attached hereto, shall be completed by CONTRACTOR and submitted to COUNTY for 

approval prior to COUNTY issuing CONTRACTOR with a Notice to Proceed for the Project. 
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EXHIBIT C – REVISION TO PARAGRAPH 8, INDEMNIFICATION, AND PARAGRAPH 

11, NON-DISCRIMINATION, AND ADDITION OF PARAGRAPH 16, COMPLIANCE 

WITH APPLICABLE LAWS, AND PARAGRAPH 17, CONSENT TO USE OF 

ELECTRONIC SIGNATURES, TO AGREEMENT 

Page 1 of 3 

Quincy Engineering, Inc.  

Monte Road Bridge Preventative Maintenance Painting Project (RFP #10771) 

                                                                                                                   Department of Public Works, Facilities, & Parks 

8. INDEMNIFICATION. 

8.01 For purposes of the following indemnification provisions (“Indemnification 

Agreement”), “design professional” has the same meaning as set forth in California 

Civil Code section 2782.8.  If any term, provision or application of this 

Indemnification Agreement is found to be invalid, in violation of public policy or 

unenforceable to any extent, such finding shall not invalidate any other term or 

provision of this Indemnification Agreement and such other terms and provisions 

shall continue in full force and effect.  If there is any conflict between the terms, 

provisions or application of this Indemnification Agreement and the provisions of 

California Civil Code Sections 2782 or 2782.8, the broadest indemnity protection for 

COUNTY under this Indemnity Agreement that is permitted by law shall be provided 

by CONTRACTOR. 

 

8.02 Indemnification for Design Professional Services Claims: 

CONTRACTOR shall indemnify, defend and hold harmless COUNTY, its governing 

board, directors, officers, employees, and agents against any claims that arise out 

of, or pertain to, or relate to the negligence, recklessness, or willful misconduct of 

CONTRACTOR, its employees, subcontractors, and agents in the performance of 

design professional services under this Agreement, excepting  only  liability arising  

from the  sole  negligence, active negligence or willful misconduct of COUNTY, 

or defect in a design furnished by COUNTY, but in no event shall the amount of 

such CONTRACTOR’s liability exceed such CONTRACTOR’s proportionate 

percentage of fault as determined by a court, arbitrator or mediator, or as set out in a 

settlement agreement. In the event one (1) or more defendants to any action involving 

such claim or claims against COUNTY is unable to pay its share of defense costs due 

to bankruptcy or dissolution of the business, such CONTRACTOR shall meet and 

confer with the other parties to such action regarding unpaid defense costs. 

 

8.03 Indemnification for All Other Claims or Loss: 

 For any claim, loss, injury, damage, expense or liability other than claims arising out 

of CONTRACTOR’s performance of design professional services under  this 

Agreement, CONTRACTOR shall indemnify, defend and hold harmless COUNTY, 

its governing board, directors, officers, employees, and agents against any claim for 

loss, injury, damage, expense or liability resulting from or alleging injury to or death 

of any person or loss of use of or damage to property, arising from or related to the 

performance of services under this Agreement by CONTRACTOR, its employees, 

subcontractors or agents, excepting only liability arising from the sole negligence, 

active negligence or willful misconduct of COUNTY, or defect in a design furnished 

by COUNTY. 
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Quincy Engineering, Inc.  

Monte Road Bridge Preventative Maintenance Painting Project (RFP #10771) 

                                                                                                                   Department of Public Works, Facilities, & Parks 

11.      NON-DISCRIMINATION.  During the performance of this Agreement, CONTRACTOR, 

and its subcontractors, shall not unlawfully discriminate against any person because of race, 

religious creed, color, sex, national origin, ancestry, physical disability, mental disability, 

medical condition, marital status, age (over 40), sexual orientation, or any other characteristic 

set forth in California Government code § 12940(a), either in CONTRACTOR’s employment 

practices or in the furnishing of services to recipients.  CONTRACTOR shall ensure that the 

evaluation and treatment of its employees and applicants for employment and all persons 

receiving and requesting services are free of such discrimination.  CONTRACTOR and any 

subcontractor shall, in the performance of this Agreement, fully comply with all federal, state, 

and local laws and regulations which prohibit discrimination.  The provision of services 

primarily or exclusively to such target population as may be designated in this Agreement 

shall not be deemed to be prohibited discrimination. 

 

 16.    COMPLIANCE WITH APPLICABLE LAWS 

 

16.01 CONTRACTOR shall keep itself informed of and in compliance with all federal, state 

and local laws, ordinances, regulations, and orders including but not limited to all state and 

federal tax laws that may affect in any manner the Project or the performance of the Services 

or those engaged to perform Services under this Agreement as well as any privacy laws 

including, if applicable, Health Insurance Portability and Accountability Act (HIPAA).  

CONTRACTOR shall procure all permits and licenses, pay all charges and fees, and give all 

notices required by law in the performance of the Services. 

 

16.02 CONTRACTOR shall report immediately to County’s Contracts/Purchasing Officer, in 

writing, any discrepancy or inconsistency it discovers in the laws, ordinances, regulations, 

orders, and/or guidelines in relation to the Project of the performance of the Services. 

 

16.03 All documentation prepared by CONTRACTOR shall provide for a completed project 

that conforms to all applicable codes, rules, regulations, and guidelines that are in force at the 

time such documentation is prepared. 

 

17.    CONSENT TO USE OF ELECTRONIC SIGNATURES  

 

17.01 The parties to this Agreement consent to the use of electronic signatures via DocuSign 

to execute this Agreement.  The parties understand and agree that the legality of electronic 

signatures is governed by state and federal law, 15 U.S.C. Section 7001 et seq.; California 

Government Code Section 16.5; and, California Civil Code Section 1633.1 et seq.  Pursuant 

to said state and federal law as may be amended from time to time, the parties to this 

Agreement hereby authenticate and execute this Agreement, and any and all Exhibits to this 

Agreement, with their respective electronic signatures, including any and all scanned 

signatures in portable document format (PDF). 

 

17.02 Counterparts. The parties to this Agreement understand and agree that this Agreement 

can be executed in two (2) or more counterparts and transmitted electronically via facsimile 
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Quincy Engineering, Inc.  

Monte Road Bridge Preventative Maintenance Painting Project (RFP #10771) 

                                                                                                                   Department of Public Works, Facilities, & Parks 

transmission or by delivery of a scanned counterpart in portable document format (PDF) via 

email transmittal. 

 

17.03 Form: Delivery by E-Mail or Facsimile. Executed counterparts of this Agreement may 

be delivered by facsimile transmission or by delivery of a scanned counterpart in portable 

format (PDF) by e-mail transmittal, in either case with delivery confirmed.  On such 

confirmed delivery, the signatures in the facsimile or PDF data file shall be deemed to have 

the same force and effect as if the manually signed counterpart or counterparts had been 

delivered to the other party in person. 
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EXHIBIT D – INCORPORATION OF RFP #10771, ADDENDUM NO. 1 TO RFP #10771 

AND PROPOSAL DOCUMENTS 
 

Page 1 of 1 

Quincy Engineering, Inc.  

Monte Road Bridge Preventative Maintenance Painting Project (RFP #10771) 

                                                                                                                   Department of Public Works, Facilities, & Parks 

 

The County invited submittals to Request for Proposals (RFP) through RFP #10771, to provide bridge 

design services for the Monte Road Bridge Preventative Maintenance Painting Project (Project).  

Quincy Engineering, Inc. submitted a responsive and responsible Proposal to perform the services 

listed in RFP #10771.  County selected Quincy Engineering, Inc. to provide these bridge design 

services for the Project.   

 

RFP #10771, including Addendum No. 1 to RFP #10771, and the Proposal submitted by Quincy 

Engineering, Inc. are hereby incorporated into this Agreement by this reference. 
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