
Description Total Budget PM Assigned
Project Status

(Dates refer to calendar year)

Royal Oaks Park Water and Sewer System - 881410 series 699,082$              

New Septic System for Volunteer Sites and Outside Bathrooms Dave
 Subsurface assessment by Earth Systems complete.  Permitting 
complete by Summer '22. Construction to begin Fall '22. 

New Power Line for Volunteer Sites and Restroom System Dave
 Job walk w/ JOC complete. NTP issued April 29 '22. 
Construction complete in July '22. 

Dedicated Fill Line from Well to Tank Dave

 Job walk w/ JOC complete, design complete in April '22. NTP 
issued April 26, '22 Construction in progress, complete Summer 
'22. Procurement for tank components in progress. 

Upgrade Chlorine System Bryan  Project complete. 

Manzanita Park Water System - 881420 series 742,912$              

Pull and Clean Well, Replace Pumping Machinery as Necessary Dave

 Job walk w/ JOC complete. Assessment complete, design for 
upgrade underway. Design complete in July '22. Construction to 
start in Fall '22. 

Recase Well w/ Stainless Steel to Prevent Corrosion/Sand Intrusion Dave

 Job walk w/ JOC complete. Assessment complete, design for 
upgrade underway. Design complete in July '22. Construction to 
start in Fall '22. 

Upgrade Chlorine System Bryan  Project complete. 

Toro Park Water and Sewer System - 881430 series 1,616,518$          
200 Amp Power Service to Volunteer Site Lift Pumps Dave  PG&E application initiated. PG&E design underway.  

Youth Overnight Area (YONA) Leach Field and Septic System Dave
 Subsurface assessment by Earth Systems complete.  Permitting 
complete by Summer '22. Construction to begin Fall '22. 

Rehab and Bring Existing Well Online Benny
 Design underway, to be completed Fall '22. Construction to 
begin Fall '22, complete Spring '23 

Install New Irrigation Feed Line to Existing Well Benny
 Design underway, to be completed Fall '22. Construction to 
begin Fall '22, complete Spring '23 

New Telemetry System Benny
 Design underway, to be completed Fall '22. Construction to 
begin Fall '22, complete Spring '23 

Install Chlorine System in New Well Benny
 Design underway, to be completed Fall '22. Construction to 
begin Fall '22, complete Spring '23 

742,912$                 

245,964$                 

1,370,554$              

397,178$                 

301,904$                 
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Jack's Peak Water System - 881440 series 125,757$              

Pump station repair and upgrade (building for pumps and dewatering system) Dave
 JOC Notice to Proceed issued March 25 '22. Submittals and 
procurement underway.  

Tank inspection and repairs Dave

 JOC Notice to Proceed issued March '22. Inspection completed 
April '22. NTP for tank repairs issued June '22. Tank work 
complete by August '22. Tree removal near tanks under 
separate contract administered by Parks staff. 

Lake San Antonio S Shore Water & Sewer System - 881450/881480 series 4,154,400$          
Sewage Treatment Plant: Clean Sewer Pond Digesters Dave  Work to start Fall '22. Services procurement underway. 

Sewage Treatment Plant: Sewer Aeration Boom Repair Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Services procurement underway.  

Sewage Treatment Plant: Aeration Pump and Panel Replacement Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Services procurement underway.  

Sewage Treatment Plant: Repair Outflow Line to Sewer Pond Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Services procurement underway.  

Sewage Treatment Plant: Sewer Pond Clean Up Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Services procurement underway.  

Harris Creek Camp: Replace 2 Lift Station Pumps Nate
 
Staff is evaluating JOC vs self-perform options. 

Harris Creek Campground: Install Septic Tank Dave
 JOC job walk completed Mar '22. Final JOC pricing is pending. 
Construction to start Fall '22.  

Harris Creek/Lynch Campgrounds: Upgrade Combined Lift Station Nate
 
Staff is evaluating JOC vs self-perform options. 

Lynch Campground: Install Septic Tank Dave
 JOC job walk completed Mar '22. Final JOC pricing is pending. 
Construction to start Fall '22.  

Sewer Line Booster Station: Replace Air Compressor Unit Nate  Construction to start Fall '22. 
Lynch Campground: Replace Lift Station Motors Nate  Construction to start Fall '22. 

Water Line Booster Station: Tank Modifications Dave
 JOC job walk completed Mar '22. NTP issued May 9, 2022 
Construction start TBD 

Replace 2 - 60 hp Sub-Turbines in Lake Wells Enrique
 Design at 60% complete. Permit approval expected Fall/Winter 
'22. Construction to start Spring '23. 

Repair or Replace Floating Pump Water Line Enrique
 Design at 60% complete. Permit approval expected Fall/Winter 
'22. Construction to start Spring '23. 

Replace Floating Booster Pump Enrique  Design at 60% complete. Construction to start Fall '22. 
Water Treatment Plant - Systemwide Repairs to Implement Potable Water Enrique  Design at 60% complete. Construction to start Fall '22. 
Water Storage: Replace Existing 500,000 Gallon Water Tank Enrique  Design at 60% complete. Construction to start early '23. 
Water Storage: Install Backup Power System and Recirculating Pump Enrique  Design at 60% complete. Construction to start early '23. 
Water Storage: Install Direct Fill Line and Automation to Water Tank Enrique  Design at 60% complete. Construction to start early '23. 

125,757$                 

810,400$                 

3,344,000$              
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Lake San Antonio N Shore Sewer Catwalk 75,000.00$              Nate

 JOC contract issued. Permit pending, expected approval late-
July '22. Structural Engineering coplete. Construction to begin 
August '22, complete by September '22. 

Lake Nacimiento Water and Sewer System - 881460/881470 series 640,756$              
Sewage Treatment Plant: Replace Evaporation Pond Sprinkler Pump Nate  Construction Spring '23 
Sewage Treatment Plant: New Alarms and Lighting at Sewer Pond Nate  Construction Spring '23 

Pine Knoll Campground: Replace 2 Lift Station Pumps Dave
 JOC job walk completed Mar '22. Final JOC pricing is pending. 
Construction to start Winter '23. 

Replace 2 Control Panels  in Pine Knoll Campground Dave
 JOC job walk completed Mar '22. Final JOC pricing is pending. 
Construction to start Winter '23. 

Lodges: Upgrade 2 Lift Pumps to Grinder Pumps Nate  Construction Fall '22. 
Rocky Canyon Campground: Upgrade 2 Lift Pumps to Grinder Pumps Nate  Construction Fall '22. 
Quails Roost Campground: Upgrade 1 Lift Pumps to Grinder Pumps Nate  Construction Fall '22. 

Water Treatment Plant: Remove Non-Operational Water Tank Dave

 JOC job walk completed Mar '22. NTP issued May 9, 2022. 
Construction to start Fall '22. Procurement underway. 

Water Treatment Plant: Replace Booster Pumps Nate  Construction Fall '22 

Water Storage: Add Tank Vent Nate
 JOC job walk completed Mar '22. Construction to start Fall '22. 

Water Storage: Overhaul Main Water Pump at River Intake Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Procurement underway. 

Add: Upgrades to Water Storage Tank Dave
 NTP issued April 25, '22. Procurement underway; work to start 
in fall '22. 

Water Storage: Rewind Electric Motor at River Intake Dave
 JOC job walk completed Mar '22. Construction to start Fall '22. 
Procurement underway. 

*Add: Purchase Excavator, Trailer, Utility Locator  for $200,000, distributed among project budgets.
Total ARPA Parks Funding 8,054,425$          
ARPA Allocation for Parks 8,054,425$          

236,000$                 

404,756$                 
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Laguna Seca Water Projects - 8816 1,905,000$         
Water Valves Replacement Project - 2022 200,000$                Juan Mesa JOC underway, complete in Fall '22.
Potable Drinking Water System Improvements 300,000$                Juan Mesa Construction complete in Fall '22.
Other Water System Improvements TBD 1,405,000$            Juan Mesa TBD

Laguna Seca Wastewater Projects - 8817 1,450,000$         
1021 MRY-SNS HWY - Firing Range-ADA Improvements at Restroom 153,683$                Dave Pratt JOC underway, complete in July '22.

Replace Wastewater Holding Tank (Incl temp tank installation) 750,000$                Juan Mesa
Temp tank installation completed June '22. Permanent Tank 
Design underway. Permitting Fall '22. Construction '23. 

Other Sewer System Improvements TBD 546,317$                Juan Mesa TBD

Total ARPA Laguna Seca Funding - Estimate 3,355,000               
APRA Allocation for Laguna Seca 3,355,000               
(Shortage)/Overage -                           
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San Jerardo Water System - Intertie & Pump/Control System Repair

200,000.00$              Tom Moss

Notice to Proceed issued. Phase I (ARPA Revenue Loss Funded Work) in progress. 
Phase II equipment ordered, estimated delivery 6-8 months. Work complete by 
Spring '23. Phase III scope of work in development with consultant assistance.

Boronda CSD Sewer System - $660,000

Lift Station 1  17045 El Rancho Way
New pump installed. High-level float installation pending. JOC contract to complete 
additional work Fall '22 into winter '23

Lift Station 2  Virginia Ave/Boronda Rd
New pump installed. JOC contract to complete additional work Fall '22 into Spring 
'23

Lift Station 3 Near 324 Boronda Road

New pump received, installation scheduled for mid-July. Floats to be installed. Will 
coordinate with JOC work. JOC contract to complete additional work Fall '22 into 
Spring '23.

Lift Station 4 Near 1095 Madison Lane

New pump received, installation scheduled for mid-July. New high-level floats 
installed. Will coordinate with JOC work. JOC contract to complete additional work 
Fall '22 into Spring '23.

Oaks Lift Station Canario St. Terminus
New pump installed. JOC contract to complete additional work Fall '22 into Spring 
'23.

Sewer Line Repairs (ADD) TBD based on inspection results.
Inspect and Clean Sewer lines (Annually) Line cleaning complete; Inspections in progress.

Pajaro CSD Sewer System - $1,660,000
Las Lomas Lift Station JOC contract to complete work Spring '23.

Colonial Lift Station
Pump previously replaced. JOC contract to complete additional work Spring '23

Pajaro Lift Station

County staff to replace one main lift station pump. JOC work will replace related 
panel components, reline well. JOC construction scheduled for Spring  '23. Possible 
installation of SCADA system.

Oak Road Lift Station
Replacement pump installed, secondary pump received. JOC contract to complete 
additional pump installation and additional work Spring '23.

Heritage Lift Station
Installed new floats. Pump received, pending installation. JOC contract to complete 
additional work Spring '23.

Bay Farms Lift Station
Replacement pump installed, backup pump ordered. JOC contract to complete 
additional work Spring '23.

Emergency Manhole Repairs (ADD) Complete
Sewer Line Repairs (ADD) TBD based on inspection results.
Manhole Repairs (ADD) TBD based on inspection results.
Clean and Video Inspect Sewer Collection System Line cleaning complete; Inspections in progress.

Tom Moss

660,000$                   

1,660,000.00$              

Tom Moss
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85 Las Lomas Sewer Line Repair & Replacement - $300,000

Professional Services 85 Las Lomas
Design complete.

Landslide Stabilization (ADD) Geotechnical evaluation in progress.

JOC 85 Las Lomas - Replace Sewer Line
Construction in progress, complete late-August '22. Utility potholing is complete.

Chualar CSD Sewer System - $1,280,000

Lift Station, Manhole Replacement, Treatment Pond

Finalizing scope for JOC estimate. Construction complete in Fall '22. Draft feasibility 
study to evaluate possible regional consolidation received by County staff. State 
Water Board planning grant application for design and environmental work in 
development, to be submitted late Summer '22.

Sewer Line Inspection (Moved from Admin/Sewer Line)
Line cleaning and inspections complete. Design for damaged section of pipe 
provided to County for review.

Sewer Line Repairs TBD based on inspection results.

*Add: Contract w/ Wallace Group for manhole/sewer assesments/evals $206,500 distributed to each CSA/CSD budget.
Total ARPA CSA/CSD Funding - Estimate 4,100,000                  
APRA Allocation for CSA/CSD 4,100,000                      
(Shortage)/Overage -                                  

300,000.00$              

1,280,000.00$          Tom Moss

Benny Young
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Parks Laguna Seca CSA/CSD Contingency
Original Funding 7,656,221$         3,355,000$        4,100,000$        776,386$          

Total Adjustment 398,204$            -$                    50,000$             (448,204)$        

Current Funding Balance 8,054,425$         3,355,000$        4,150,000$        328,182$          
Difference -$                      -$                     -$                     328,182$          

Add: $75,000 to LSA-North Catwalk 75,000$              (75,000)$          
Add: Pajaro Manhole Emergency Repair 50,000$             (50,000)$          
Add: Nacimiento 100k Gallon Water Storage Tank 230,000$            (230,000)$        
Adjust: Updated Naci Water Cost Estimate 25,956$              (25,956)$          

 Adjust (move $67,248 to Jacks Peak) 67,248$              (67,248)$          

Contingency Adjustments
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