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Contract 

Year
Fund Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2021 001-5010-8260 2620 First Ave - MVAO TI F. Kabwasa-Green Newton Construction ACCO, Cinderella Carpet One, Coast 

Counties Glass, Coast Painting, 

Doorways, Monterey Environmental 

Solutions and Services, R.F. Koerber, 

Inc. 

06/13/22 Notice to Proceed $18,366.79 $21,856.48 $367,335.74 Yes

2021 001-2300-8238 1410 Natividad - Repair Kitchen Drain P. Lopez Newton Construction Val's Plumbing & Heating 06/09/22 Notice to Proceed $911.88 $1,085.14 $18,237.61 Yes

2021 404-3200-8564 NJH - Building 7 Girls Toilet Partition F. Kabwasa-Green Newton Construction 06/02/22 Notice to Proceed $590.52 $0.00 $11,810.40 Yes

2021 001-3200-8552 1441 Schilling - Install new Fan Motor P. Lopez Newton Construction 04/08/22 Project Complete $800.53 $952.63 $16,010.52 Yes

2021 001-3200-8552 1200 Aquajito - AHU Replacement P. Lopez Newton Construction ACCO 05/12/22 Construction Start $1,861.12 $2,214.73 $37,222.36 Yes

2021 404-3200-8564 1410 Natividad - Kitchen Gutters P. Lopez Newton Construction Legacy Roofing & Waterproofing, Inc 06/10/22 Notice to Proceed $2,144.33 $0.00 $42,886.50 Yes

2021 404-3200-8564 1410 Natividad - Softeners P. Lopez Newton Construction Rayne Water of Monterey 06/02/22 100% Construction Complete $1,100.91 $1,310.09 $22,018.26 Yes

2021 001-1050-8451 855 E. Laurel - Install Air Heater in Garage P. Lopez Newton Construction Val's Plumbing & Heating 05/31/22 Project Complete $1,024.74 $1,219.44 $20,494.73 Yes

2021 404-3200-8564 17100 Castroville Blvd Manzanita Park Water System 

Improvement

D. Pratt Quincon, Inc. Central Coast Fence, Essential Pump 

and Well Service

04/06/22 Notice to Proceed $886.28 $0.00 $17,725.55 Yes

2021 404-3200-8564 537 Maher Rd. Royal oaks Park Sewer System 

Improvement

D. Pratt Quincon, Inc. ASM Electric, Earth Systems, Myer 

Engineering, Inc. - Consulting Engineer

04/26/22 25% Construction Complete $4,382.44 $0.00 $87,648.83 Yes

2021 404-3200-8564 537 Maher Rd. Royal oaks Park Water System 

Improvement

D. Pratt Quincon, Inc. Thompson Tank 04/22/22 25% Construction Complete $9,895.81 $0.00 $197,916.24 Yes

2021 404-3200-8564 Supplemental #1 D. Pratt Quincon, Inc. Thompson Tank 06/10/22 Notice to Proceed $3,488.64 $0.00 $69,772.88 Yes

$13,384.45 $0.00 $267,689.12

2021 404-3200-8564 Lake Nacimiento Water System Improvements D. Pratt Quincon, Inc. 04/27/22 100% Construction Complete $166.39 $0.00 $3,327.78 Yes

2021 404-3200-8564 Supplemental #1 D. Pratt Quincon, Inc. 05/06/22 Notice to Proceed $3,376.76 $0.00 $67,535.19 Yes

2021 404-3200-8564 Supplemental #2 D. Pratt Quincon, Inc. 04/19/22 25% Construction Complete $10,791.78 $0.00 $67,535.19 Yes

$14,334.93 $0.00 $138,398.16

2021 404-3200-8564 Lake San Antonio Water System Improvements D. Pratt Quincon, Inc. 05/06/22 Notice to Proceed $1,633.06 $0.00 $32,661.17 Yes

2021 001-3200-8552 158 West Alisal - Restripe Employee Parking Lot P. Lopez Quincon, Inc. Boyds Asphalt Services 05/18/22 Project Complete $1,418.68 $1,763.20 $29,633.55 Yes

2021 001-224-8573 250 Franciscan Way -  King City Court House Drinking 

Fountain Replacement

F. Kabwasa-Green Quincon, Inc. Val's Plumbing & Heating, Inc 06/15/22 Notice to Proceed $551.35 $656.11 $11,027.03 Yes

2021 404-3200-8564 1410 Natividad - Jail Washer and Dryer Installation P. Lopez Jacob Construction & Design, 

Inc.

Val's Plumbing & Heating 05/06/22 100% Construction Complete $1,826.09 $2,173.05 $36,521.83 Yes

2021 404-3200-8564 Supplemental #1 P. Lopez Jacob Construction & Design, 

Inc.

Val's Plumbing & Heating 06/01/22 75% Construction Complete $207.67 $0.00 $4,153.30 Yes

$2,033.76 $2,173.05 $40,675.13

2021 404-3200-8564 1410 Natividad Rd - Replace Kitchen Refrigeration 

Compressors & Repair Refrigerator Door

P. Lopez Jacob Construction & Design, 

Inc.

05/25/22 Notice to Proceed $14,208.29 $0.00 $284,165.87 Yes

2020 001-1930-8436 Post Ranch ITD Site Upgrade T. Montoya Newton Construction Collins Electrical Company 05/27/22 Project Complete $141.87 $0.00 $2,837.48 Yes

17           Projects

21           Job Orders

Projects Issued Notice to Proceed (NTP) & Supplemental Job Orders - FY22  Quarter FOUR  (April 1, 2022 - June 30, 2022)

FACILITIES - Projects Issued Notice to Proceed (NTP) 

$79,634.06 $33,230.87 $1,445,640.53 100%

Facilities FY22  Q4 Summary
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Contract 

Year
Fund Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2021 002-3200-8559 855 E. Laurel Drive - Bldg. B, New Flooring P. Lopez Newton Construction Cinderella Carpet One, Monterey 

Environmental Solutions and Services

03/21/22 Project Complete $4,639.14 $5,520.58 $92,782.85 Yes

2021 002-3200-8559 Supplemental #1 P. Lopez Newton Construction 05/24/22 95% Construction 

Complete

-$386.03 $0.00 -$7,720.54 Yes

2021 002-3200-8559 Supplemental #2 P. Lopez Newton Construction 06/07/22 95% Construction 

Complete

$183.72 $0.00 $3,674.31 Yes

2021 002-3200-8559 Supplemental #3 P. Lopez Newton Construction 06/28/22 95% Construction 

Complete

$36.54 $0.00 $730.79 Yes

$4,473.37 $5,520.58 $89,467.41

2021 001-4000-8438 1270 Natividad TI Pain Main Hallways and Stairwells P. Lopez Newton Construction McLaughlin 03/01/22 Project Complete $1,894.59 $0.00 $37,891.82 Yes

2021 001-4000-8438 Supplemental #1 P. Lopez Newton Construction McLaughlin 04/21/22 Project Complete $477.63 $0.00 $9,552.60 Yes

$2,372.22 $0.00 $47,444.42

2021 001-3200-8552 855 E. Laurel Pavement Repairs P. Lopez Newton Construction Grade Break Engineering 03/28/22 Project Complete $7,308.94 $8,697.63 $146,178.71 Yes

2021 001-3200-8552 Supplemental #1 P. Lopez Newton Construction Grade Break Engineering 05/05/22 Project Complete $4,547.80 $0.00 $90,955.96 Yes

$11,856.74 $8,697.63 $237,134.67

2021 404-3200-8564 Jack's Peak Park Water System Improvements D. Pratt Quincon, Inc. ASM Electric, Central Coast Fence, 

Essential Pump and Well Service, 

Thompson Tank

03/25/22 25% Construction Complete $3,203.27 $0.00 $64,065.47 Yes

2021 404-3200-8564 Supplemental #1 D. Pratt Quincon, Inc. 05/31/22 25% Construction 

Complete

$1,357.92 $0.00 $27,158.37 Yes

$4,561.19 $0.00 $91,223.84

2021 404-3200-8564 1025 Mry-Salinas Hwy - LSRA Firing Range - ADA 

Improved Restrooms

D. Pratt Jacob Construction & Design, 

Inc.

Top Tier Grading, LLC 02/02/22 100% Construction Complete $1,483.72 $1,765.63 $29,674.43 Yes

2021 404-3200-8564 Supplemental #1 D. Pratt Jacob Construction & 

Design, Inc.

04/27/22 75% Construction 

Complete

$1,536.08 $0.00 $30,721.53 Yes

$3,019.80 $1,765.63 $60,395.96

2020 404-3200-8564 1420 Natividad - New Juvenile Hall Site Improvements 

Phase IIB - Site Security and Modular Setup

F. Kabwasa-Green Newton Construction 05/26/21 75% Construction Complete $25,000.00 $29,750.00 $500,000.00 Yes

2020 404-3200-8564 Supplemental #1 F. Kabwasa-Green Newton Construction Accurate Controls, Inc., Collins Electrical 

Company, Inc., Integrated 

Communication Systems, JOHNSON 

ENGINEERED SYSTEMS, INC., 

McLaughlin Painting

09/23/21 75% Construction Complete $23,584.73 $28,065.83 $471,694.69 Yes

2020 404-3200-8564 Supplemental #2 F. Kabwasa-Green Newton Construction 12/21/21 75% Construction Complete $2,950.00 $0.00 $59,000.00 Yes

2020 404-3200-8564 Supplemental #3 F. Kabwasa-

Green

Newton Construction 05/25/22 75% Construction 

Complete

$1,191.83 $0.00 $23,836.64 Yes

$52,726.56 $57,815.83 $1,054,531.33

2020 001-4000-8438 1270 Natividad - Replace 3 HVAC Units P. Lopez Newton Construction Val's Plumbing & Heating 10/27/21 Construction Start $10,555.41 $12,560.93 $211,108.12 Yes

2020 001-4000-8438 Supplemental #1 P. Lopez Newton Construction 01/10/22 100% Construction Complete $153.09 $0.00 $3,061.80 Yes

2020 001-4000-8438 Supplemental #2 P. Lopez Newton Construction Collins Electrical Co., Johnson 

Controls, Val's Plumbing & Heating

06/07/22 Notice to Proceed $2,181.37 $0.00 $43,627.41 Yes

$12,889.87 $12,560.93 $257,797.33

FACILITIES - Supplements to Projects Issued (NTP) in Previously Reported Quarters  
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Contract 

Year
Fund Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2020 402-3000-8468 1200 Aquajito Rd - Monterey Courthouse Replace Chiller 

System

P. Lopez Precision Construction 

Services

ACCO-WILSON, INC dba GEO. H. 

WILSON MECHANICAL 

CONTRACTORS, ASM Electric, 

Coastwide Environmental Technologies, 

Don Chapin Co.

04/30/21 Project Complete $37,661.56 $44,817.25 $753,231.24 Yes

2020 402-3000-8468 Supplemental #1 P. Lopez Precision Construction 

Services

ACCO-WILSON, INC dba GEO. H. 

WILSON MECHANICAL 

CONTRACTORS

08/09/01 Project Complete $840.53 $1,000.23 $16,810.51 Yes

2020 402-3000-8469 Supplemental #2 P. Lopez Precision Construction 

Services

Amaya's Locating Service LLC 09/24/21 Project Complete $80.00 $0.00 $1,600.00 Yes

2020 402-3000-8470 Supplemental #3 P. Lopez Precision Construction 

Services

Total Environmental Management, Inc. 11/09/21 Project Complete -$2,465.99 -$2,934.53 -$49,319.78 Yes

2020 402-3000-8471 Supplemental #4 P. Lopez Precision Construction 

Services

ACCO-WILSON, INC dba GEO. H. 

WILSON MECHANICAL 

CONTRACTORS, Don Chapin Co.

01/20/21 Project Complete $422.23 $0.00 $8,444.66 Yes

2020 402-3000-8472 Supplemental #5 P. Lopez Precision Construction 

Services

04/11/22 Project Complete $1,218.98 $0.00 $24,379.57 Yes

2020 402-3000-8473 Supplemental #6 P. Lopez Precision Construction 

Services

04/21/22 Project Complete $1,381.26 $0.00 $27,625.19 Yes

$39,138.57 $42,882.95 $782,771.39

2019 001-1930-8436 Bayonet Arlon Court Rd. - Seaside - ITD Site Readiness T. Montoya Jacob Construction and 

Design, Inc.

Top Tier Grading, LLC 08/21/20 Project Complete $481.92 $573.48 $9,638.31 Yes

2019 001-1930-8436 Supplemental #1 T. Montoya Jacob Construction and 

Design, Inc.

ABACHERLI FENCE COMPANY 06/15/21 Project Complete $30,076.74 $35,791.32 $601,534.74 Yes

2019 001-1930-8436 Supplemental #2 T. Montoya Jacob Construction and 

Design, Inc.

03/11/22 Project Complete $1,113.77 $0.00 $22,275.35 Yes

2019 001-1930-8436 Supplemental #3 T. Montoya Jacob Construction and 

Design, Inc.

04/27/22 Project Complete $127.17 $0.00 $2,543.36 Yes

$31,799.60 $36,364.80 $635,991.76

12         Supplementals

Contract 

Year
Funding Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2021 002-3200-8558 Old Stage Road Reconstruction MP 0.0 to MP 1.63 

(Buffalo Rd to Iverson Rd)

B. Issa Granite Construction 

Company, Inc.

04/27/22 Construction Start $94,102.72 $0.00 $1,882,054.49 Yes

2021 002-3200-8558 San Lucas Paving Improvements - Phase I & II J. Mesa Granite Construction 

Company, Inc.

05/27/22 Notice to Proceed $40,830.46 $0.00 $816,609.21 Yes

2021 002-3200-8558 San Lucas Side Walk Projects J. Mesa Granite Construction 

Company, Inc.

05/27/22 Construction Start $37,512.53 $0.00 $750,250.51 Yes

2021 404-3200-8564 ARPA Emergency LSRA Installation and Removal of a 

21,000 Gallon Temporary Sewer Storage Tank

J. Mesa Granite Construction 

Company, Inc.

05/10/22 Notice to Proceed $0.00 $0.00 $0.00 Yes

2021 002-3200-8558 Palo Colorado @ Rocky Creek - Plant Maintenance at 

MP 3 - 3.5

J. Mesa Granite Construction 

Company, Inc.

06/27/22 Construction Start $2,861.36 $0.00 $57,227.16 Yes

2021 062-3200-8566 CSA-25 Speed Table Restriping M. Ver Granite Rock Company Chrisp Company 04/07/22 Project Complete $328.44 $0.00 $6,568.72 Yes

FACILITIES - Supplements to Projects Issued (NTP) in Previously Reported Quarters, Continued…

100%

Facilities - Previous Reporting Period 

Supplemental Summary

PUBLIC WORKS - Projects Issued Notice to Proceed (NTP) in FY22 Quarter FOUR

$13,854.27 $0.00 $277,085.19

Attachment A Page 3 of 5



Contract 

Year
Funding Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2021 157-3200-8567 San Jerardo Water System (ARPA) T. Moss Granite Rock Company 05/10/22 Construction Start $2,650.61 $0.00 $53,012.24 Yes

2021 157-3200-8567/404-3200-

8564

Supplemental #1 T. Moss Granite Rock Company Cosco Fire Protection 06/30/22 Notice to Proceed $8,482.07 $0.00 $169,641.32 Yes

$11,132.68 $0.00 $222,653.56

2021 453-1050-8536 Laguna Seca Emergency Paving Repairs B. Flores Granite Rock Company 04/15/22 Project Closeout $1,102.41 $0.00 $22,048.24 Yes

2021 002-3200-8558 Castroville Blvd Overlay/Manzanita Park Lane 

Overlay/San Miguel Canyon Road Overlay

B. Issa Granite Rock Company Chrisp Company 05/30/22 Notice to Proceed $87,330.34 $0.00 $1,746,606.83 Yes

2021 404-3200-8564 Las Lomas Sewer main - Potholing B. You Granite Rock Company 05/02/22 Project Closeout $2,500.00 $0.00 $50,000.00 Yes

2021 404-3200-8564 Supplemental #1 B. You Granite Rock Company RFP $0.00 $0.00 $0.00 Yes

$2,500.00 $0.00 $50,000.00

2021 002-3200-8558 Carmel Valley Road and Boronda Road Intersection 

Improvements

J. San Granite Rock Company Chrisp Company 06/09/22 Notice to Proceed $6,105.70 $0.00 $122,114.00 Yes

2021 404-3200-8564 Las Lomas - Sewer Line Replacement (ARPA) B. You Granite Rock Company 06/21/22 Notice to Proceed $33,087.85 $0.00 $661,757.09 Yes

2021 002-3200-8558 Castroville Streets (Crane St to Speegle St & Merritt St 

to Geil St)

J. Gomez Teichert Construction 06/09/22 Notice to Proceed $62,493.47 $0.00 $1,249,869.49 Yes

2021 002-3200-8558 Murphy Road Culvert Ditch Cleaning B. Issa Teichert Construction 04/11/22 Project Closeout $2,294.34 $0.00 $45,886.84 Yes

2021 002-3200-8558 Emergency Culvert Replacement - 14468 Blackie Rd, 

Castroville

B. Issa Teichert Construction 04/18/22 Project Complete $2,034.21 $0.00 $40,684.14 Yes

2021 002-3200-8558 Highlands Drive @ Fern Canyon Road DI/Pipe 

Flushing and Replacement

B. Issa Teichert Construction 05/13/22 Construction Start $2,401.57 $0.00 $48,031.47 Yes

2021 002-3200-8558 Camino Del Monte at San Marcos DI @ Pipe 

Replacement

B. Issa Teichert Construction 05/18/22 Project Complete $3,840.20 $0.00 $76,803.93 Yes

2021 002-3200-8558 Debris Removal in Various Locations Along River 

Road & Pine Canyon Rd

B. Issa Teichert Construction 05/09/22 Project Closeout $5,263.50 $0.00 $105,270.00 Yes

2021 002-3200-8558 Argyle Road Culvert Replacement J. Gomez Papich Construction 

Company 

05/18/22 Project Closeout $2,214.65 $0.00 $44,293.06 Yes

19           Projects

21           Job Orders

Contract 

Year
Fund Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2020 002-3200-8558 Laureless Grade Pipe Lining B. Issa Teichert Construction Instituform Technologies, LLC 07/29/21 Project Complete $24,481.26 $0.00 $489,625.15 Yes

2020 002-3200-8558 Supplemental 1 B. Issa Teichert Construction 04/21/22 Project Complete $21,535.79 $0.00 $430,715.88 Yes

$46,017.05 $0.00 $920,341.03

2020 002-3200-8558 Sanitary Sewer Line Replacement - Las Lomas Drainage 

Project

B. Issa Granite Rock Company 06/10/21 Project Closeout $15,818.74 $0.00 $316,374.72 Yes

2020 002-3200-8558 Supplemental 1 B. Issa Granite Rock Company 06/22/22 RFP $2,500.00 $0.00 $50,000.00 Yes

$18,318.74 $0.00 $366,374.72

$400,297.80 $0.00 $8,005,955.90 100%

PW  FY22 Q4 Summary

PUBLIC WORKS - Supplements to Projects Issued (NTP) in Previously Reported Quarters  

PUBLIC WORKS - Projects Issued Notice to Proceed (NTP) in FY22 Quarter FOUR, Continued…
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Contract 

Year
Fund Source Project Scope of Work

Project 

Manager
Contractor Subcontractor List NTP Status JCS Fee JCS + Fee Job Order Amount

50% Local 

Employee

2021 002-3200-8559 Metal Beam Guardrail Replacement in Various Locations B. Issa Teichert Construction MBI 02/19/22 Project Complete $14,980.83 $0.00 $299,616.64 Yes

2021 002-3200-8559 Supplemental #1 B. Issa Teichert Construction 05/24/22 Construction Start $1,725.86 $0.00 $34,517.20 Yes

$16,706.69 $0.00 $334,133.84

3         Supplementals

57

100%

$10,243,914.70

$519,547.78

$33,230.87

$25,761.65

Total Job Order Amount

Total JOC Plus Fees

Total JOC Fees

Total No. of Job Orders with 50% Local Employ

Total Number of FY22 Quarter THREE Job Orders

PUBLIC WORKS - Supplements to Projects Issued (NTP) in Previously Reported Quarters, Continued…

$0.00 $515,233.08 100%

PW - Previous Reporting Period 

Supplemental Summary
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