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Funding $500 $500 $500 $500 $500 $500 $500 $500 $500 $500 $1,100 $1,100 $1,100 $1,100 $1,100 $1,100 $1,100 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000 $3,000

Budget $17 $36 $69 $125 $205 $369 $437 $530 $665 $733 $802 $867 $599 $650 $671 $809 $1,082 $1,349 $1,642 $1,910 $2,222 $2,556 $2,639 $2,793 $2,974 $3,056 $3,120 $3,202 $3,204

Actual $83 $129 $167 $246 $307 $344 $386 $419 $460 $504 $530

Interlake Tunnel and Spillway Modification
Cumulative Cash Flow 

FY 15 FY 16

Inital Funding Agreement $500k

2nd Funding Agreement $600k

3rd Funding Agreement $1.9 Mil

Budgeted Expenditures Forecast

Actual Expenditures

As of 5/31/15
$000

FY 17

Extension of 
term of 2nd 
Funding 
Agreement to 
SEP 30, 2015

Revised budget
Preliminary Engineering

Environemental Clearance

Project Financing


