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2017 Nacimiento Dam Spillway Emergency Repair Project 

CHANGE ORDER No. 7 

Project: 2017 Nacimiento Dam Spillway 

Emergency Repair Project 

Date: November 1, 2020 

Project No.: 005 
Notice to 

Proceed: 

December 8, 2017 

Owner: Monterey County  

Water Resources Agency 

1441 Schilling Place – North Building 

Salinas, CA 93901 

Contractor: Graniterock Company 

5225 Hellyer Avenue, Suite 220 

San Jose, CA 95138 

The Non-Exclusive Emergency Repairs Agreement made and entered into by and between Monterey County Water 

Resources Agency (hereinafter “AGENCY”) and Graniterock (hereinafter “CONTRACTOR”) on December 7, 2017, 

(hereinafter “AGREEMENT”) is changed pursuant to Article 4 as follows: 

Paragraph 3.1 shall read: 

CONTRACTOR shall be compensated for work completed under this AGREEMENT on a time and materials basis 

per completed item in accordance with the terms, up to a total amount not -to-exceed $711,517. 

The remainder of the AGREEMENT is in full force and effect. 

Purpose of the Changes:  Time to Substantial Completion was extended to April 26, 2018 in  Change Order No. 1 to 

complete work described in EXHIBIT B.  Time to Substantial Completion was extended to December 31, 2018 by 

Change Order No. 2 due to late March 2018 rains as the Reservoir elevation rose and the high level gates were used for 

spillway releases.  Also, the Agency did not allow the contractor to work in the spillway during releases for safety and 

access reasons.  Change Order No. 3 extended the Time to Substantial Completion to September 30, 2019 and increased 

funding for work remaining in EXHIBIT B and additional work in the spillway needed pursuant recommendations in 

the 2018 Nacimiento Dam Spillway Condition Assessment Report.  Federal Energy Regulatory Commission (FERC) 

approval of the additional work is needed before contractor may proceed.  Change Order No. 4 extended the Time of 

Substantial Completion to September 30, 2020 to accomplish the Nacimiento Dam Spillway Repair Scope of Work 

Revision 1, dated August 29, 2019.  Work specified in the Nacimiento Dam Spillway Repair Scope of Work was unable 

to be completed in 2019 and early 2020 as FERC approval to proceed was received in October 2019 and equipment and 

personnel had to be removed from the spillway for potential 2019-20 winter reservoir operations.  Change Order No. 5 

increased the contract value and extended the Time of Substantial Completion to continue work specified in the 

Nacimiento Dam Spillway Repair Scope of Work.  The amount allocated from Change Order #5 for payment in fiscal 

year 2019-2020 was under-estimated and Change Order #6 increased the contract amount to account for the total cost 

of work performed in fiscal year 2019-2020.  This Change Order increases the contract amount to complete additional 

spillway chute concrete removal and replacement work identified in October 2020.    

Original value of AGREEMENT:  ………………………………………………………...……......….…..  $200,000.00 

Value of increase by Change Order No. 1:  ……………………………………………………..…….……  $  89,000.00 

Value of increase by Change Order No. 2:  ……………………………………………………..…...….….   None 

Value of increase by Change Order No. 3:  ……………………………………………………..…...….….  $123,000.00 

Value of increase by Change Order No. 4:  ………………………………………………….….......………  None  

Value of increase by Change Order No. 5: ………………………………………………………………….. $260,000.00  

Value of increase by Change Order No. 6: ………………………………………………………………… $    9,517.00 

Value of increase of this Change Order: …………………………………………………………………… $  30,000.00 

AGREEMENT value including this Change Order:  …………………….………………….......…..……..  $711,517.00 

Time to Substantial Completion Change Order No. 1:  ……....……..............  140 calendar days from Notice to Proceed 

(Substantial Completion Date Change Order No. 1 - April 26, 2018) 

Time to Substantial Completion Change Order No. 2:  ……...…………….....  384 calendar days from Notice to Proceed 

(Substantial Completion Date Change Order No. 2 - April 26, 2018 – December 31, 2018) 

Time to Substantial Completion Change Order No. 3:  ……....……………....  653 calendar days from Notice to Proceed 

(Substantial Completion Date Change Order No. 3 - December 31, 2018 – September 30, 2019) 

Time to Substantial Completion Change Order No. 4:  ……...…………....  1,028 calendar days from Notice to Proceed 

(Substantial Completion Date Change Order No. 4 - September 30, 2019 – September 30, 2020) 

Time to Substantial Completion: ……………….………………………… 1,485 calendar days from Notice to Proceed 

The Substantial Completion Date is:  ……………………………………………………………….   December 31, 2021  
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Monterey County Water Resources Agency Graniterock Company 

_________________________________ _______________________________ 

Brent Buche, General Manager  Print Name 

Date:_____________________________ _______________________________ 

Signature 

_______________________________ 

Title 

Date:_____________________________ 

Approved as to Form: 

__________________________ 

Deputy County Counsel 

Date: ______________ 

__________________________ 

Auditor-Controller’s Office   

Date: ______________ 

___________________________ 

County Administrative Office 

Date: ______________ 

November, 30, 2020

11-30-2020

12/02/2020

E-signed 12/9/2020

kphilipovitch
Text Box
11/25/20

kphilipovitch
Image





Time to Substantial Completion Change Order No. 1: . . . . . . . ... . . . . . . .. ............ 140 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 1 - April 26, 2018) 
Time to Substantial Completion Change Order No. 2: ............................. 384 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 2 -April 26, 2018 - December 31, 2018) 
Time to Substantial Completion Change Order No. 3: ............................. 653 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 3 -December 31, 2018- September 30, 2019) 
Time to Substantial Completion Change Order No. 4: ......................... 1,028 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 4 -September 30, 2019 - September 30, 2020) 
Time to Substantial Completion Change Order No. 5: ........................ 1,485 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 5 - September 30, 2020 - December 31, 2021) 
Time to Substantial Completion: ................................................. 1,850 calendar days from Notice to Proceed 
The Substantial Completion Date is: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . December 31, 2022 

Monterey County Water Resources Agency Graniterock Company 

\<l\�L. -f) 1,11LJfo-v 1
°

Tc }1 
Brent Buche, General Manager 

Date:" ___________ _ � 
� 

�"R E � °V'I' ');) 1\> �GE 1' 

Title 

Date:_S_E_P_2_1_20_21 ____ _

Approved as to Form: 

Chief Deputy County Counsel 

Date: _____ _

Auditor-Controller's Office 

Date: _____ _

County Administrative Office 

Date: _____ _

Change Order No. 8 
2017 Nacimiento Dam Spillway Emergency Repair Project 

Page 2 of2 

September 23, 2021

9-23-2021

09/28/2021

E-signed 9/28/2021
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CHANGE ORDER No. 10 
 
 

Project: 2017 Nacimiento Dam Spillway 
Emergency Repair Project 

Date: December 5, 2022 

Project No.: 005 Notice to 
Proceed: 

December 8, 2017 

Owner: Monterey County  
Water Resources Agency 
1441 Schilling Place – North Building 
Salinas, CA 93901 

Contractor: Graniterock Company 
5225 Hellyer Avenue, Suite 220 
San Jose, CA 95138 

 
 
The Non-Exclusive Emergency Repairs Agreement made and entered into by and between Monterey County Water 
Resources Agency (hereinafter “AGENCY”) and Graniterock (hereinafter “CONTRACTOR”) on December 7, 2017, 
(hereinafter “AGREEMENT”) is changed pursuant to Article 4 as follows: 
 
 
Paragraph 2.2.2 shall read:  

CONTRACTOR shall commence the work on the starting date established in the Notice to Proceed and shall 
achieve Substantial Completion within two thousand two hundred fifteen (2,215) calendar days after said starting 
date. 

 
The remainder of the AGREEMENT is in full force and effect. 
 
 
Purpose of the Changes:  Time to Substantial Completion was extended to April 26, 2018 in Change Order No. 1 to 
complete work described in EXHIBIT B.  Time to Substantial Completion was extended to December 31, 2018 by 
Change Order No. 2 due to late March 2018 rains as the Reservoir elevation rose and the high-level gates were used for 
spillway releases.  Also, the Agency did not allow the contractor to work in the spillway during releases for safety and 
access reasons.  Change Order No. 3 extended the Time to Substantial Completion to September 30, 2019 and increased 
funding for work remaining in EXHIBIT B and additional work in the spillway needed pursuant recommendations in 
the 2018 Nacimiento Dam Spillway Condition Assessment Report.  Federal Energy Regulatory Commission (FERC) 
approval of the additional work is needed before contractor may proceed.  Change Order No. 4 extended the Time of 
Substantial Completion to September 30, 2020 to accomplish the Nacimiento Dam Spillway Repair Scope of Work 
Revision 1, dated August 29, 2019.  Work specified in the Nacimiento Dam Spillway Repair Scope of Work was unable 
to be completed in 2019 and early 2020 as FERC approval to proceed was received in October 2019 and equipment and 
personnel had to be removed from the spillway for potential 2019-20 winter reservoir operations.  Change Order No. 5 
increased the contract value and extended the Time of Substantial Completion to continue work specified in the 
Nacimiento Dam Spillway Repair Scope of Work.  The amount allocated from Change Order #5 for payment in fiscal 
year 2019-2020 was under-estimated and Change Order #6 increased the contract amount to account for the total cost 
of work performed in fiscal year 2019-2020.  Change Order #7 increased the contract amount to continue work specified 
in the Nacimiento Dam Spillway Repair Scope of Work in fiscal year 2020-21.  Change Order #8 increased the contract 
amount and extended the Time of Substantial Completion to continue work specified in the Nacimiento Dam Spillway 
Repair Scope of Work in Fiscal Year 2021-22.  Change Order #9 increased the contract amount to complete repair of 
spillway chute Panel 14R and grouting at adjacent spillway wall footing as a result of findings from Nacimiento Dam 
Spillway Repair Scope of Work Section 1.0 - Borescope Exploration.  Repair of spillway chute Panel 14R and grouting 
at adjacent spillway wall footing will be performed in accordance with Plans dated April 18, 2022, and Technical 
Specifications dated April 2022 prepared by GEI Consultants, Inc.  Work shall be paid for on a Time and Materials 
basis up to a Guaranteed Maximum Price of $769,700, to include one mobilization, one continuous operation, and 
regular Monday-Friday 8-hour per day work shifts.         
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This Change Order extends the Time of Substantial Completion because late approval from regulatory agencies did not 
allow sufficient time for repair of spillway chute Panel 14R and grouting at adjacent spillway wall footing to occur prior 
to the fall/winter rainy season.  Time of Substantial Completion is extended to December 31, 2023 to allow for the 
possibility of winter reservoir inflow that may require reservoir releases prior to commencement of repair of spillway 
chute Panel 14R and grouting at adjacent spillway wall footing.    
 
 
 

 
Original value of AGREEMENT:    $   200,000.00 
Value of increase by Change Order No. 1:  $     89,000.00 
Value of increase by Change Order No. 2:  None 
Value of increase by Change Order No. 3:  $   123,000.00 
Value of increase by Change Order No. 4:  None 
Value of increase by Change Order No. 5:  $   260,000.00 
Value of increase by Change Order No. 6:  $       9,517.00 
Value of increase by Change Order No. 7:  $     30,000.00 
Value of increase by Change Order No. 8:  $     20,000.00 
Value of increase by Change Order No. 9:  $   769,700.00 
Value of increase of this Change Order:                 None 
AGREEMENT value including this Change Order:    $1,501,217.00 

 
 
Time to Substantial Completion Change Order No. 1:  ……....……..............  140 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 1 - April 26, 2018) 
Time to Substantial Completion Change Order No. 2:  ……...…………….....  384 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 2 - April 26, 2018 – December 31, 2018) 
Time to Substantial Completion Change Order No. 3:  ……....……………....  653 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 3 - December 31, 2018 – September 30, 2019) 
Time to Substantial Completion Change Order No. 4:  ……...…………....  1,028 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 4 - September 30, 2019 – September 30, 2020) 
Time to Substantial Completion Change Order No. 5: …………………… 1,485 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 5 – September 30, 2020 – December 31, 2021) 
Time to Substantial Completion: …………………….…………………… 1,850 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 8 – December 31, 2021 – December 31, 2022) 
Time to Substantial Completion: …………………….…………………… 2,215 calendar days from Notice to Proceed 
The Substantial Completion Date is:  ……………………………………………………………….   December 31, 2023 
 
 

 
 
Monterey County Water Resources Agency    Graniterock Company 
 
_________________________________    _______________________________ 
Brent Buche, General Manager          Print Name 
 
Date:_____________________________    _______________________________ 
         Signature 
          
         _______________________________ 
         Title 
          
         Date:_____________________________ 
 
 
 

12.6.22
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    __________________________          __________________________ 
       Auditor-Controller’s Office             County Administrative Office 

Approved as to Form: 

_________________________
Assistant  County Counsel     

Date: ______________             Date: ______________                  Date: ______________ 
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CHANGE ORDER No. 11 
 
 

Project: 2017 Nacimiento Dam Spillway 
Emergency Repair Project 

Date: December 11, 2023 

Project No.: 005 Notice to 
Proceed: 

December 8, 2017 

Owner: Monterey County  
Water Resources Agency 
1441 Schilling Place – North Building 
Salinas, CA 93901 

Contractor: Graniterock Company 
5225 Hellyer Avenue, Suite 220 
San Jose, CA 95138 

 
 
The Non-Exclusive Emergency Repairs Agreement made and entered into by and between Monterey County Water 
Resources Agency (hereinafter “AGENCY”) and Graniterock (hereinafter “CONTRACTOR”) on December 7, 2017, 
(hereinafter “AGREEMENT”) is changed pursuant to Article 4 as follows: 
 
 
Paragraph 2.2.2 shall read:  

CONTRACTOR shall commence the work on the starting date established in the Notice to Proceed and shall 
achieve Substantial Completion within two thousand two hundred fifteen (2,580) calendar days after said starting 
date. 

 
Paragraph 3.1 shall read:  

CONTRACTOR shall be compensated for work completed under this AGREEMENT on a time and materials basis 
per completed item in accordance with the terms, up to a total amount not-to-exceed $ 1,581,217. 

 
The remainder of the AGREEMENT is in full force and effect. 
 
 
Purpose of the Changes:  Time to Substantial Completion was extended to April 26, 2018, in Change Order No. 1 to 
complete work described in EXHIBIT B.  Time to Substantial Completion was extended to December 31, 2018, by 
Change Order No. 2 due to late March 2018 rains as the Reservoir elevation rose and the high-level gates were used for 
spillway releases.  Also, the Agency did not allow the contractor to work in the spillway during releases for safety and 
access reasons.  Change Order No. 3 extended the Time to Substantial Completion to September 30, 2019, and increased 
funding for work remaining in EXHIBIT B and additional work in the spillway needed pursuant recommendations in 
the 2018 Nacimiento Dam Spillway Condition Assessment Report.  Federal Energy Regulatory Commission (FERC) 
approval of the additional work is needed before contractor may proceed.  Change Order No. 4 extended the Time of 
Substantial Completion to September 30, 2020, to accomplish the Nacimiento Dam Spillway Repair Scope of Work 
Revision 1, dated August 29, 2019.  Work specified in the Nacimiento Dam Spillway Repair Scope of Work was unable 
to be completed in 2019 and early 2020 as FERC approval to proceed was received in October 2019 and equipment and 
personnel had to be removed from the spillway for potential 2019-20 winter reservoir operations.  Change Order No. 5 
increased the contract value and extended the Time of Substantial Completion to continue work specified in the 
Nacimiento Dam Spillway Repair Scope of Work.  The amount allocated from Change Order #5 for payment in fiscal 
year 2019-2020 was under-estimated and Change Order #6 increased the contract amount to account for the total cost 
of work performed in fiscal year 2019-2020.  Change Order #7 increased the contract amount to continue work specified 
in the Nacimiento Dam Spillway Repair Scope of Work in fiscal year 2020-21.  Change Order #8 increased the contract 
amount and extended the Time of Substantial Completion to continue work specified in the Nacimiento Dam Spillway 
Repair Scope of Work in Fiscal Year 2021-22.  Change Order #9 increases the contract amount to complete repair of 
spillway chute Panel 14R and grouting at adjacent spillway wall footing as a result of findings from Nacimiento Dam 
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Spillway Repair Scope of Work Section 1.0 - Borescope Exploration.  Repair of spillway chute Panel 14R and grouting 
at adjacent spillway wall footing will be performed in accordance with Plans dated April 18, 2022, and Technical 
Specifications dated April 2022 prepared by GEI Consultants, Inc. Change Order #10 extends the Time of Substantial 
Completion because late approval from regulatory agencies did not allow sufficient time for repair of spillway chute 
Panel 14R and grouting at adjacent spillway wall footing to occur prior to the fall/winter rainy season. 
 
This Change Order increases the contract amount to complete repair of spillway chute Panel 14R and grouting at 
adjacent spillway wall footing as a result of findings from Nacimiento Dam Spillway Repair Scope of Work Section 
1.0 - Borescope Exploration.  Repair of spillway chute Panel 14R and grouting at adjacent spillway wall footing will 
be performed in accordance with Plans dated April 18, 2022, and Technical Specifications dated April 2022 prepared 
by GEI Consultants, Inc.  Work shall be paid for on a Time and Materials basis up to a Guaranteed Maximum Price of 
$ 768,969 payable from FY 2023-24 Fund 116 – Nacimiento Dam Operation and Maintenance, to include one 
mobilization, one continuous operation, and regular Monday-Friday 8-hour per day work shifts.         
  
 

 
Original value of AGREEMENT:    $   200,000.00 
Value of increase by Change Order No. 1:  $     89,000.00 
Value of increase by Change Order No. 2:  None 
Value of increase by Change Order No. 3:  $   123,000.00 
Value of increase by Change Order No. 4:  None 
Value of increase by Change Order No. 5:  $   260,000.00 
Value of increase by Change Order No. 6:  $       9,517.00 
Value of increase by Change Order No. 7:  $     30,000.00 
Value of increase by Change Order No. 8:  $     20,000.00 
Value of increase by Change Order No. 9:  $   769,700.00 
Value of increase by Change Order No.10:  None 
AGREEMENT value including this Change Order:    $ 1,581,217.00 

 
 
Time to Substantial Completion Change Order No. 1:  ……....……..............  140 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 1 - April 26, 2018) 
Time to Substantial Completion Change Order No. 2:  ……...……………...... 384 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 2 - April 26, 2018 – December 31, 2018) 
Time to Substantial Completion Change Order No. 3:  ……....……………....  653 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 3 - December 31, 2018 – September 30, 2019) 
Time to Substantial Completion Change Order No. 4:  ……...…………....  1,028 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 4 - September 30, 2019 – September 30, 2020) 
Time to Substantial Completion Change Order No. 5: …………………… 1,485 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 5 – September 30, 2020 – December 31, 2021) 
Time to Substantial Completion Change Order No. 8…………………… 1,850 calendar days from Notice to Proceed 
(Substantial Completion Date Change Order No. 8 – December 31, 2021 – December 31, 2022)  
Time to Substantial Completion Change Order No. 10: …………………… 2,215 calendar days from Notice to Proceed  
(Substantial Completion Date Change Order No. 10- December 31, 2022- December 31, 2023) 
Time to Substantial Completion: …………………….…………………… 2,580 calendar days from Notice to Proceed 
The Substantial Completion Date is:  ……………………………………………………………….   December 31, 2024 
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Monterey County Water Resources Agency Graniterock Company 

_________________________________ _______________________________ 
Ara Azhderian, General Manager Print Name 

Date:_____________________________ _______________________________ 
Signature 

_______________________________ 
Title 

Date:_____________________________ 

    __________________________          __________________________ 
       Auditor-Controller’s Office             County Administrative Office 

Approved as to Form: 

________________________ 
Assistant County Counsel     

Date: ______________             Date: ______________                  Date: ______________ 

Martin Canning

Construction Manager

12/29/23
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