
ID Task Name Duration Start

1 NTP 0 days Wed 5/20/26

2 Preconstruction 36 days Wed 5/20/26

3 Submittal approvals 7 days Wed 5/20/26

4 Lead time after oder release 29 days Mon 6/1/26

5 Construction 31 days Mon 7/13/26

6 B Level 1 Lower (K) 2 days Mon 7/13/26

7 B Level 2 Upper (K) 3 days Wed 7/15/26

8 B Level 1 Lower (L) 1 day Mon 7/20/26

9 B Level 2 Upper (L) 3 days Tue 7/21/26

10 C Level 1 Lower (M) 1 day Fri 7/24/26

11 C Level 2 Upper (M) 3 days Mon 7/27/26

12 C Level 1 Lower (N) 1 day Thu 7/30/26

13 C Level 2 Upper (N) 2 days Fri 7/31/26

14 B Level 1 Lower (V) 1 day Tue 8/4/26

15 B Level 2 Upper (V) 4 days Wed 8/5/26

16 B Level 1 Lower (X) 1 day Tue 8/11/26

17 B Level 2 Upper (X) 2 days Wed 8/12/26

18 C Level 2 Lower (Y) 1 day Fri 8/14/26

19 C Level 2 Upper (Y) 2 days Mon 8/17/26

20 C Level 2 Lower (Y) 2 days Wed 8/19/26

21 C Level 2 Upper (Y) 2 days Fri 8/21/26
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