
Task Budget-B&C
 Amount Spent-

B&C 
 Bal Avail from 
B&C Contactor 

 USGS 
Budget GF 

 USGS 
Budget ISF 

Martin 
Feeney GF

Martin 
Feeney ISF

101 Project 1 - Kickoff/Data Review 7,487                 7,383                 104                    
102 Project 1 - Trend Analysis 6,843                 6,723                 120                    
103 Project 1 - Groundwater Usage 6,845                 6,829                 16                      
104 Project 1 - Groundwater Storage 25,527               25,521               6                        
105 Project 1 - State of the Basin Report 36,165               36,159               6                        
106 Project 1 - County BOS Presentation 8,392                 7,642                 750                    
107 Project 1 - Project Management 11,618               11,608               10                      
201 Project 2 - Continued Data 15,384               15,362               22                      22                 Task 1
202 Project 2 - SVIGSM Review 6,892                 6,803                 89                      
203 Project 2 - Conceptual Model 75,525               75,519               6                        
204 Project 2 - Modeling Tools Assessment 8,023                 8,009                 14                      
205 Project 2 - GW/SW Model Development 98,645               98,645               0                        352,578        Task 1 Task 2
206 Project 2 - Numerical Model Simulation 237,437             87,035               150,402             75,873          Task 3 Task 4
207 Project 2 - Stakeholder Outreach 13,493               8,114                 5,379                 2,077            
208 Project 2 - Comp Report-GW/SW Study 84,159               30,694               53,465               83,984          Task 5 Task 4
209 Project 2 - County BOS Presentation 25,115               616                    24,499               45,950          Task 5
210 Project 2 - TAC Agenda/Mgmt 31,312               27,651               3,661                 3,920            
211 Project 2 - Project Management 75,011               74,988               23                      

Total General Fund 773,873             535,300             238,573             558,407        5,997            564,404    

301  - Climate Change Analysis 98,035               -                     98,035               N/A
302  - Land Use Assessment 192,165             1,988                 190,177             190,177        Task 3
307  - Stakeholder Outreach (amended) 63,623               -                     63,623               63,623          
310  - TAC (Amended) 81,967               12,167               69,800               69,800          
311  - Additional PM (Amended) 26,494               17,778               8,716                 8,716            Task 5

Total GL ISF 462,284             31,933               430,351             198,893        133,423        332,316    

 USGS 
Total 

 M.Feeney 
Total 

Revised 
Project 
Budget

Project Grand Total 1,236,157          567,234             668,923             558,407        198,893        757,300$  5,997            133,423        139,420    1,463,954      
Complete Difference: 227,797$       
Feeney
USBR Grant

Task 1
Task 2
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Task 5

 USGS vs B&C Tasks 

USBR Grant

USGS peer review publication and "Water Availability Fact Sheet"
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