Vendor Name:
Vendor Code:

Board Order #:
Scope of work:

Hibser Yamauchi Architects, Inc.
VS0000002408
A-12175

2nd and 3rd Floor, Building 400, Tenant Improvement Services

Agreement Tracking POs Encumbrance Tracking
Complete one or the other
Contracts & Contract POs under the same If PO is still open, enter If PO is closed, enter
FY Amendments $ Maximum AMENDMENT | Contract Term To/From EY contract ENCUMBERED $ DISBURSED $ $ OPEN/CLOSED
12/14 486,599.00 486,599.00 Original 1/10/12-1/1/14 11/12 |MYA274/D0O2524 21,796.75 21,796.75 21,796.75 CLOSED
13/15 77,930.00 564,529.00 1 3/12/13-6/30/15 12/13 |DO3364 464,802.05 335,469.19 355,469.19 CLOSED
15/16 45,698.00 610,227.00 2 7/1/15-1/1/16 13/14 |DO5547 58,904.64 58,904.64 CLOSED
14/15 |DO7059 128,358.42 128,358.42 OPEN
15/16 45,698.00
610,227.00
Remaining $ allowable for increase -
610,227.00 Smmmmmeee Should always be the same =~ -------- > Board approved maximum 610,227.00
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	Hibser Yamauchi Architects

