
Attachment C - Grant Funds Overview

Carmel River Floodplain Restoration and Environmental Enhancement Project 
CRFREE

Fund: 404, Unit: 8564, Dept: 3200
Appr Unit: PFP057

Active Contractors: 
Whitson Engineers PSA A-130085, DO-29243, Project 720020
Denise Duffy &Associates Project 720030
Big Sur Land Trust 2021 RA: 

Calender year 2021-2022 2022-2023 2023-2024 2024-2025 2025-2026 2026-2027
FY22 FY23 FY24 FY25 FY26 FY27

Right-of-
Way, Final 

design, 
acquisition, 
permitting

Initial floodplain 
restoration 

grading, final 
right of way, 
final design, 
permitting, 
acquisition. 
Start CAWD 
mitigation

Finish CAWD 
mitigation, 

finalize 
contracting, 
permitting, 

design. Start 
causeway and 

floodplain 
second phase. 
Put in detour.

Finish 
Causeway, 

remove detour, 
second half of 

floodplain 
construction 

State Parks 
building 

protection, 
monitoring, 

detour 
removal. 

Notch 
removal

Total Cost 

Expenses: Encumbered Expended YTD Budgeted
County staff time $50,000 $15,000 $15,000 $9,225 $89,225
Whitson Engineers $962,287.00 $26,688.63 $355,458 $298,271 $708,559 $1,388,977
Denise Duffy &Associates $113,721 $46,332.00 $39,021 $28,368 $113,721
Big Sur Land Trust $357,443 $0.00 $357,443 $129,607 $487,050
Construction Contractor #1 (Floodplain 
restoration phase 1) $8,000,000 $280,000 $8,280,000
CAWD $4,000,000 $2,967,620 $6,967,620
Construction Contractor #2 (Causeway and 
floodplain phase 2) $11,271,850 $15,564,550 $500,000 $550,000 $27,886,400

Total $73,020.63 $751,922 $12,456,246 $15,228,029 $15,564,550 $500,000 $550,000 $45,123,768

Income: 

Previous years 
grant income 
(minus retention)

FY 22 Income 
received YTD

FY 22 FY23 FY24 FY25 FY26 FY27 $0

WCB Grant (expires Nov 2024) $0 $321,699 $1,928,301 $250,000 $2,500,000
National Fish Wildlife Foundation (expires 
June 2022)

$112,967 $250,312 $363,279

DWR Flood Cooridor Grant (Expires June 
2023)

$470,047 $102,273 $203,244 $4,427,680 $5,203,244

SCC grant (2022 - 2024) $4,250,000 $4,250,000
DWR Coastal Flood grant (2022 - 2024) $2,408,879 $2,137,046 $601,225 $5,147,150
FEMA/CAL OES grant $3,792,356 $8,590,983 $11,956,854 $500,000 $550,000 $25,390,193

DWR Urban Streams Agreement (BSLT holds) $900,000 $900,000

Income from grants $215,240 $775,255 $12,557,217 $15,228,029 $13,458,079 $500,000 $550,000 $43,753,866

Expected


