
$7,098.87 

$1,699.39 

$1,613.15 

$1,737.74 

$244.00 

$342.00 
$1,462.59 

$2,238 
$2,238 

$0.00

$1,000.00

$2,000.00

$3,000.00

$4,000.00

$5,000.00

$6,000.00

$7,000.00

$8,000.00

Th
0u

sa
nd

s

Oct‐15 Nov‐15 Dec‐15 Jan‐16 Feb‐16 Mar‐16 Apr‐16 May‐16 Jun‐16 Jul‐16 Aug‐16 Sep‐16 Oct‐16 Nov‐16 Dec‐16 Jan‐17 Feb‐17 Mar‐17 Apr‐17 May‐17 Jun‐17 Jul‐17 Aug‐17 Sep‐17 Oct‐17 Nov‐17 Dec‐17 Jan‐18
Cumulative Cashflow $22.62 $75.39 $566.27 $885.24 $1,159. $1,617. $2,227. $2,830. $3,368. $3,859. $4,292. $4,584. $4,776. $4,934. $5,196. $5,421. $5,611. $5,777. $5,939. $6,131. $6,300. $6,425. $6,565. $6,710. $6,835. $6,916. $7,043. $7,098.

Tunnel Engineering $0.00 $0.00 $406.47 $547.79 $584.10 $686.03 $829.50 $872.84 $1,041. $1,205. $1,365. $1,434. $1,476. $1,504. $1,517. $1,530. $1,567. $1,581. $1,592. $1,606. $1,619. $1,631. $1,644. $1,674. $1,699. $1,699. $1,699. $1,699.

Spillway Engineering $0.00 $0.00 $19.17 $86.76 $234.20 $362.60 $521.54 $744.83 $933.39 $1,000. $1,044. $1,094. $1,142. $1,160. $1,235. $1,325. $1,347. $1,387. $1,414. $1,445. $1,480. $1,515. $1,557. $1,595. $1,613. $1,613. $1,613. $1,613.

Envvironmental $0.00 $0.00 $7.45 $64.73 $102.18 $272.34 $510.43 $746.93 $827.66 $992.54 $1,117. $1,189. $1,234. $1,291. $1,410. $1,476. $1,557. $1,612. $1,685. $1,722. $1,737. $1,737. $1,737. $1,737. $1,737. $1,737. $1,737. $1,737.

Right of Way Easements $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $16.27 $61.00 $105.73 $148.43 $195.20 $239.93 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00 $244.00

Proposition 218 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $52.50 $103.55 $128.40 $155.62 $180.47 $206.50 $232.53 $307.00 $342.00

Program Management $22.62 $75.39 $133.19 $185.96 $238.74 $296.54 $349.31 $404.60 $459.89 $512.66 $570.46 $625.75 $678.52 $733.81 $789.09 $844.38 $894.64 $952.44 $1,002. $1,060. $1,115. $1,168. $1,226. $1,279. $1,334. $1,389. $1,442. $1,462.

Funding $338 $338 $338 $2,238 $2,238 $2,238 $2,238 $2,238 $2,238

Interlake Tunnel and Spillway Modification Development Period Cash Flow

Cumulative Cashflow

Tunnel Engineering

Spillway Engineering

Envvironmental

Right of Way Easements

Proposition 218

Program Management

Funding

FY 16 FY 17 FY 18

Remaining funding balance

3rd Funding Agreement = $1,900

$4.86 mil funding 
shortfall


