
MARCH 31, 2016

Contract / Budget Prior Years 
2013/2014/2015

FY Year 
2015/2016 To Date Remaining

Total Project Cost
A & E Environmental 10,133,140$           
Design:
    HMC Architects, Inc. 876,384$                      644,276$               -$                     644,276$         232,108$             
    Lionakis, Inc. 4,638,051                     1,852,610              1,388,180        3,240,790        1,397,261            
    EMC Planning Group 95,544                          87,197                    257                  87,454              8,090                   
    BKF Engineers 5,000                            4,173                      4,173                827                      
   Butano Geotechnical Engineering 14,000                          6,385                      2,300               8,685                5,315                   
    Peter Kasavan Architects - Corridor AE 37,460                          17,235             17,235              20,225                 
   Hatch Mott MacDonald 26,415                          23,863                    1,822               25,685              730                      
Project Management:  
    Kitchell CEM 2,554,655                     852,719                 374,607           1,227,326        1,327,329            
County Staff:  
    County Staff 747,753                        530,714                 155,878           686,592           61,161                 
    County Counsel 70,251                          60,152                    -                       60,152              10,099                 
Video Utility Survey 3,319                            3,319                      -                       3,319                -                           
Transition Planning 195,000                        -                              -                       -                        195,000               
Department of General Services 25,636                          16,507                    130                  16,637              8,999                   
Real Estate Title Report 800                               800                         -                       800                   -                           
Plan Check & Permits 600,000                        -                              -                       -                        600,000               
Project Audit 35,000                          -                              -                       -                        35,000                 
Project Printing 20,000                          237                         398                  635                   19,365                 
Real Estate Land Appraisal 10,376                          10,376                    -                       10,376              -                           
Project Design Contingency 177,496                        -                       -                        177,496               

Subtotal 10,133,140$                 4,093,328$            1,940,807$      6,034,135$      4,099,005$          

Funds Paid From 404 for FY 2013: 958,080$         
Funds Transferred to Assignment 3123: 7,941,920$          
Funds Paid From 404 for FY 2014: $1,010,077
Funds Paid From 404 for FY 2015: $2,125,171
Funds To Date to be Reimbursed from Assignment (Period 09): $1,940,807
Total Spent To Date (Period 09) 6,034,135$      

Construction Management 2,822,750$             
    All Construction Management Services 2,422,750$                   -$                            11,138$           11,138$           2,411,612$          
    Special Testing & Inspections 300,000$                      -$                            -$                     -$                      300,000$             
    County Inspections 100,000$                      -$                            -$                     -$                      100,000$             
Construction 74,888,472$           
    Construction Budget Estimate 64,884,819$                 -$                     -$                      64,884,819$        
    Construction Contingency 8,051,465$                   -$                     -$                      8,051,465$          
    Construction Reserve 1,952,188$                   -$                     -$                      1,952,188$          

Agency Retained Items 1,055,638$             
    Furniture, Fixtures & Equipment 1,055,638$                   -$                     -$                      1,055,638$          

TOTAL ESTIMATED PROJECT COST $88,900,000

AB 900 Conditional Award 80,000,000$        
Capital Funds Secured - Cash Match 8,900,000            

TOTAL 88,900,000$        

FUNDING SOURCE

MONTEREY COUNTY RMA - PUBLIC WORKS
1410 NATIVIDAD ROAD - JAIL HOUSING ADDITION
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