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Contract / Budget
Prior Years 

2007 -2016

Current Year 

2016/17
To Date Remaining Total Project 

Cost

A & E Environmental 8,247,663$         

Design:

    HMC Architects, Inc. $ 286,484 $ 286,484 $ 449,637 $ 736,121 $ -449,637

    DLR Group w/Amends. 1, 2, Re-Bid 3,190,544 1,937,710 1,937,710 1,252,834

    Hansen & Co., Inc. 4,500 4,500 4,500 0

    RBF Consulting 53,247 53,247 53,247 0

    Translation: Richard Schneider Enterprises 900 900 900 0

    Dan Hogan (Consultants) 49,337 49,337 49,337 0

Project Management:

    Kitchell CEM Prior 2012 Pre-Design 59,201 59,201 59,201 0

    Kitchell CEM SD. - Bidding 933,544 660,028 174,861 834,889 98,656

    Kitchell CEM - Commissioning 261,768 31,260 31,260 230,508

    Kitchell CEM SD. Oper. & Staffing Plan 55,000 55,000 55,000 0

    Kitchell CEM SD. CA Services 704,120 0 704,120

County Staff:

    County Staff 1,338,143 878,144 95 878,238 459,905

    County IT 60,500 0 60,500

    County Inspections 225,000 0 0 0 225,000

    Val's Plumbing&Heat (Main Line Repair) 6,475 6,475 6,475 0

    A&B Fire Protection & Safety Inc. 98,040 98,040 98,040 0

   Superior Automatic Sprinkler Co. 1,900 1,900 1,900 0

    County Counsel 8,031 8,031 0 8,031 0

    Counsel for OCIP Procurement 23,947 23,947 23,947 0

    County Clerk 2,260 2,260 2,260 0

   County Surveyor 36,180 36,180 36,180 0

    Hazardous Materials Survey & Testing 22,745 22,745 22,745 0

    Hazardous Material Monitoring 74,753 0 0 0 74,753

    LEED Certification 8,400 8,400 8,400 0

    Transition Planning 100,000 0 0 0 100,000

    Department of General Services 17,500 0 0 0 17,500

    Real Estate Title Report 475 475 475 0

    Plan Check & Permits 230,175 40,530 951 41,481 188,695

    Project Audit 50,000 0 0 0 50,000

    Project Printing 10,000 6,021 1,309 7,330 2,671

Project Design Contingency 334,494 0 0 334,494

Subtotal 8,247,663$  4,270,815$       626,851$  4,897,665$       3,349,998$       

Funds Paid From 404 for FY 2013: 466,259$          

Funds Transferred to Assignment 3127: 17,791,824$     

Funds Paid From 404 for FY 2014: 332,927$          

Funds Paid From 404 for FY 2015: 1,948,480$       

Funds Paid From 404 for FY 2016: 1,523,148$       

Funds to Date to be Reimbursed from Assignment (Period 7) 626,852$          

Total Spent to Date (Period 7) 4,897,665$       

Construction Management 2,131,128$         

    All Construction Management Services 2,036,649$  -$  -$  2,036,649$       

    Special Testing & Inspections 94,479$  -$  -$  -$  94,479$  

Construction 47,492,500$       

    Construction Budget Estimate 43,175,000$  -$  -$  -$  43,175,000$     

    Construction Contingency 4,317,500$  -$  -$  -$  4,317,500$       

Agency Retained Items 800,000$  

  IT Equipment/Hardware (IT Furn&Install) 150,000$  -$  -$  -$  150,000$          

    Furniture, Fixtures & Equipment 650,000$  -$  -$  -$  650,000$          

TOTAL ESTIMATED PROJECT COST 58,671,291$       

SB 81 Conditional Award 35,000,000$     

General Fund Balance Sheet Assignment - 3127 (7/7/15) 17,791,824$     

General Capital Assignment Funds - (3/14/17) 5,879,467$       

TOTAL $58,671,291
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