
 County of Monterey 
Jail Project 

 AB900 Phase II   
  

 ATTACHMENT A 
 
 

 
 
 
 
 

BUDGET  vs  EXPENDITURES 
PROJECT 
TASKS 

ORIGINAL  
BUDGET 

ACTUAL  
PRIOR 

EXPENDITURES 

ACTUAL  
QUARTER 

EXPENDITURES  

ACTUAL 
TOTAL SPENT 

TO DATE 

REMAINING 
BUDGET 

Design/Permit $ 11,701,645 $    6,186,221 $ 552,385 $ 6,738,606 $4,963,039 

Construction/ 
 

$74,030,180  0  0  0  $74,030,180 

Project/ 
Construction 
Management 

$ 3,168,175 $39,974 $0 $39,974 $ 3,128,201  

 TOTAL $ 88,900,000 $ 6,226,195 $552,385 $ 6,778,580 $ 82,121,420  
 


