
County of Monterey Jail Housing Addition 
Replacement of Existing Jail Facility Emergency Generator and Fuel Tank 8/28/2018 AL/KB

Revision.2 Revision 08-29-2018 KB

Preliminary Project Budget -(Projected Total Cost) as of July 24, 2018 (AL's first Draft)

Task/Scope of Work
1 Soft Costs

A & E Design Services 75,000.00$           
C of M Support Costs 20,000.00$           
Inspection Services 35,000.00$           
Environmental Consultant 30,000.00$          
Design Contingency 30,000.00$          

Sub-Total Soft Costs 190,000.00$        

2 Hard Costs
Removal of (E)Fuel Tank & area 350,000.00$        

Restoration 
Removal & Replacement of 600 KW 450,000.00$        
Gen Set w/ 2000 gal belly tank
Additional tank & fuel issue removal 100,000.00$        

54,000.00$          

Contractor Mark-up 91,000.00$           
Project Contingency @ 10% TPC 165,000.00$        

Sub-Total Hard Costs 1,210,000.00$     

Total Preliminary Project Budget 1,400,000.00$     

This is the initial preliminary  budget established by AL-KCEM based upon input from County of Monterey  Maintenance 
staff  and current dollars cost associated with similar work that is part of the new Jail Housing Addition Project. 

This budget has been adjusted based upon additional insight offered by CF-APSI-6th D. based upon additional input from 
County of Monterey Maintenance staff. Specifically there is an additional tank to be addressed with corresponding  
unknown fuel line.  The existing fuel tank has a leak that was apparently contained within the secondary fuel tank vessel.   
There is potential for contaminated soil which will then need to be addressed.
Resultant changes are shown in  italized red type face.

There is an additionally Day tank that has been added by Maintenance staff associated with the existing boilers within the 
Jail facility.  The existing boilers are set with a dual burner, natural gas and diesel.  The diesel burner was disconnect years 
ago but the day tank and fuel system is connected to the existing underground tank.  All of these components must be 
removed at the time of this project scope.  

Additional site remediation and interior 
abatement 

Attachment AKitchell Estimate for Proposed Change Order
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