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Preconstruction
339d 31d 15NOV17 A 15MAR19 -6d

Medical Equip & OSHPD DA's
513d 169d 26SEP17 A 30SEP19 246d

Construction
479d 449d 13DEC18 A 09NOV20 -34d

Phase 1: Make Ready, Temp dressing & Hot Lab

139d 109d 13DEC18 A 05JUL19 -6d

Chiller & Pad

78d 78d 18MAR19 05JUL19 -6d

Phase 2a: Hot Lab..

274d 274d 31JAN19 04MAR20 141d

Phase 3: Dress, Toilets, Staff

86d 86d 19DEC19 23APR20 105d3345 Local Fire 1d 1d 23APR20 23APR20 105d 3325

Phase 4: CT Scan 2 & Ultrasound

449d 449d 31JAN19 09NOV20 -34d

Phase 4a: Corridors

44d 44d 09SEP20 09NOV20 -59d

Project Closeout
25d 25d 10NOV20 16DEC20 -59d

Phase 2: MRI, Nuc Med, Angio..

274d 274d 31JAN19 04MAR20 141d

Natividad Medical Center 
Radiology Modernization Construction Schedule 

Exhibit B: Project Schedule


