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Title: a. Approve Amendment No.6 to Professional Services Agreement No. A-13085 with Whitson and
Associates, Inc. dba Whitson Engineers (Whitson) to include additional services associated with the
completion of the Final Design of the Carmel River Floodplain Restoration and Environmental
Enhancement (CRFREE) Project, to increase the not-to-exceed amount by $208,193, for a total
amount not to exceed $1,892,089, and to extend the term an additional twelve months, for a term
from April 13, 2016 to December 31, 2023; and
b. Approve Amendment No. 6 to Professional Services Agreement No. A-12775 with Denise Duffy &
Associates, Inc. (DDA) to increase the not to exceed amount of $562,727 by $113,721 for a total
amount not to exceed $676,448 to allow the completion of tasks, and to extend the term an additional
twelve months for a term from July 29, 2014, to December 31, 2023; and
c. Authorize the Housing and Community Development Director to execute Amendment No. 6 to
Professional Services Agreement No. A-12775 with Whitson, and Amendment No.6 to Professional
Services Agreement No. A-13085 with DDA, and future amendments to the Agreements where the
amendments do not significantly alter the scope of work or change the approved Agreement amounts.
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a. Approve Amendment No.6 to Professional Services Agreement No. A-13085 with Whitson and Associates,
Inc. dba Whitson Engineers (Whitson) to include additional services associated with the completion of the Final
Design of the Carmel River Floodplain Restoration and Environmental Enhancement (CRFREE) Project, to
increase the not-to-exceed amount by $208,193, for a total amount not to exceed $1,892,089, and to extend the
term an additional twelve months, for a term from April 13, 2016 to December 31, 2023; and
b. Approve Amendment No. 6 to Professional Services Agreement No. A-12775 with Denise Duffy &
Associates, Inc. (DDA) to increase the not to exceed amount of $562,727 by $113,721 for a total amount not to
exceed $676,448 to allow the completion of tasks, and to extend the term an additional twelve months for a
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term from July 29, 2014, to December 31, 2023; and
c. Authorize the Housing and Community Development Director to execute Amendment No. 6 to Professional
Services Agreement No. A-12775 with Whitson, and Amendment No.6 to Professional Services Agreement No.
A-13085 with DDA, and future amendments to the Agreements where the amendments do not significantly
alter the scope of work or change the approved Agreement amounts.
RECOMMENDATION:
It is recommended that the Board of Supervisors:
a.  Approve Amendment No.6 to Professional Services Agreement No. A-13085 with Whitson and Associates,
Inc. dba Whitson Engineers (Whitson) to include additional services associated with the completion of the Final
Design of the Carmel River Floodplain Restoration and Environmental Enhancement (CRFREE) Project, to
increase the not-to-exceed amount by $208,193, for a total amount not to exceed $1,892,089, and to extend  the
term an additional twelve months, for a term from April 13, 2016 to December 31, 2023; and
b. Approve Amendment No. 6 to Professional Services Agreement No. A-12775 with Denise Duffy &
Associates, Inc. (DDA) to increase the not to exceed amount of $562,727 by $113,721 for a total amount not to
exceed $676,448 to allow the completion of tasks, and to extend the term an additional twelve months for a
term from July 29, 2014, to December 31, 2023; and
c. Authorize the Housing and Community Development Director to execute Amendment No. 6 to Professional
Services Agreement No. A-12775 with Whitson, and Amendment No.6 to Professional Services Agreement No.
A-13085 with DDA, and future amendments to the Agreements where the amendments do not significantly
alter the scope of work or change the approved Agreement amounts.

SUMMARY/DISCUSSION:
The Carmel River Floodplain Restoration and Environmental Enhancement (CRFREE) Project (Project) is a
comprehensive effort to improve flood control and restore native riparian habitat, floodplain habitat, and
hydrologic function to a portion of the lower floodplain along the Carmel River. Key aspects of the project are
to: 1) Create notches in the levees along the south bank of the lower Carmel River, 2) Restore the south lower
Carmel River floodplain, and 3) Build a causeway under Highway 1, connecting the south lower Carmel River
Floodplain with the south arm of the Carmel Lagoon.  The Board of Supervisors approved the CRFREE Project
in June 2021. The Project is currently in the final design, permitting, and right of way coordination phase.
Consultants are working to create the 90%-100% final project design, coordinate right of way agreements, and
finalize permits.

On April 14, 2016, the Board of Supervisors approved Professional Service Agreement (PSA) A-13085 with
Whitson and Associates, Inc. dba Whitson Engineers (Whitson). Following the direction of County staff and
CRFREE Project partner, Big Sur Land Trust (BSLT), Whitson has identified that the initial floodplain
restoration work can begin in late 2022. This phased approach will allow the CRFREE Project to take
advantage of soon to expire grant funds from the Department of Water Resources Flood Corridor grant. An
update in scope and budget to the Whitson PSA is necessary to continue work on the CRFREE Project.
Additional coordination is needed to complete the Federal Emergency Management Agency (FEMA)
Conditional Letter of Map Revision (CLOMR) due to staff turnover at FEMA. The proposed Amendment No. 6
to the PSA will add highway planting and irrigation plans to existing Task 4.1. Coordination of right of way
agreements, and associated actions related to temporary construction easements for initial floodplain work will
be added to Task 5.a. Splitting the floodplain grading and restoration work into two phases will involve
completion of a phased 90% and final design, and construction documents, added as a new Task 8: Phased
Construction Documents. If approved, Amendment No. 6 will increase the not-to-exceed amount of $1,683,896
by $208,193, for a total amount not to exceed $1,892,089, with a term extension of twelve months to December
30, 2023. Attachment A provides a summary of the PSAs with DDA and Whitson.

On July 29, 2014, the Board of Supervisors approved PSA No. A-12775 with Denise Duffy & Associates, Inc.
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(DD&A) to provide environmental documentation, California Environmental Quality Act (CEQA)/National
Environmental Protection Act (NEPA), and regulatory permitting for the Carmel River Floodplain Restoration
and Environmental Enhancement Project (CRFREE). In July 2019, DD&A submitted permit applications for
CRFREE to State and Federal agencies. Unanticipated expenses have occurred due to the response from the
permitting agencies, and request for additional information. Additionally, to meet CalTrans visual requirements
in the right-of-way along State Route 1, DD&A has been asked to complete a tree survey in the vicinity of the
future causeway portion of the Project. Approval of this amendment will increase the funds allocated to Task
4.1: Permitting and Task 6.2: County Staff/Consultants Permit Mtgs. Amendment No. 6 to PSA No. A-12775
increases funding to other existing tasks to meet reporting requirements to complete the Project.  Amendment
No. 6 will increase the PSA by $113,721, for a total amount not to exceed $676,448, and extend the term by
twelve months, for a term beginning July 29, 2014, through December 30, 2023.

OTHER AGENCY INVOLVEMENT:
Big Sur Land Trust (BSLT) are co-sponsors for the CRFREE Project. BSLT, California Department of State
Parks and Recreation (State Parks) and Monterey Peninsula Regional Parks District (MPRPD) are property
owners within the Project area. Through a cooperative agreement with Caltrans, the County of Monterey is
acting as the Lead Agency under the California Environmental Quality Act for the Project.

FINANCING:
CRFREE is entirely grant funded. Whitson and DDA will be reimbursed from the Department of Water
Resources (DWR) Flood Corridor grant (4600010665). Quarterly reimbursement requests will be submitted
timely to minimize cash flow impacts. The DWR Flood Corridor Program Grant has over $4 million remaining,
with $204,767 available for final design activities and permitting. The NFWF Grant has $250,312 remaining
for final design activities. The Wildlife Conservation Board (WCB) grant has $357,443 allocated for Project
management and final design activities. CRFREE is budgeted in Fund 404, Fund Unit 8174. There is no impact
to the General Fund as a result of this recommendation. Staff time is included in the HCD Appropriations Unit
HCD001, Fund Unit 8542.

BOARD OF SUPERVISORS STRATEGIC INITIATIVES:
If approved, this action supports the Board of Supervisors’ Strategic Initiatives for Administration and
Infrastructure. The Project will provide sustainable physical infrastructure and associated flood risk reduction
and habitat benefits to promote the safety of area residents and visitors.

___    Economic Development
 X     Administration
___    Health & Human Services
 X     Infrastructure
___    Public Safety

Prepared by:     Shandy Carroll, Management Analyst III, (831) 784 5643
Approved by:   Melanie Beretti, AICP, Principal Planner
Approved by:   Erik V. Lundquist, AICP, HCD Director

The following attachments are on file with the Clerk of the Board:
Attachment A - Summary of DDA and Whitson PSAs
Attachment B - Amendment No. 6 to DDA PSA
Attachment C - Amendment No. 5 to DDA PSA
Attachment D - Amendment No. 4 to DDA PSA
Attachment E - Amendment No. 3 to DDA PSA
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Attachment F - Amendment No. 2 to DDA PSA
Attachment G - Amendment No. 1 to DDA PSA
Attachment H - DDA PSA
Attachment I - Amendment No. 6 to Whitson PSA
Attachment J - Amendment No. 5 to Whitson PSA
Attachment K - Amendment No. 4 to Whitson PSA
Attachment L - Amendment No. 3 to Whitson PSA
Attachment M - Amendment No. 2 to Whitson PSA
Attachment N - Amendment No. 1 to Whitson PSA
Attachment O - Whitson PSA
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