

Attachment I

ATTACHMENT I – SUMMARY OF PROFESSIONAL SERVICES AGREEMENT

**TRC Engineers, Inc.
(Multi-Year Agreement (MYA) #3200*1656)**

| PSA/ Amendment | Board of Supervisors / Contracts/Purchasing Approval | PSA/Amendment Amount/Increase and Term/Extension | PSA Total |
|---------------------------|---|---|----------------------|
| PSA | April 14, 2015 / April 21, 2015 | Original Amount: \$554,470 Original Term: April 7, 2015 to April 7, 2018 | \$554,470 |
| Amendment No. 1 | N/A / August 17, 2015 | No Amount Increase No Term Extension Updated Rate Schedule effective April 7, 2015 to include additional Personnel | \$554,470 |
| Amendment No. 2 | N/A / March 8, 2018 | No Amount Increase Extended Term to April 7, 2019 | \$554,470 |
| Amendment No. 3 | N/A / March 29, 2019 | No Amount Increase Updated Indemnification for Design Professional Services Claims Extended Term to December 31, 2021 | \$554,470 |
| Amendment No. 4 | July 7, 2020 / July 15, 2020 | Increased Amount by \$118,890 Extended Term to December 31, 2022 Updated Rate Schedule effective January 1, 2022 | \$673,360 |
| Amendment No. 5 | Pending / Pending | Increase Amount by \$99,674 Extend Term to December 31, 2023 Update Provisions | \$773,034 |