



ITD

Innovate • Transform • Deliver



Board Chamber

**Audio Visual & Broadcast
System Upgrade**

Aug. 31st, 2022

Mike Perez

IT Manager

Information Technology Dept.

Overview

- RFP & Award
- Project Goals
- Project Scope
- Project Cost
- Timeline

RFP & Award

- **RFP release date:**
 - 3/1/21

- **Vendor proposals received:**
 - AVI
 - AVIL-SPL
 - Spinitar
 - Onework Place
 - Diversified
 - EIDIM

- **Award:**
 - Spinitar

Project Goals

- Remove & upgrade of legacy technology installed in 2004
- High-Definition (HD) broadcasting
- Sustainable technology and ease of use
- Improved meeting accessibility for constituents
- Highly redundant
- Improved system reliability

Project Scope

- A Modern Digital Presentation System
 - HD audio and video
 - LED wall display
 - Zoom integrated
 - Enhanced presentation viewing
 - Integrated acoustic & lighting
- Retrofit Monterey Room
 - Alternate board chamber location
 - Board meeting overflow room
- Video Signage & Public Kiosk
 - Ease of meeting communication for constituents
 - Display agendas and announcements in lieu of paper
- Modification to work areas
 - Dais
 - Clerk station
 - Lectern
- Retrofit Sea Cave Room
 - Press conference location
 - Broadcast capabilities

State of the Art Technology!



LED
Video Wall




Touchscreen
on dais

Conveniently located
outlets on dais
& public seating



New
meeting
software



Project Cost

- **Project cost**

- \$2.017M

- **Funding Source**

- ITD's restricted funds to support broadcast

| Categories | Cost |
|---|-----------------|
| Room Modifications | \$626,454 |
| Broadcast Technology | \$1,056,936 |
| Management software, training & support | \$333,609 |
| Contingency | \$217,000 |
| TOTAL | \$2.217M |

Timeline

Board meeting conducted in Monterey Rm.

