

ATTACHMENT E – SUMMARY OF STANDARD AGREEMENT

**The Don Chapin Company, Inc.
dba Green Line Liquid Waste Hauler and Tom’s Septic Construction
(Multi-Year Agreement # 3200*3910)**

| SA/Amendment | Board of Supervisors / Contracts/Purchasing Approval | SA/Amendment Amount/Increase and Term/Extension | SA Total |
|-------------------------|---|---|---------------------|
| SA | July 10, 2018 / July 16, 2018 | Original Amount: \$300,000 Original Term: June 19, 2018 to June 18, 2021 | \$300,000 |
| Assignment & Assumption | N/A / November 18, 2020 | Assigned New Contractor | \$300,000 |
| Amendment No. 1 | N/A / May 18, 2021 | Extended Term to June 18, 2022 | \$300,000 |
| Amendment No. 2 | Pending / Pending | Update Provisions of SA Increase Amount by \$850,000 Extend Term to June 18, 2023 | \$1,150,000 |