Attachment B

This page intentionally left blank.

AMENDMENT NO. 1 TO GRANT AGREEMENT WC-1947CA BETWEEN THE STATE OF CALIFORNIA/WILDLIFE CONSERVATION BOARD AND COUNTY OF MONTEREY FOR THE CARMEL RIVER FLOODPLAIN RESTORATION AND ENHANCEMENT, AUGMENTATION AND TIME EXTENSION, MONTEREYCOUNTY Project ID: 2017070 and 2023047

THIS AMENDMENT TO AGREEMENT is made and entered into this _____ day of August 2023, by and between the State of California, acting by and through the WILDLIFE CONSERVATION BOARD, hereinafter called GRANTOR and COUNTY OF MONTEREY, hereinafter called GRANTEE.

WHEREAS, the parties hereto entered into Grant Agreement WC-1947CA, dated April 3, 2020, and expiring November 30, 2024, to implement the CARMEL RIVER FLOODPLAIN RESTORATION AND ENHNACEMENT project on the Carmel River in Monterey County, and

WHEREAS, due to partner funding delays, work cannot be completed by November 30, 2024, and

WHEREAS, due to circumstances beyond the Grantee's control, work cannot be completed under the budget allocation of \$2,500,000.00 that was approved by the Grantor on February 26, 2020, and an additional \$4,736,000.00 is needed to complete the project as proposed, and

WHEREAS, the Grantor finds an augmentation of \$4,736,000.00 and a grant extension to December 31, 2026 are reasonable and appropriate to complete the project.

NOW THEREFORE, it is mutually agreed between the parties hereto that said Grant Agreement is amended to allow the FUNDING AUGMENTATION, as described in the attached Exhibit B-1 REVISED BUDGET, and

The expiration date of November 30, 2024, on said agreement, as shown on Page i, and Page 4, is hereby changed to December 30, 2026.

Except as amended herein, all terms and conditions of said agreement will remain unchanged and in full force and effect.

COUNTERPARTS

This Agreement may be executed in counterparts, each of which shall be deemed an original and all of which together shall constitute one, and the same instrument.

ELECTRONIC SIGNATURES

The Parties agree to accept electronic signatures (as defined in Section 1633.2 of the California Civil Code), faxed versions of an original signature, or electronically scanned and transmitted versions (e.g., via pdf) of an original signature.

State	NTOR of California life Conservation Board	
	By: Rebecca J. Fris, Acting Executive D	Date: Director
-	NTEE hty of Monterey	
	Bv:	Date:
	By: Craig Spencer Acting Director, Housing and Comm	
	DOWNERS SUR LAND TRUST	
Ву: _	Jeannette Tuitele-Lewis President/CEO	Date:
CALI	FORNIA DEPARTMENT OF PARKS AN	D RECREATION
Ву: _	Brent Marshall Monterey District Superintendent	Date:
MON	TEREY PENINSULA REGIONAL PARK	DISTRICT
Ву: _	Rafael Payan General Manager	Date:

I certify that (a) budgeted funds are available for the extended period stated above; and (b) Grant Funds shall not be disbursed unless and until sufficient proceeds become available to Grantor to disburse.

Fiscal Officer	Date:
Grant Amount: Fund Source:	\$4,736,000.00 General Fund, Water Supply for Environmental Flows (Stream Flow Enhancement Program)
Appropriation Item: Line Item: Expenditure Code:	Chapter 43, Statutes of 2022 3640-102-0001

BUDGET

Project Task	WCB	Non-WCB Funds*	Augmentation	Total Cost
1. Project Management		\$47,491		\$47,491
2. Floodplain Designs	\$357,443			\$357,443
3. Floodplain Construction	\$1,655,507	\$5,525,569	\$2,797,726	\$9,978,802
4. Habitat Restoration	\$487,050	\$899,950	\$1,506,927	\$2,893,927
5. Contingency			\$431,347	\$431,347
TOTAL	\$2,500,000	\$6,473,010	\$4,736,000	\$13,709,010

*Monterey County, Department of Water Resources, and State Coastal Conservancy.

**No indirect charges were requested as a part of this project

***The Carmel River Floodplain Restoration and Environmental Enhancement Project (Project) includes two related construction components: floodplain restoration and a new causeway. WCB is partially funding activities associated with the floodplain restoration, and the causeway will be funded in a separate effort. This budget exhibit only includes costs associated with the floodplain restoration efforts.