

**AMENDMENT NO. 2
TO PROFESSIONAL SERVICES AGREEMENT
BETWEEN COUNTY OF MONTEREY AND
TRC ENGINEERS, INC.**

THIS AMENDMENT NO. 2 to the Professional Services Agreement between the County of Monterey, a political subdivision of the State of California (hereinafter, "County") and TRC Engineers, Inc. (hereinafter, "CONTRACTOR") is hereby entered into between the County and the CONTRACTOR (collectively, the "Parties") and effective as of the last date opposite the respective signatures below.

WHEREAS, CONTRACTOR entered into a Professional Services Agreement with County on March 11, 2015 (hereinafter, "Agreement") to provide bridge design services (hereinafter, "Services") for the Robinson Road Bridge Scour Repair, County Bridge No. 503 (hereinafter, "Project") through March 10, 2018 for an amount not to exceed \$496,669; and

WHEREAS, Agreement was amended by the Parties on August 17, 2015 (hereinafter, "Amendment No. 1 including Exhibit A-1, Revised Rate Schedule") to revise the Rate Schedule with no increase in the not to exceed amount; and

WHEREAS, County has a continued need for services; and

WHEREAS, additional time for completion of the services is necessary; and

WHEREAS, the Parties wish to further amend the Agreement to extend the term for one (1) additional year to March 10, 2019 with no associated dollar amount increase to allow CONTRACTOR to continue to provide services identified in the Agreement and as amended by this Amendment No. 2.

NOW, THEREFORE, the Parties agree to amend the Agreement as follows:

1. Amend the first sentence of Paragraph 3., "Term of Agreement", to read as follows:

The term of this Agreement is from March 10, 2015 to March 10, 2019, unless sooner terminated pursuant to the terms of this Agreement.

2. Invoices under this Agreement shall be submitted monthly and promptly, and in accordance with Paragraph 6., "Payment Conditions", of the Agreement. All invoices shall reference the Multi-Year Agreement (MYA) number #3000*1584, Project name and associated Purchase Order number, and an original hardcopy shall be sent to the following:

County of Monterey
Resource Management Agency (RMA) – Finance Division
1441 Schilling Place, South 2nd Floor
Salinas, California 93901-4527

Amendment No. 2 to Professional Services Agreement
TRC Engineers, Inc.
Robinson Road Bridge Scour Repair (RFQ#10490)
RMA – Public Works & Facilities
Term: March 10, 2015 – March 10, 2019
Not to Exceed: \$495,247

Any questions pertaining to invoices under this Agreement shall be directed to the RMA Finance Division at (831) 755-4800.

3. The "Project Schedule" referenced in the Agreement, Exhibit A-Scope of Services/Payment Provisions, is hereby amended to extend through March 10, 2019, to conform to the amended term of the Agreement.
4. In all places within the Agreement, any reference to the County's address at 168 West Alisal Street, 2nd Floor, Salinas, California 93901 is hereby replaced with 1441 Schilling Place, South 2nd Floor, Salinas, California 93901-4527.
5. All other terms and conditions of the Agreement remain unchanged and in full force.
6. This Amendment No. 2 and the previous Amendment No. 1 shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.
7. The recitals to this Amendment No. 2 are incorporated into the Agreement and this Amendment No. 2.

Amendment No. 2 to Professional Services Agreement
TRC Engineers, Inc.
Robinson Road Bridge Scour Repair (RFQ#10490)
RMA – Public Works & Facilities
Term: March 10, 2015 – March 10, 2019
Not to Exceed: \$495,247

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 2 to the Agreement which shall be effective as of the last date opposite the respective signatures below.

COUNTY OF MONTEREY

CONTRACTOR*

By: [Signature]
Contracts/Purchasing Officer

TRC Engineers, Inc.
Contractor's Business Name

Date: 3-8-18

By: [Signature]
(Signature of Chair, President or Vice President)

Its: Mark Imbrioni, Vice President
(Print Name and Title)

Date: 3/1/18

**Approved as to Form and Legality
Office of the County Counsel**

By: [Signature]
(Signature of Secretary, Asst. Secretary, CFO,
Treasurer or Asst. Treasurer)

By: [Signature]
Mary Grace Perry
Deputy County Counsel

Its: GRANT RATKOVIC - ASST SECRETARY
(Print Name and Title)

Date: 3-5-18

Date: 2/28/18

Approved as to Fiscal Provisions

By: [Signature]
Auditor/Controller

Date: 3-6-18

Approved as to Indemnity and Insurance Provisions

By: _____
Risk Management

Date: _____

*INSTRUCTIONS: If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two (2) specified officers per California Corporations Code Section 313. If CONTRACTOR is a Limited Liability Corporation (LLC), the full legal name of the LLC shall be set forth above together with the signatures of two (2) managing members. If CONTRACTOR is a partnership, the full legal name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement or Amendment to said Agreement.

Amendment No. 2 to Professional Services Agreement
TRC Engineers, Inc.
Robinson Road Bridge Scour Repair (RFQ#10490)
RMA - Public Works & Facilities
Term: March 10, 2015 - March 10, 2019
Not to Exceed: \$495,247