

**AMENDMENT NO. 6  
TO AGREEMENT  
BETWEEN COUNTY OF MONTEREY AND  
LIONAKIS**

**THIS AMENDMENT NO. 6** to Agreement No. A-12598 between the County of Monterey, a political subdivision of the State of California (hereinafter, "County") and Lionakis (hereinafter, "CONTRACTOR") is hereby entered into between the County and the CONTRACTOR (collectively, the "Parties") and effective as of the last date opposite the respective signatures below.

**WHEREAS**, on November 5, 2013, the Board of Supervisors (BOS) approved Agreement No. A-12598 which CONTRACTOR entered into with County on November 18, 2013 (hereinafter, "Agreement") to provide architectural services for schematic design through construction (hereinafter, "services") for the Jail Housing Addition (hereinafter, "Project") through and including June 30, 2018 for an amount not to exceed \$2,608,643; and

**WHEREAS**, additionally on November 5, 2013, the BOS adopted Resolution No. 13-339 which authorized the expansion of Agreement No. A-12598 to increase its scope to comply with State full conditional award milestones with a not to exceed additional amount of \$3,500,000 for additional architectural services; and

**WHEREAS**, Agreement was amended by the Parties on March 25, 2014, (hereinafter, "Amendment No. 1", including Exhibit A-1 – Scope of Services/Payment Provisions) to extend the term for six (6) additional months through December 31, 2018 and to increase the amount by \$2,029,408 (of the previously BOS approved \$3,500,000) which resulted in a total not to exceed amount of \$4,638,051; and

**WHEREAS**, Agreement was amended by the Parties on December 20, 2018, (hereinafter, "Amendment No. 2") to update the indemnification provisions of the Agreement and to extend the term for one (1) additional year through December 31, 2019 with no increase in the not to exceed amount; and

**WHEREAS**, Agreement was amended by the Parties on July 23, 2019, (hereinafter, "Amendment No. 3") to increase the amount by \$342,872 (of the previously BOS approved \$3,500,000) which resulted in a total not to exceed amount of \$4,980,923 with no term extension; and

**WHEREAS**, Agreement was amended by the Parties on December 20, 2019, (hereinafter, "Amendment No. 4") to extend the term for three (3) additional months through March 31, 2020 and to increase the amount by \$200,000 (of the previously BOS approved \$3,500,000) which resulted in a total not to exceed amount of \$5,180,923; and

**WHEREAS**, Agreement was amended by the Parties on March 5, 2020, (hereinafter, "Amendment No. 5") to extend the term for three (3) additional months through June 30, 2020 with no increase in the not to exceed amount; and

**WHEREAS**, additional time is necessary to allow CONTRACTOR to provide the services required by the County and to allow for completion of the Project; and

**WHEREAS**, the Parties wish to further amend the Agreement to extend the term for six (6) additional months to December 31, 2020 with no associated dollar amount increase to allow CONTRACTOR to continue to provide services identified in the Agreement and as amended by this Amendment No. 6.

**NOW, THEREFORE**, the Parties agree to amend the Agreement as follows:

1. Amend Paragraph 3.1 of Section 3.0, "Term of Agreement", to read as follows:


The term shall commence with the signing of this AGREEMENT on November 18, 2013 through and including December 31, 2020. County and CONTRACTOR may extend the term if the project is not completed by December 31, 2020.

2. In all places within the Agreement, any reference to the email "RMA-Finance-AP-GP@co.monterey.ca.us" is hereby replaced with RMA-Finance-AP@co.monterey.ca.us.
3. All other terms and conditions of the Agreement, including all Exhibits thereto, remain unchanged and in full force.
4. This Amendment No. 6 and all previous amendments shall be attached to the Agreement and incorporated therein as if fully set forth in the Agreement.
5. The recitals to this Amendment No. 6 are incorporated into the Agreement and this Amendment No. 6.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment No. 6 to the Agreement which shall be effective as of the last date opposite the respective signatures below.

**COUNTY OF MONTEREY**

**CONTRACTOR\***

By:   
Contracts/Purchasing Officer


Lionakis  
Contractor's Business Name

Date: 06-17-2020

By:   
(Signature of Chair, President or Vice President)


**Approved as to Form**  
**Office of the County Counsel**  
**Leslie J. Girard, County Counsel**

Its: Donald A. McAllister, President  
(Print Name and Title)

By:   
Mary Grace Perry  
Deputy County Counsel


Date: May 6, 2020

Date: June 8, 2020

By:   
(Signature of Secretary, Asst. Secretary, CFO, Treasurer or Asst. Treasurer)

**Approved as to Fiscal Provisions**

Its: Andrew Deeble, CFO  
(Print Name and Title)

By:   
Auditor/Controller

Date: May 6, 2020

Date: 06/10/2020

**Approved as to Indemnity and Insurance Provisions**  
**Office of the County Counsel-Risk Manager**  
**Leslie J. Girard, County Counsel-Risk Manager**

By: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

Date: \_\_\_\_\_

\*INSTRUCTIONS: If CONTRACTOR is a corporation, including non-profit corporations, the full legal name of the corporation shall be set forth above together with the signatures of two (2) specified officers per California Corporations Code Section 313. If CONTRACTOR is a Limited Liability Corporation (LLC), the full legal name of the LLC shall be set forth above together with the signatures of two (2) managers. If CONTRACTOR is a partnership, the full legal name of the partnership shall be set forth above together with the signature of a partner who has authority to execute this Agreement on behalf of the partnership. If CONTRACTOR is contracting in an individual capacity, the individual shall set forth the name of the business, if any, and shall personally sign the Agreement or Amendment to said Agreement.

Amendment No. 6 to Agreement No. A-12598  
Lionakis  
Jail Housing Addition (RFQ #10401)  
RMA – Public Works, Parks and Facilities  
Term: November 18, 2013 – December 31, 2020  
Not to Exceed: \$5,180,923