



# Monterey County

168 West Alisal Street,  
1st Floor  
Salinas, CA 93901  
831.755.5066

## Board Order

### Agreement No.: A-12172; Construction No. 2012-009

Upon motion of Supervisor Salinas, seconded by Supervisor Armenta, and carried by those members present, the Board of Supervisors hereby:

- a. Approved an increase to Agreement No. A-12172 with William A. Thayer Construction, Inc., for the 1410 Natividad Refurbish Kitchen, Project No. 8532, Bid Package No. 10238, not to exceed \$52,951, for a total contract value of \$797,061;
- b. Authorized a contingency not to exceed \$4,500 to provide funding for future approved contract change orders;
- c. Approved a project budget increase of \$59,580 for the 1410 Natividad Rd Refurbish Kitchen, Project No. 8532; Bid Package No. 10238; and
- d. Authorized a reallocation of funds in the amount of \$59,580 within Fund 401, Unit 8184, from Jail Restroom Renovation - 1410 Natividad Rd, Project No. 8546, Bid Package No. 10345 to the 1410 Natividad Refurbish Kitchen, Project No. 8532, Bid Package No. 10238.

PASSED AND ADOPTED on this 25th day of September 2012, by the following vote, to-wit:

AYES: Supervisors Armenta, Calcagno, Salinas, Parker, and Potter

NOES: None

ABSENT: None

I, Gail T. Borkowski, Clerk of the Board of Supervisors of the County of Monterey, State of California, hereby certify that the foregoing is a true copy of an original order of said Board of Supervisors duly made and entered in the minutes thereof of Minute Book 76 for the meeting on September 25, 2012.

Dated: October 3, 2012  
File Number: A 12-179

Gail T. Borkowski, Clerk of the Board of Supervisors  
County of Monterey, State of California

By Denise Hancock  
Deputy