

Contract Change Order No. 5 Suppl. No. 0

PROJECT DESCRIPTION: _____ SHEET 1 OF 1

TO: Don Chapin Company, Inc CONTRACTOR

You are hereby directed to make the herein-described changes from the plans and specifications or do the following described work not included in the plans and specifications of this contract.

NOTE: This change order is not effective until approved by the Director.

Change requested by: Owner Prior Approval: N/A
Description of the work to be done, estimates of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original in the Engineer's Estimate.

Extra Work At Agreed Lump Sum Price:

As marked and directed by the Engineer in the field, Install a new monitoring well at the Chualar Treatment facility site as shown on Chualar Monitoring Well Replacement Project sheet 1,2 of the project plans and as specified in the Technical Provisions for the Chualar Monitoring Well Replacement Project

Estimated Cost: \$ 30,000.00

All Labor, equipment and materials, as approved by the Engineer as necessary, will be paid for in accordance with the requirements of the project specifications.

Estimated Cost Decrease \$ _____ Or Increase \$ 30,000.00

By reason of this order, the time of completion will be adjusted as follows: **FIVE (5) Working Days**

Submitted by: _____ Date: _____
Resident Engineer

Approval Recommended: _____ Date: _____
Project Manager

Approved by: _____ Date: _____
Director

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will therefore accept as full payment the prices shown above.

Accepted Date: _____ Contractor: Don Chapin Construction, Inc.

By: _____ Title: _____

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.